



कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमंडल, मढ़ौरा।

पत्रांक:- 1040(अ-6) मढ़ौरा/दिनांक:- 24/06/2020
प्रेषक:-

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, मढ़ौरा।

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी-सह-सचिव,
बिहार ग्रामीण पथ विकास अभिकरण, पटना।

विषय:- वित्तीय वर्ष 2020-21 में मुख्यमंत्री ग्राम संपर्क योजनान्तर्गत(सामान्य) चयनित पथ में किये गए अधियाचना के अनुरूप आवंटन उपलब्ध करने एवं संवेदक का नाम बैंक में नामित करने के संबंध में।

महाशय,

उपयुक्त विषय के संबंध में कहना है कि ग्रामीण कार्य विभाग, कार्य प्रमंडल, मढ़ौरा के अंतर्गत मुख्यमंत्री ग्राम संपर्क योजनान्तर्गत(सामान्य) चयनित पथ का अधियाचना प्राप्त विहित प्रपत्र में पूर्ण रूप से भरकर संलग्न करते हुए अनुरोध है कि उक्त पथ के स्तम्भ सं० 12 में दर्शाये गये राशि को आवंटित करने की कृपा की जाए, ताकि कॉलम सं० 67 में दर्शाये गये संवेदक का भुगतान किया जा सके।

विदित है कि संवेदक ROHAN RAJ INFRA PROJECTS PRIVATE LIMITED का नाम बैंक में नामित नहीं है, जिसे नामित करने की कृपा की जाय।

- अनु०:-1) विहित प्रपत्र में अधियाचना।
2) मापी पुस्त की छाया प्रति संलग्न।

विश्वासभाजन


कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य प्रमंडल, मढ़ौरा।
24/6/2020

FORM GER-19-A

(See Government of India 'S Decision (I) below Rule -150)
Form of Utilization Certificate up to the Month of MAY-2020
PIU:- Executive Engineer RWD Works Division, Marhaura

SL No	Name of Scheme	Sanction No& Date with Amount (in Lacs Rs.)	Amount Received (in lacs Rs.)	Particulars
1	Construction of Rural Roads under MMGSY- (Gen.)- CFMS	सचिव ब्राडा के पत्रांक-94 अनु० दिनांक-03-06-2020	265.14711	Certified that out of Rs- 265.14711 Lacs received during the Years, 2013-14, 14-15, 15-16 16-17, 17-18, 18-19 & 2019-20 in favour of E.E.. R.W.D. Works Division Marhaura Sum of Rs- 252.28940 Lacs has been utilized for the Purpose of MMGSY (Gen.) Scheme as given in the margin for Which it was Sanctioned and that the balance of Rs-12.85771 Lacs remaining unutilized at CFMS the end of the period under report.

1-25/5/2020
Divisional Account Officer
R.W.D. (W) Division Marhaura

hml/14/20
Executive Engineer
R.W.D. (W) Division Marhaura
24/5/2020

Rural Works Department
MMGSY (Gen.) Allotment Requisition Form

Name Of Division:- RWD, Work Division, Marhaura

Sl. No.	Year	Name of Road	Name of Contractor	Administrative		Agreement Amount		Amount Received (in lacs)	Value of Measurement (in Lacs)	Current Demand (in lac)	Remarks
				Length (in Km.)	Surplus Amount (in Lacs)	Main work	Minor				
1	2	3	4	5	6	7	8	9	10	11	12
1	2013-14	Amnauy Harnayon Bhamu Pratap Sah Ke Ghat To Amnauy Baza Pukhar Pringsy Road	Sri Shyam Babu Rai	0.950	78.97000	62.33000	3.03100	51.50579	51.50579	0.00000	Completed
2	2013-14	Bhagwarpur Bazar Nani Road To Brahman Tola Kani Tola Rajm Tola Hote Hue Sagar Maai Ke Ghat Tak	Raj Kumar Singh	1.765	148.45000	124.37200	7.48100	128.37690	126.31255	0.00000	Completed
3	2013-14	Bhawalpur Kassa Road To Pachhim Abir Tola Tak	Sri Lalit Kumar	1.885	129.28000	108.71300	11.08899	95.33749	95.33749	0.00000	Completed
4	2013-14	Champur Pukhar To Harnayon Shiv Mandir	M/s J. K. & Company	1.260	100.14000	90.95700	6.42700	74.95862	74.95862	0.00000	Completed
5	2013-14	Khetra Satar Ghat Takki Sadak To Panapur Bloct Sma	Sri Akhleshwar Kumar Singh	1.620	138.74000	132.84000	6.20851	36.69511	36.69511	0.00000	Completed
6	2013-14	Larnas Ramayon Mure To Pikhniya Larnas Pringsy Path Abam Marrya Path	Sri Rajkumar Singh	2.275	183.86000	160.15700	7.72700	159.44480	159.44480	0.00000	Completed
7	2013-14	Mashrak Mela Pringsy Road To Madrakh Parbi Tola Tak	Sri Prenchand Singh	0.670	48.21000	37.45800	2.51400	36.48864	36.48864	0.00000	Completed
8	2013-14	Middle School Kankudania Pachim Tola To Kani Kudania Station	M/s J. K. & Company	1.700	135.25000	117.90800	6.70300	117.40149	117.40149	0.00000	Completed
9	2013-14	Pajjo Kapoor Pringsy Path To Pachim Tola Tak	Sri Durga Prasad	0.710	62.40000	50.21100	0.05289	48.58201	48.58201	0.00000	Completed
10	2013-14	Pokhara Panchayat Bhawan Main Sadak To Awadesh Singh Ke Ghat Abam Nadi Kinare Tak Path	Bishwajeet Kumar Singh	0.555	48.14000	44.53979	0.00000	43.52371	43.52371	0.00000	Completed
11	2013-14	Pridwipur Dheala Sma To Rajpet Tola Nonia Tola Hote Hue Weri Bhagwarpur Tak	Sri Deepu Construction	0.530	51.11000	40.00909	0.98210	39.63909	39.63909	0.00000	Completed
12	2013-14	Repura Rasulpur Pringsy To Pachim Tola MMGSY School Tak	Sri Lalit Kumar	1.050	79.57000	65.39000	2.92300	61.60213	61.60213	0.00000	Completed
13	2013-14	Silauri Pehampur Road To Sirduara Khaz	M/S Om Prakash Singh	1.075	77.65000	97.54200	2.86417	63.73750	63.73750	0.00000	Completed
14	2013-14	Tariya Bhutnath Chowk To Saharwalpur Rajdhani Pringsy Tak	Sri Uday Kumar	0.590	43.91000	41.10600	0.11398	40.66106	40.66106	0.00000	Completed
15	2013-14	Tegaula Abasi Pringsy Path To Letrasa Niharlah Tola Tak	M/S OM Prakash Singh	1.590	110.35000	85.84200	7.43875	88.90247	88.90247	0.00000	Completed
16	2013-14	Uach Vidyalay Korah Bhawapur To Mathura Dham	Gobardhan Dhan Infra Tech Pvt. Ltd.	1.650	175.87000	143.26456	6.10271	139.00298	139.00298	0.00000	Completed
17	2014-15	Amnauy Bhaldi Pan To Brahman Mahi Nadi Tak	Sri Arun Kumar Singh	0.700	65.48200	57.50231	0.12154	50.89285	50.89285	0.00000	Completed
18	2014-15	Amnauy Rewaglan PMGSY Path To Narasingh Marpur Path	Sri Shubhmarajan Rai	1.300	121.91000	106.42925	1.81507	104.23928	104.23928	0.00000	Completed
19	2014-15	Bangara Middle School To Panapur Sma Tak	M/s J.K. & Company	3.000	230.30400	211.56332	13.45334	210.96113	210.96113	0.00000	Completed
20	2014-15	Burapur Middle School To Chandvarha Pandit Tola Tak	M/s J.K. & Company	2.400	187.14900	169.55485	13.55297	168.94860	163.94860	0.00000	Completed
21	2014-15	Champur Mahavei Sthan To Harnayon Yadav Tola Tak	Sri Yugal Kishor Singh	2.100	162.91300	153.17315	6.02974	152.59027	152.52468	0.00000	Completed
22	2014-15	Chapra Marhaura To Jagas Chapra path	Sri Anil Kumar Singh	3.000	236.37300	214.23426	9.87845	213.68848	213.68848	0.00000	Completed
23	2014-15	Fardapur Dola To Harnayon Malah Tola, Shingapur Bazar Hote Hue Mikandpur PMGSY tak Path	Sri Rajkumar Singh	2.000	159.13800	147.02117	3.36665	146.23686	146.23686	0.00000	Completed

Sl. No.	Year	Name of Road	Name of Contractor	Administrative		Agreement Amount		Amount Received (in lac)	Total Expenditure (in lac)	Value of Material (in lac)	Current Demand (in lac)	Remarks
				Length (in Km.)	Sanction Amount (in lac)	Main work	Minor					
1	2	3	4	5	6	7	8	9	10	11	12	13
24	2014-15	Gaura Tejpurwa Path To Pothar Tola Atit Tola Tak	Sri Ajay Kumar	1.500	120.36000	114.84384	2.39085	113.99599	113.99598	0.00000	0.00000	Completed
25	2014-15	Gaura Tejpurwa Path (Brahm Shani) To Chandra Bm Tola Tak	Sri Ajay Kumar	1.600	139.77000	119.02028	3.57135	118.24661	118.28481	0.00000	0.00000	Completed
26	2014-15	Jawalpur Shivgari PMGSY Path To Pakrashi banyia Tola	Sri Ramesh Kumar Tiwari	1.200	101.23000	98.27048	0.21716	95.63771	95.43771	0.00000	0.00000	Completed
27	2014-15	Kansa Jagari PMGSY Path To Dasat Sah Tola Tak	M/S Maa Rajeshwari Construction	1.400	102.39000	83.94609	6.21068	79.38820	79.38820	0.00000	0.00000	Work Completed
28	2014-15	Kansa Marhaura PMGSY Path To Bahampur Kurma Tola	M/S Sri Krishna Enterprises	0.900	68.56600	59.12117	2.58548	58.11513	58.04760	0.00000	0.00000	Completed
29	2014-15	Kawalpura PMGSY Path To Mahadeva	Sri Raju Kumar Singh	0.900	73.30900	69.32039	2.39442	75.93730	69.21718	0.00000	0.00000	Completed
30	2014-15	Maharukh PCC Path To Jalihar PCC Path	Sri Raju Kumar Singh	1.200	99.74000	84.29363	5.38769	84.06749	84.06749	0.00000	0.00000	Completed
31	2014-15	Mirara PMGSY Korse Tola To Mahamandapur Mayeliya Bazar Pothar tak	Sri Sanjay Kumar Singh	1.900	152.85200	131.76640	5.39988	131.00616	130.88159	0.00000	0.00000	Completed
32	2014-15	Otherpur Atrikast Pradhik Swasth Kendra ke Bagal To Sekhena Gram Tak	Sri Manoj Kumar Singh	1.800	146.68000	140.50676	2.52828	137.39155	137.39155	0.00000	0.00000	Completed
33	2014-15	Pachaur Bhagchu Maghi Move To sangrampur OP	Sri Rajkumar Singh	1.400	115.92800	98.15389	4.88737	97.09264	97.09264	0.00000	0.00000	Completed
34	2014-15	Pachampur Pakki Sadak To Timmahani Manager Rai ke Ghar tak	M/S J.K. & Company	1.400	114.61400	108.63828	3.47734	106.63828	106.59599	0.00000	0.00000	Completed
35	2014-15	Paredhi Jalal Khas Janewali Path To Paredhi Bejjak	Sri Amit Kumar Singh	2.100	156.90000	146.29000	7.19900	138.97157	138.97157	0.00000	0.00000	Completed
36	2014-15	PMGSY Path Gopeshwari Gangoli To Gopeshwari Tak	Sri Raja Kumar Singh	1.100	118.55000	102.61240	5.04716	86.50956	86.50956	0.00000	0.00000	Completed
37	2014-15	Rampur Khazani Mukhya Path To Prastarit Mukhga/Margi setu bote hue Fakulee S.H. Tak	Sri Rajkumar Singh	1.800	144.56600	125.71435	7.58820	116.33919	116.13919	0.00000	0.00000	Completed
38	2014-15	Rasauli Ashok Sharma ke Ghar To Binda Bhagat ke Ghar Via Chitath Shani	Sri Bahadra Kumar Singh	0.650	60.35500	46.70818	1.73054	46.31423	46.31423	0.00000	0.00000	Completed
39	2014-15	Rasauli Bilash Bariba ke Ghar To Gendak nahar Tak	Sri Rajkumar Singh	3.000	281.64900	241.57115	1.11748	236.88226	236.18226	0.00000	0.00000	Completed
40	2014-15	Rasauli Shiv Mandir To Nensiya Dhi pakki Sadak Tak	Sri Rajkumar Singh	2.450	209.93000	171.71989	1.33334	166.11344	166.11344	0.00000	0.00000	Completed
41	2014-15	Rasauli Basit Sah ke Ghar To Badawa Tola	Sri Bahadra Kumar Singh	0.700	59.66500	46.39046	1.73212	46.12658	46.12658	0.00000	0.00000	Completed
42	2014-15	Samsapara To Sirpur Sima Tak	Sri Raja Kumar Singh	1.700	147.72000	124.82263	1.30493	122.64575	122.64575	0.00000	0.00000	Completed
43	2014-15	Sangrampur OP To prana Majhopur Chabutra Tak	Sri Amit Kumar Singh	1.600	135.43100	108.56533	4.59671	105.77373	105.77193	0.00000	0.00000	Completed
44	2014-15	Saniya Basant PMGSY and Chauthan Tola To Muslim Tola	M/S Shiv Shakti Construction	3.700	266.66900	256.31401	11.80065	255.50948	254.41523	0.00000	0.00000	Completed
45	2014-15	Saroda Bazar To Prithivpur Mandir Tak	Sri Rajkumar Singh	2.100	176.73000	140.70855	10.29386	137.32564	137.32564	0.00000	0.00000	Completed
46	2014-15	Saroda Brahman Tola To Sindhu Tiwari ke Ghar Hite Hue Lohar Tola Mukhya sadak Tak	Sri Manoj Kumar Singh	0.850	83.30200	70.97503	0.17432	64.82238	64.82238	0.00000	0.00000	Completed
47	2014-15	Telhi Dyalpur Path To Purnb Tola Tak Janewali Path Se Hakam Khas Tak	Sri Amit Kumar Singh	1.500	109.59000	96.47739	6.27441	94.89694	94.89694	0.00000	0.00000	Completed
48	2014-15	Vajit Bhorakhas To Bachehi Rai Ka Tola Tak	Sri Damra Prasad	1.500	105.56000	81.90626	1.95908	80.71956	80.71956	0.00000	0.00000	Completed
49	2015-16	Salempur Panchbati ke Ghar to PMGSY Path tak	Sri Yugal Kishore Singh	1.050	82.31000	68.78426	1.74056	68.30998	68.30998	0.00000	0.00000	Work Completed

Sl. No.	Year	Name of Road	Name of Contractor	Administrative Sanction		Agreement Amount		Amount Received (in lacs)	Total Expenditure (in lacs)	Value of Measurement (in lacs)	Current Demand (in lacs)	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13
50	2015-16	PMGSY Dhamani to Dhamani Charnuhati bote hui Road on Tola Avam Bhaten Tola tak and Middle School Dhamani tak Path	Sri Upendra Kumar Singh	2.400	187.40000	161.51688	3.45416	156.13882	156.13881	0.00000	0.00000	Work Completed
51	2015-16	Sanjaya Prithvipur Mukhya Sadak To Sekwar Tola (Hole Hue Prithvipur Primary School tak)	Sri Pramod Kumar Singh	0.900	70.54000	62.09388	0.00872	61.85102	61.85102	0.00000	0.00000	Work Completed
52	2015-16	Dharhara Kala Bhelli Amnau Mukhya Path to Chakardhar Singh ke Char tak	Sri Awant Singh Sahi	0.800	67.34900	58.64196	0.06133	57.83318	57.83318	0.00000	0.00000	Work Completed
53	2015-16	Baroshi Bazar To Middle School Tak Path	Sri Raju Kumar Singh	2.750	224.65000	206.44319	11.33633	205.01343	205.01320	0.00000	0.00000	Work Completed
54	2015-16	Pachhinda Mukhya Sadak (harman nand) To Nahar Tak Avam Anusochi An Belahari Tak	M/S J.K. & Company	2.000	155.34000	128.71541	6.65303	122.06460	122.03992	0.00000	0.00000	Work Completed
55	2015-16	Tieriya Marhara Mukhya Sadak to Bharwalpur PMGSY Sadak Tak	M/S J.K. & Company	2.675	206.32000	169.31711	10.60220	140.32358	140.32358	0.00000	0.00000	Work Completed
56	2015-16	Marhara Chapra Path to Silauri Nadi Kinara Tak	Sri Anit Kumar Singh	1.500	131.91000	114.62629	0.33615	114.39735	114.39735	0.00000	0.00000	Work Completed
57	2015-16	Silauri Palhar Path to Naya Bazar Mukhaur Nahar bote hui Jalpur tak	Sri Rajeev Kumar	1.500	109.12000	97.84170	7.89602	97.70413	97.70413	0.00000	0.00000	Work Completed
58	2015-16	Rajendra Ojha ke Ghar to Ghoghari Nadi pal tak	Sri Samendra Kumar Singh	0.725	62.69700	60.35075	0.06700	57.62199	57.62199	0.00000	0.00000	Work Completed
59	2015-16	Naval Sah Madhubani ke Dukan to Chota Singh ke Ghar tak	Sri Sanjay Kumar	0.800	62.12800	52.05342	2.69072	40.84577	40.84577	0.00000	0.00000	Work Completed
60	2015-16	Madharwar Chaudh Sadak to Narayen Chak tak	M/S Yadav Construction	0.700	53.82500	47.28718	0.09224	47.22336	47.22336	0.00000	0.00000	Work Completed
61	2015-16	NH-102 Jafapur PMGSY To Moharal Tola Tak Path	Sri Samil Kumar Singh	0.800	59.87300	49.59624	2.59976	48.54137	48.54137	0.00000	0.00000	Work Completed
62	2018-19	CHALSA PMGSY PATH TO YADAV TOLA TAK	ANIL KUMAR	0.870	64.11000	49.13751	4.76233	38.33223	38.33223	0.00000	0.00000	Work In Progress
63	2018-19	SOJO MMGSY PATH TO ISRAULI AHIR TOLA TAK	BAIKUNTH NATH MISHRA	0.500	38.41000	27.47843	2.79390	0.00000	0.00000	0.00000	0.00000	Work In Progress
64	2018-19	"BHALUA DHALA TO BHALUA NONIYA TOLI HOYE HUE BHALUA BAZAR TAK"	ANIL KUMAR	0.985	68.98000	53.70752	5.77177	21.57947	21.57947	0.00000	0.00000	Work In Progress
65	2018-19	FAKULI CHAINPUR CHARBHARA TO DALIT TOLA PANAPUR TAK	Rakesh Kumar	0.460	47.13000	29.10769	2.60464	9.59264	9.58942	0.00000	0.00000	Work In Progress
66	2018-19	LALMOHAN RAI KE GHAR TO RAMESHWAR RAI KE GHAR TAK	SANJAY PRASAD	0.500	47.99700	34.77535	1.11504	0.00000	0.00000	0.00000	0.00000	Work In Progress
67	2018-19	FAKULI CHAINPUR CHARBHARA TO HARJAN TOLA PANAPUR TAK	ABHISHEK KUMAR SINGH	0.600	47.13000	33.75822	2.67411	0.00000	0.00000	0.00000	0.00000	Work In Progress
66	2018-19	BHORIA RAMDANPUR PATH TO SHIVJEE RAI KE TOLA TAK	M/S D.D. CONSTRUCTION	1.240	90.96000	69.56819	10.20507	27.82728	27.82728	0.00000	0.00000	Work Completed
67	2018-19	PAKARI LALAPUR GHOSAPUR KHAS PMGSY PATH TO SHARMA TOLA TAK	ROHAN RAJ INTRA PROJECTS PRIVATE LIMITED	2.200	170.12700	139.20057	8.85329	0.00000	0.00000	78.07622	78.07622	Work In Progress
Total:-				100.100	8115.67100	7050.88126	322.01823	6383.08483	6374.68225	78.07622	78.07622	


 Executive Engineer
 Rural Work Department