



बिहार सरकार

ग्रामीण कार्य विभाग

Rural Works Department, Govt. of Bihar

संजय कुमार राय

(कार्यपालक अभियंता)

Mob. No- 8986915775

E-Mail Id :- rwd.barsoi@gmail.com

पत्रांक 1312 /

बारसोई, दिनांक 8/06/2020 /

प्रेषक:-

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, बारसोई, (कटिहार)

सेवा में,


अपर मुख्य कार्यपालक पदाधिकारी-सह-सचिव,
बिहार ग्रामीण पथ विकास अभिकरण, पटना।

विषय : मुख्यमंत्री ग्राम सम्पर्क योजना (Gen) का आवंटन उपलब्ध कराने के सम्बन्ध में।
महाशय,

उपर्युक्त विषय के संबंध में कहना है कि ग्रामीण कार्य विभाग, कार्य प्रमंडल, बारसोई, कटिहार के अधीन मुख्यमंत्री ग्राम सम्पर्क योजना (GEN) अन्तर्गत चल रहे कार्यों का निधि उपलब्ध कराने हेतु अधियाचना विहित प्रपत्र में तैयार कर आपके अग्रेतर कार्रवाई हेतु समर्पित किया जाता है।

अतः आप से अनुरोध है कि आवंटन शीघ्र उपलब्ध कराने की कृपा की जाय।

विश्वास भाजन


कार्यपालक अभियंता
ग्रामीण कार्य विभाग, कार्य प्रमंडल,
बारसोई, कटिहार

Rural Works Department

MMGSY (GEN) Allotment Requisition

Name of Division :- R.W.D.(W), DIVISION, BARSOI

Sl. No.	Year	Name of Road	Name of Contractor	Administrative Sanction			Agreement Amount (In Lacs)			Allotment Received (In Lacs)	Total Expenditure as per MIS (In Lacs)	Value of Measurement (In Lacs)	Current Demand (In Lacs)	Remarks
				Length (In KM)	Amount (In Lacs)		Main Work	Maintenance						
1		3	4	5	6		7	8		9	10	11	12	13
1	2013-14	Adampur Hat to Barsoi Sina Via Adampur Tola.	Arbuj Kumar Yadav	1.563	139.80233		110.20887	23.53900		107.27271	107.27271	0.00	0.00	Completed 06.02.15
2	2013-14	Barsoi Sina to Kendra to Jhijhali Harmanan Chowk via Kala Pahar.	Ashok Kumar	1.813	201.62093		162.09457	10.92200		160.79235	160.79235	0.00	0.00	Completed 11.02.15
3	2013-14	Supen Das Home to Dhanusa Hat Bousisina via Farapur Pawan Tola.	Parbaj Kumar Singh Const.Co Pvt. Ltd.	2.707	262.04829		210.54153	12.19952		210.02650	210.02650	0.00	0.00	Completed 11.02.15
4	2013-14	B.D. College Tamaing Home To Baralla.	Shiv Shankar Singh	1.324	111.01145		87.38566	16.66300		83.41023	83.41023	0.00	0.00	Completed 11.11.14
5	2013-14	B.D. College to Mahipura.	Urmakar Singh	7.085	606.87886		482.86567	32.58136		477.88753	477.88753	0.00	0.00	Completed 30.05.15
6	2013-14	Abadpur Hatachachan to Kubaipara Jamanaya Rohra.	M/s Golden Company	3.499	303.11809		239.00517	18.64520		222.35834	222.35834	0.00	0.00	Completed 06.02.15
7	2013-14	Nekul Naya Tola to Danyapur Via Jagmans Mallah Tola Naliganj.	Bidwa Raman Kumar Singh	5.438	563.90068		446.85770	32.33438		317.94192	317.94192	0.00	0.00	On Going
8	2014-15	Kamhadi to Das Tola via Barsoi Sharma tola Ongibul Tola, Muslim tola, Abong Bhagat Tola.	Rajeev Kumar	0.777	80.23090		70.49414	0.13032		41.93586	41.93586	0.00	0.00	Completed 29.02.16
9	2014-15	Chaira Gane Voni to Debari Tola Via Biossas tola.	M/s Ram Rahim Enterprises	1.050	95.36090		78.17726	5.89831		73.18106	73.18106	0.00	0.00	Completed 16.03.16
10	2014-15	Chandpur to Bacha Chowk.	Rajeev Kumar Singh	0.583	46.37000		39.73351	2.58175		31.80413	31.80413	0.00	0.00	Completed 26.05.18
11	2014-15	Gohadapur Machaya Tola to Balrampur Baragach	Samir Trishtar	0.944	97.86000		88.20370	7.66397		80.48665	80.48665	0.00	0.00	Completed 17.08.16
12	2014-15	Bansa To Sutar Gangga Nadi Tak	Bablu Chandra Das	1.498	144.36000		136.00011	4.22347		118.24029	118.24029	0.00	0.00	Completed 18.03.16
13	2014-15	Thana Chowk To Dunga Aathan hote huye Harigan Tola Ajamreagar Tak	M/s Shri Chm Construction	1.366	160.10000		140.05920	0.88074		112.73431	112.73431	0.00	0.00	Completed 29.12.15
14	2014-15	Debari Chowk Sahapara To Dighi Pakhar hote Huye Dekat Paja School Tak	Anur Kumar Choudhary	1.274	119.81000		99.19838	6.40101		84.35491	84.35491	0.00	0.00	Completed 24.03.17
15	2014-15	Chandi Chowk To Rampur Ghar Ajamreagar Sina Tak	Jitendra Kumar	3.398	342.28000		278.76314	23.02159		245.82712	245.82712	0.00	0.00	Completed 16.03.16
16	2014-15	Amhisa Das Mill To Balrampur Dakshin Tola Digi Tola Tak	M/s Shri Chm Construction	2.016	208.94000		176.21146	14.05903		170.07341	170.07341	0.00	0.00	Completed 18.02.16
17	2014-15	Madama to Simal Tola via Idgha Tola Madhupur	Anwar Hussain	2.201	238.48000		191.25418	19.06902		190.18220	190.18220	0.00	0.00	Completed 15.03.16
18	2014-15	Barjagwasi Chowk Bhelli to Chappa via Manangi	Anamath Roy	1.862	161.53000		131.92463	10.57432		133.56129	133.56129	0.00	0.00	Complete 20.03.16
19	2014-15	Khidpur Chusan Tola to Khidpur Dham Tola	Gujarat Infrastructure (P) Ltd	2.296	228.41000		186.60444	14.76059		172.58086	172.58086	0.00	0.00	Complete 05.03.16
20	2014-15	PWD Path (Bagrambali) Mandir Bhari to Mandar Tola (Barabadi) Via Muslim Tola Bham, Matho Tola (Bham)	Ram Sakhi Enterprises Pvt. Ltd	1.438	116.70000		93.63478	9.28588		88.37675	88.37675	0.00	0.00	Completed 21.03.16

Sl. No.	Year	Name of Road	Name of Contractor	Administrative Sanction		Agreement Amount (In Lacs)		Allotment Received (In Lacs)	Total Expenditure as per MIS (In Lacs)	Value of Measurement (In Lacs)	Current Demand (In Lacs)	
				Length (In KM)	Amount (In Lacs)	Main Work	Maintenance					
1		3	4	5	6	7	8	9	10	11	12	13
21	2014-15	TDS to Bishpur via Mahasigra Sahasra Gauri Tak.	Babul Prasad Singh	1.721	155.06000	128.08922	8.58889	127.71013	127.71013	0.00	0.00	Completed 17.03.16
22	2014-15	Sahasra Chowk to Purb Tola Tak	M/S New Nirman Construction	1.174	110.05000	88.38898	8.66780	94.48403	94.48403	0.00	0.00	Completed 16.03.16
23	2014-15	Kirana Te N.E. 31 Tak via Bagdogra Kathal Wadi	Ambaj Kumar Yadav	2.378	228.39000	187.97630	13.34466	175.66368	175.66368	0.00	0.00	Completed 30.04.16
24	2014-15	Padiya hat Bagachhia via Das Gram Kurnapur Manjak and naitapur.	Bishwa Raman Kumar Singh	5.888	557.12000	446.63838	44.71248	237.76998	237.76998	0.00	0.00	Completed 02.04.16
25	2014-15	Malapur Khura Dhar to Muzai Tola	M/S Sri Om Construction	4.218	415.84000	335.89656	30.79044	313.20327	313.20327	0.00	0.00	Completed 17.03.16
26	2014-15	Belgachi More to Lutipur Balrampur Sima Tak	Nilurja Behera Paul	3.742	374.67000	296.35698	34.17640	291.29837	291.29837	0.00	0.00	Completed 15.03.17
27	2014-15	Nariya das ke Ghar to Baghor sima tak via Kahanabari das tola Lalpur School.	Purbaj K. Singh Const. Co. Pvt. Ltd	5.391	589.71000	475.63597	44.40572	434.72625	434.72625	0.00	0.00	Completed 14.03.16
28	2014-15	TDS Kintal baba Aulhan to Rukha Tola	MD. Zafer Alam	0.930	88.08000	73.86731	4.06145	66.48374	66.48374	0.00	0.00	Completed 06.06.16
29	2014-15	Sarbariya to Sharma Tola via Halwai Tola Das Tola Tak	MD. Zafer Alam	1.100	90.52000	73.74159	6.05345	66.82314	66.82314	0.00	0.00	Completed 16.06.16
30	2014-15	Choura Veri to Naya Tola Badiya via Chauria Veri.	Anwar Hussain	2.676	253.26000	202.07553	21.31336	201.91862	201.91862	0.00	0.00	Completed 22.02.17
31	2014-15	Bagaswadi Chowk Nepa to Dajga via Nepa	MD. Mojmami Hassan	2.039	182.58000	151.27927	9.61641	135.32179	135.32179	0.00	0.00	Completed 03.08.16
32	2014-15	Parasia Hospital To Machaya Tola via Mazumdar Tola	Ashok Kumar Agnewal	0.665	62.11000	53.45801	1.22947	42.75934	42.75934	0.00	0.00	Completed 26.08.16
33	2014-15	Bandh Dhulan to Sonapur Gauri Tak	Shiv Shankar Singh	0.904	84.85000	68.88223	5.93346	67.94952	67.94952	0.00	0.00	Completed 19.01.17
34	2014-15	Bidaypur Chowk to Kadampachhi via Padhar tola, Baulapur, Manin Tola, Bhelagari	Rajendra P. Padar	3.921	379.19000	311.18751	23.08385	371.79948	371.79948	0.00	0.00	Completed 09.02.17
35	2015-16	Kadwa Chowk to Goshala Gauri via Nungoda Tola, Tegachia tal.	M/S Saurin Construction	4.284	360.31000	281.71049	34.43579	257.19569	257.19569	0.00	0.00	Completed 03.04.17
36	2016-17	PWD Road to Pelapur.	Kishan Kumar Bajaj	0.956	91.70000	73.55337	3.51811	72.32224	70.47247	0.00	0.00	Completed 10.07.17
37	2016-17	Chilai tola to Sirgimari Utkarmit Madhya Vidyalay note buyt Vidwa Pura.	Rajesh Kumar Yadav	2.264	222.490	174.41327	10.47497	171.95608	171.95608	0.00	0.00	Completed 27.04.18
38	2016-17	Jaipura to Chhotachhapara.	Balmiki Prasad Singh	1.938	173.290	132.71543	10.46047	131.95030	131.95030	0.00	0.00	On Going
39	2016-17	Shiv Mandir Chowk to Purnia Bangali Tola. (Gen)	Anil Kumar Singh	1.768	158.200	120.56027	7.82651	120.11277	120.10554	0.00	0.00	Completed 02.11.17
40	2016-17	Bala to Bandh Dhulan Sadaypur Gauri via Haranapur. (Gen)	Anil Kumar Singh	2.473	243.110	188.18956	12.24042	188.11350	187.63637	0.00	0.00	Completed 02.11.17
41	2016-17	Mahisai Chat to Dulichapur Tak Boliya Bhag (Gen)	Gajratiya Infrastructure Pvt. Ltd.	2.271	201.480	154.20448	12.77843	152.73743	152.73743	0.00	0.00	In Progress
42	2019-20	PMGSY Sadak to Purnia.	Wasim Akram	0.690	57.329	51.59171	4.77762	23.25316	23.22688	0.00	0.00	

Sl. No.	Year	Name of Road	Name of Contractor	Administrative Sanction		Agreement Amount (In Lacs)		Allotment Received (In Lacs)	Total Expenditure per M/S (In Lacs)	Value of Measurement (In Lacs)	Current Demand (In Lacs)	13
				Length (In KM)	Amount (In Lacs)	Main Work	Maintenance					
1		3	4	5	6	7	8	9	10	11	12	13
43	2019-20	Bakhtnagar Primary Swath Vidyalyay to Machhua Toll, Mahabkhar Tola.	Birud Kumar Sah	0.660	67.125	59.90699	6.46988	46.89271	46.89271	0.00	0.00	In Progress
44	2019-20	Bharwanipur Gual toll via Hospital to Sarakhor.	M/s Tinsup Enterprise	0.660	53.882	49.90594	4.06198	41.38595	41.38138	0.00	0.00	In Progress
45	2019-20	Bakhtnagar to Dhurm Tola.	M/s Tinsup Enterprise	0.660	57.340	52.76984	3.47794	43.50700	43.50700	0.00	0.00	In Progress
46	2019-20	Kakarmani Pal to Karraul.	M/s Exim Business World Centre	0.680	62.656	57.85840	4.64332	47.60906	47.60906	0.00	0.00	In Progress
47	2019-20	Kursel to Kaldeli Mauhara Gason tak.	M/s Exim Business World Centre	0.670	51.697	47.66778	4.82600	19.06711	19.06711	0.00	0.00	In Progress
48	2019-20	Bacantpur To Paswan Toll.	Naveen Doo	0.520	41.158	36.90123	3.95037	26.88212	26.86245	0.00	0.00	In Progress
49	2019-20	Pal Tola Chowk to Bakliya Gachhi School Hote Hine Uttar Tola.	Mohammad Salah Alam	0.470	37.973	35.87370	2.30371	10.17724	10.17724	0.00	0.00	In Progress
50	2019-20	L024 to Faridpur.	Bibi Kar	0.430	29.933	28.38168	2.14568	15.96978	0.00000	0.00	0.00	In Progress
51	2019-20	T04 To Pedhi Colony Tak.	Bibi Kar	0.490	33.783	33.03708	2.44485	11.20272	0.00000	0.00	0.00	In Progress
52	2019-20	Dukhara to Ghusla.	Mid. Taimur	0.720	55.577	51.19660	5.06005	27.87523	27.87523	0.00	0.00	In Progress
53	2019-20	Charkhara Chowk to Charkhara Harinjan Tola.	Anrendra Kumar	0.375	28.098	26.59307	1.97829	0.00000	0.00000	0.00000	0.00	In Progress
54	2019-20	Dharanpur Word No 6 To Tishya Gachhi.	Bablu Chandra Das	1.375	109.074	99.01548	9.75615	0.00000	0.00000	0.00000	0.00	In Progress
55	2019-20	Sonpur Word No. 2 to Parmanik tola Kbra Ghar.	Bablu Chandra Das	0.870	71.723	65.27668	6.05023	0.00000	0.00000	0.00000	0.00	In Progress
56	2019-20	Pal Tola Chowk to Panchburiya Durga Mandir PWD Road Pokharia tak.	Bablu Chandra Das	2.370	172.304	162.79257	35.37350	0.00000	0.00000	0.00000	0.00	In Progress
57	2019-20	Basalgao to Panchpeer	Krishnapali Construction Pvt. Ltd.	1.890	159.145	140.34167	13.89353	0.00000	0.00000	68.68898	68.68898	In Progress
58	2019-20	Chandpur PMGSY road (Nalbar word No.1) to Chota Nalbar	S. N. Enterprises	2.540	218.870	199.69806	17.95917	0.00000	0.00000	99.24857	99.24857	In Progress
			Total :-	111.123	10558.50783	8660.84709	722.34024	7159.14895	7129.58952	167.93785	167.93785	


 Divisional Account Officer-II
 Rural Works Department
 Works Division, Barsoi, Karihar


 Executive Engineer
 Rural Works Department
 Works Division, Barsoi, Karihar

EXECUTIVE ENGINEER, RURAL WORKS DEPARTMENT, WORKS DIVISION, BARSOI, KATIHAR,

FROM GFR 19 - A

(See Government of India's Decision (I) Below Rule - 150)
Form of Utilisation Certificate

Sl. No	Name of Scheme	Sanctioned No Date with Amount (in Lacs Rs.)	Amount Received (in Lacs Rs.)	Particulars
1	2	4	5	6
1	Construction of Rural Roads under Mukhya Mantri Gram Sampark Yojna Gen. (NEW) Year-2015-16 & 2019-20	Mukhya Mantri Gram Sampark Yojna Gen. (NEW) Year-2015-16 & 2019-20 Lt. No - 116 Dt- 28.05.18 Lt. No - 136 Dt- 14.06.18 Lt. No - 151 Dt- 03.07.18 Lt. No - 163 Dt- 13.07.18 Lt. No - 197 Dt- 28.08.18 Lt. No - 250 Dt- 05.11.18 Lt. No - 83 Dt- 03.09.19 Lt. No - 106 Dt- 03.09.19 Lt. No - 19 Dt- 27.01.20 Lt. No - 45 Dt- 03.03.20 Lt. No - 61 Dt- 17.03.20 Lt. No - 79 Dt- 15.05.20	7159.14895	Certified that out of Rs.- 7159.14895 Lacs of grants in aid sanctioned during the Years 2018-19 & 2019-20 in Favour of Executive Engineer, Rural Works Department, Works Division, Barsoi sum of Rs.- 7129.58952 Lacs has been utilized for the purpose of Mukhya Mantri Gram Sampark Yojna Gen. (NEW) Schemes as given in the margin for which it was sanctioned and that the balance of Rs.- 29.55943 Lacs remaining unutilized at the end of the period under report.purpose.
	Total -		7159.14895	


- 2 Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for

Kind of Checks Exercised :-

- Works have been supervised by Executive Engineer/Superintending Engineer.
- Periodical inspection has been conducted by Executive Engineer/Superintending Engineer.
- Construction materials have been tested.
- Measurements have been recorded in the MBs and test checks conducted by the Assistant Engineer/ Executive Engineer.
- All other codal formalities have been observed.

- 3 **Physical Progress achieved :-**

- Construction of Road Works.
- Construction of CD. Works.


Divisional Accounts Officer-II
Rural Works Department
Works Division, Barsoi, Katihar


Executive Engineer
Rural Works Department
Works Division, Barsoi, Katihar