

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमण्डल, तेघड़ा (बेगूसराय)

पत्रांक...1308 अ.१०/तेघड़ा (बेगूसराय),

दिनांक...12.11.2020.....

प्रेषक : कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल, तेघड़ा।

सेवा में,

नोडल पदाधिकारी
3054 कोषांग,
ग्रामीण कार्य विभाग,
बिहार, पटना।

विषय :- शीर्ष-नई अनुरक्षण नीति-2018 के अन्तर्गत स्वीकृत योजनाओं में किये जा रहे कार्यों के विरुद्ध अधियाचना के संबंध में।

महाशय,

उपरोक्त विषय के संबंध में सादर सूचित करना है कि बेगूसराय जिलान्तर्गत कार्यपालक अभियंता, ग्रामीण कार्य विभाग, कार्य प्रमण्डल, तेघड़ा (बेगूसराय) के अधीन कार्यान्वित कराये जा रहे नई अनुरक्षण नीति-2018 के अन्तर्गत विभिन्न पथों की अधियाचना (विहित प्रपत्र) में अंकित राशि रुपये-63.50900 लाख (तिरसठ लाख पचास हजार नौ सौ) मात्र विमुक्ति हेतु भेजी जा रही है।

अतः अनुरोध है कि उक्त संवेदक का नाम आवंटन में जोड़ने एवं उक्त अंकित राशि विमुक्त करने की कृपा की जाय।

अनु०-विहित प्रपत्र में।

विश्वासभाजु

[Signature]
12/11/2020

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग, कार्य प्रमण्डल, तेघड़ा
(बेगूसराय)।

[Signature]
12/11/20

Requisition Formate for Scheme Head - MR(3054) under Bihar Rural Road Maintenance Policy - 2018 (Initial Rectification and Surface Renewal)

Name of Works Division :- Teghra

Sl No.	Package No.	Name of Road	Project ID as per MIS	Administrative Approval (AA) Letter No. & Date	Administrative Approval (AA)		Agreement Amount (In Lakh)		Agreement No. & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of IRI (in mm/km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content in Percentage	Previous Total Amount Alloted (in Lakh)	up-to-date expenditure as per MIS (in Lakh)	Requisition against work done (in Lakh)	Remarks
					Length (in km)	Amount of (in Lakh)	Initial Rectification with Surface Renewal (in Lakh)	5 Years Routine Maintenance (in Lakh)										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	RM/BE/TE G/190005	Samsa To Mahadampur	32010504084	Lt No.-2168 Date-06.07.2019	3.250	189.6615	118.1054	25.91624	19MBD/MR/2019-20 & 12.03.2020	11.12.2020	Ongoing	Attached	25 mm	5.00	70.00000	70.00000	0.00000	Flank & Furniture Work in Progress.
2	RM/BE/TE G/190005	Chabliapur PWD Road To Mtki.	32010501020	Lt No.-2168 Date-06.07.2019	2.030	85.5948	49.74299	18.95071	19MBD/MR/2019-20 & 12.03.2020	11.12.2020	Ongoing	Attached	25 mm	5.00	49.66214	45.42980	0.00000	Flank & Furniture Work in Progress.
3	RM/BE/TE G/190005	Govindpur Mohanpur Reo Road To Tennaha Rly Gantt.	32010502103	Lt No.-2168 Date-06.07.2019	2.800	132.67	72.74542	25.60526	19MBD/MR/2019-20 & 12.03.2020	11.12.2020	Ongoing	Attached	25 mm	5.01	72.70000	67.32419	0.00000	Flank & Furniture Work in Progress.
4	RM/BE/TE G/190011	PWD Road To Rajapur Ragho.	32010502047	Lt No.-5259 Date-04.10.2019	1.230	53.269	32.77787	11.50757	01MBD/MR/2020-21 & 21.05.2020	20.02.2021	Ongoing	Attached	25 mm	5.01	28.62895	16.03614	0.00000	Flank & Furniture Work in Progress.
5	RM/BE/TE G/190011	PWD Road To Mughalpur.	32010601016	Lt No.-5259 Date-04.10.2019	1.130	51.388	25.84880	10.34354	01MBD/MR/2020-21 & 21.05.2020	20.02.2021	Ongoing	Attached	25 mm	5.01	21.48828	16.03614	0.00000	Flank & Furniture Work in Progress.
6	RM/BE/TE G/190011	Sunapur Chouk To Cheria via Kantampur.	32010701004	Lt No.-5259 Date-04.10.2019	3.850	122.201	64.8075	34.97729	01MBD/MR/2020-21 & 21.05.2020	20.02.2021	Ongoing	Attached	25 mm	5.05	64.74000	58.96004	0.00000	Flank & Furniture Work in Progress.
7	RM/BE/TE G/190010	PWD Road To Hingra Via Aangan.	32010601023	Lt No.-5259 Date-04.10.2019	0.730	32.902	18.27618	6.75023	23MBD/MR/2020-21 & 29.06.2020	28.03.2021	Ongoing	Attached	25 mm	5.03	18.17000	14.62067	0.00000	Flank & Furniture Work in Progress.
8	RM/BE/TE G/190011	L026 - L025 To Basahi.	32010702024	Lt No.-5259 Date-04.10.2019	0.810	33.144	20.31998	7.32916	01MBD/MR/2020-21 & 21.05.2020	20.02.2021	Ongoing	Attached	25 mm	5.05	20.23000	17.63763	0.00000	Flank & Furniture Work in Progress.
9	RM/BE/TE G/190011	Jagdishpur REO Road To Kabhya Saraswati Ashian.	3201071033065	Lt No.-5259 Date-04.10.2019	2.400	95.907	56.32662	21.39389	01MBD/MR/2020-21 & 21.05.2020	20.02.2021	Ongoing	Attached	25 mm	5.00	56.26600	48.23662	0.00000	Flank & Furniture Work in Progress.
10	RM/BE/TE G/190004	Jagdishpur To Bishampur Via Chakka Sahon Road	32010504095	Lt No.-2168 Date-06.07.2019	5.320	188.348	106.26600	49.17449	28MBD/MR/2020-21 & 07.08.2020	06.05.2021	Ongoing	Attached	25 mm	5.00	105.00000	88.51504	0.00000	Flank & Furniture Work in Progress.
10	RM/BE/TE G/190004	Jagdishpur To Banwarpur.	32010502024	Lt No.-2168 Date-06.07.2019	6.100	203.325	106.25642	55.38009	28MBD/MR/2020-21 & 07.08.2020	06.05.2021	Ongoing	Attached	25 mm	5.00	106.17642	93.26977	0.00000	Flank & Furniture Work in Progress.
11	RM/BE/TE G/190011	Dohia School To Kabhya Dhala.	3201071033061	Lt No.-5259 Date-04.10.2019	1.450	75.17	53.01697	12.32927	01MBD/MR/2020-21 & 21.05.2020	20.02.2021	Ongoing	Attached	25 mm	5.00	52.96000	32.54925	0.00000	Flank & Furniture Work in Progress.
11	RM/BE/TE G/190011	Tie To Chakmayat.	32010702007	Lt No.-5259 Date-04.10.2019	3.200	112.42	63.55904	28.80553	01MBD/MR/2020-21 & 21.05.2020	20.02.2021	Ongoing	Attached	25 mm	5.00	0.00000	0.00000	63.50990	Flank & Furniture Work in Progress.
Total =															63.50900			

- Signed Hard Copy and Soft Copy (in Excel) of recorded IRI is enclosed.
- Up-To-Date Physical Progress has been uploaded in MIS.

Executive Engineer
RWD, Works Division,
Teghra
12/11/2020
12/11/20

FORM GFR 19-A

Form of Utilization Certificate up to the Month of November, 2020 Rural Roads Under Maintenance Policy-2018 under MR (3054).


SL. No	Name of Scheme	Sanction No & Date with Amount (in Rs. Lacs)	Amount Received (in Rs. Lacs)		Particulars
			Letter No.	Amount	
1.	Rural Roads under Maintenance Policy-2018 Under MR3054.		(1) Letter No 40 अक्षुं dated 02.06.2020 (2) Letter No 47 अक्षुं dated 24.06.2020 (3) Letter No 56 अक्षुं dated 12.08.2020 (4) Letter No 65 अक्षुं dated 09.09.2020 (5) Letter No 69 अक्षुं dated 24.09.2020 (6) Letter No 77 अक्षुं dated 15.10.2020 (6) Letter No 78 अक्षुं dated 29.10.2020	36.26000 177.52442 20.03000 54.51000 47.50000 56.26600 328.87642 720.96684	Certified that out of Rs 720.96684 Lacs received during the years 20-21 in favour of Ex. Engineer, REO Bihar, Division Teghra a sum of Rs. 643.15815 Lacs has been utilized for the purpose of Maintenance Policy-2018 Under MR 3054 Schemes under as given in the margin for which it was sanctioned and that the balance of Rs 86.80869 lacs remaining unutilized at the end of the period under.
	Total				

2. Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it as sanctioned.

Kind of Checks exercised :-

- Works have been supervised by Executive Engineer/Superintending Engineer.
 - Periodical inspection has been conducted by Executive Engineer/ Superintending Engineer.
 - Construction material has been tested.
 - Measurements have been recored in the MBs and test check conducted by the Assistant.
 - All other codal formalities have been observed.
- Physical Progress achieved.
- Construction of Road Works.
 - Construction of CD Works.

[Signature]
Executive Engineer
Rural Works Department
Works Division Teghra,
(Begusarai)
12/11/20



* One IRI value is greater than 4000 mm/km due to Railway crossing and Last part of the Road wheel breaker and Junction of three Roads. Road has been completed in whole length, i.e. 3.200 km. S.D.B.C. work done.

Grin
 09/11/2020
 S.B

21/01/20
 11/11/20
 AE

09/11/2020
 12/11/2020
Executive Engineer
R.W.D. Works Division
Teghra (Begusarai)

Date	Time	Section No.	Length in km	Bumps in km	Speed Rate	OR mm/km	IRI mm/km (PC/ft)	Latitude	Longitude	Event	Remarks
9/11/20	18:33:14	79	0.1	267	0	2670	316/0	25.5308	85.94646	Normal	$I = 0 + 1 + 2 + 1.36 + 1 + 1.375$
9/11/20	18:38:0	79	0.1	330	22.1	3300	3881 G	25.5311	85.94551	Normal	$I = 6.66$
9/11/20	18:38:24	79	0.1	340	20.1	3400	3995 G	25.5313	85.94455	Normal	$I = 19.16$
9/11/20	18:38:48	79	0.1	330	20.1	3300	3881 G	25.5314	85.94359	Normal	
9/11/20	18:39:19	79	0.1	380	20.1	3800	4449 A	25.5313	85.94263	Curve Speed	(*) RURAL ROAD
9/11/20	18:39:45	79	0.1	370	18.1	3700	4336 A	25.5311	85.94163	Breaker	Good
9/11/20	18:39:10	79	0.1	290	20.1	2900	3427 G	25.5311	85.94066	Normal	Average
9/11/20	18:39:36	79	0.1	350	20.1	3500	4109 A	25.5312	85.93966	Curve	POOR
9/11/20	18:31:15	79	0.1	320	20.1	3200	3768 G	25.5314	85.93871	Normal	
9/11/20	18:31:55	79	0.1	330	20.1	3300	3881 G	25.5314	85.93774	Normal Speed	
9/11/20	18:32:20	79	0.1	410	22.1	4100	4790 A	25.5313	85.93672	Breaker	
9/11/20	18:32:45	79	0.1	330	22.1	3300	3881 G	25.5307	85.93611	Normal	
9/11/20	18:33:05	79	0.1	310	22.1	3100	3654 G	25.5301	85.93534	Normal	
9/11/20	18:33:30	79	0.1	330	22.1	3300	3881 G	25.5295	85.93468	Normal	
9/11/20	18:33:51	79	0.1	310	22.1	3100	3654 G	25.5288	85.93401	Normal Speed	
9/11/20	18:34:10	79	0.1	750	10.1	7500	8653 A	25.5272	85.93347	Breaker	
9/11/20	18:34:36	79	0.1	330	20.1	3300	3881 G	25.5264	85.93374	Normal	
9/11/20	18:34:57	79	0.1	290	20.1	2900	3427 G	25.5255	85.93379	Normal	
9/11/20	18:35:14	79	0.1	310	20.1	3100	3654 G	25.5248	85.93327	Normal Speed	
9/11/20	18:35:42	79	0.1	410	20.1	4100	4790 A	25.524	85.93266	Breaker	
9/11/20	18:36:0	79	0.1	340	20.1	3400	3995 G	25.5232	85.93204	Curve	
9/11/20	18:36:23	79	0.1	310	20.1	3100	3654 G	25.5225	85.9316	Normal	
9/11/20	18:36:39	79	0.1	310	20.1	3100	3654 G	25.5217	85.93108	Normal	

6th Nov 11/11/20

21/11/20

AT

Executive Engineer
R.W.D. Works Division
Teghra (Begusarai)

Date	Time	Section	Length	Bumps	Speed	OR	IRI	CATEGORY	Latitude	Longitude	Event			
9/11/20	18: 37: 0	79	0.1	330	20.1	3300	3881	G	25.5209	85.93066	Normal			
9/11/20	18: 37: 15	79	0.1	330	20.1	3300	3881	G	25.52	85.93039	Normal			
9/11/20	18: 37: 33	79	0.1	320	20.1	3200	3768	G	25.5192	85.92995	Normal			
9/11/20	18: 37: 49	79	0.1	310	20.1	3100	3654	G	25.5184	85.92958	Normal			
9/11/20	18: 38: 10	79	0.1	290	20.1	2900	3427	G	25.5175	85.92921	Normal			
9/11/20	18: 38: 37	79	0.1	320	20.1	3200	3768	G	25.5167	85.92887	Normal			
9/11/20	18: 38: 50	79	0.1	340	20.1	3400	3995	G	25.5158	85.92857	Curve			
9/11/20	18: 39: 13	79	0.1	330	15.1	3300	3881	G	25.5149	85.92842	Normal			
9/11/20	18: 39: 34	79	0.1	690	10.1	6900	7971	A	25.514	85.92855	Speed Breaker			

One IRI value is greater than 40000/km due to Rail crossing and last point of the Road speed breaker and Junction is three roads. Road has been completed in the length i.e. 3.200 km. S.D.B.C. work done.

Entry 29/11/2020
ambls
11/11/20
ATE

ambls
29/11/2020
Executive Engineer
R.W.D. Works Division
Teghra (Begusarai)