

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमण्डल, तेघड़ा (बेगूसराय)

पत्रांक...१२११३१५०/तेघड़ा (बेगूसराय),

दिनांक...११/१०/२०२०...

प्रेषक : कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल, तेघड़ा।

सेवा में,

नोडल पदाधिकारी
3054 कोषांग,
ग्रामीण कार्य विभाग,
बिहार, पटना।

विषय :- शीर्ष-नई अनुरक्षण नीति-2018 के अन्तर्गत स्वीकृत योजनाओं में किये जा रहे कार्यों के विरुद्ध अधियाचना के संबंध में।


महाशय,

उपरोक्त विषय के संबंध में सादर सूचित करना है कि बेगूसराय जिलान्तर्गत कार्यपालक अभियंता, ग्रामीण कार्य विभाग, कार्य प्रमण्डल, तेघड़ा (बेगूसराय) के अधीन कार्यान्वित कराये जा रहे नई अनुरक्षण नीति-2018 के अन्तर्गत विभिन्न पथों की अधियाचना (विहित प्रपत्र) में अंकित राशि रुपये-141.62600 लाख (एक करोड़ एकतालीस लाख बारसठ हजार छह सौ) मात्र विमुक्ति हेतु भेजी जा रही है।

अतः अनुरोध है कि उक्त संवेदक का नाम आवंटन में जोड़ने एवं उक्त अंकित राशि विमुक्त करने की कृपा की जाय।

अनु०-विहित प्रपत्र में।

विश्वासभाजन



कार्यपालक अभियंता,

ग्रामीण कार्य विभाग, कार्य प्रमण्डल, तेघड़ा
(बेगूसराय)।

Requisition Formate for Scheme Head - MR(3054) under Bihar Rural Road Maintenance Policy - 2018 (Initial Rectification and Surface Renewal)

Name of Works Division :- Teglra

SI No.	Package No.	Name of Road	Project ID as per MIS	Administrative Approval (AA) Letter No & Date	Administrative Approval (AA)		Agreement Amount (in Lakh)		Agreement No. & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of IRI (in mm/km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content in Percentage	Previous Total Allocated Amount (in Lakh)	Up-to-date expenditure against work as per MIS (in Lakh)	Requisition done (in Lakh)	Remarks
					Length (in km)	Amount (in Lakh)	Initial Rectification with Surface Renewal (in Lakh)	5 Years Routine Maintenance (in Lakh)										
1	RM/BE/TE G/190005	Samsa To Makdumpur	32010504084	Lt No.-2168 Date-06.07.2019	3.250	189.6615	118.1054	25.91624	19NIBD/MR/2019-20 & 12.03.2020	11.12.2020	Ongoing	Attached	25 mm	5.00	70.00000	70.00000	0.00000	Flank & Furniture Work in Progress
2	RM/BE/TE G/190005	Chhablapur PWD Road To Malki	32010501020	Lt No.-2168 Date-06.07.2019	2.030	85.5948	49.74299	18.95071	19NIBD/MR/2019-20 & 12.03.2020	11.12.2020	Ongoing	Attached	25 mm	5.00	49.66214	45.42980	0.00000	Flank & Furniture Work in Progress
3	RM/BE/TE G/190005	Govindpur Mohanpur Reo Road To Ternula Rly Guntt.	32010502103	Lt No.-2168 Date-06.07.2019	2.800	132.67	72.74542	25.60526	19NIBD/MR/2019-20 & 12.03.2020	11.12.2020	Ongoing	Attached	25 mm	5.01	72.70000	67.32419	0.00000	Flank & Furniture Work in Progress
4	RM/BE/TE G/190011	PWD Road To Rajapur Raqho	32010502047	Lt No.-5259 Date-04.10.2019	1.230	53.269	32.77787	11.50757	01NIBD/MR/2020-21 & 21.05.2020	20.02.2021	Ongoing	Attached	25 mm	5.01	28.62895	16.03614	0.00000	Flank & Furniture Work in Progress
5	RM/BE/TE G/190011	PWD Road To Mujahidpur	32010601016	Lt No.-5259 Date-04.10.2019	1.130	51.388	25.84880	10.34354	01NIBD/MR/2020-21 & 21.05.2020	20.02.2021	Ongoing	Attached	25 mm	5.01	21.48828	16.03614	0.00000	Flank & Furniture Work in Progress
6	RM/BE/TE G/190011	Sugapura Chouk To Cherla via Karanpur	32010701004	Lt No.-5259 Date-04.10.2019	3.850	122.301	64.8075	34.92729	01NIBD/MR/2020-21 & 21.05.2020	20.02.2021	Ongoing	Attached	25 mm	5.05	0.00000	0.00000	33.40000	Flank & Furniture Work in Progress
7	RM/BE/TE G/190010	PWD Road To Hingu Via Augan.	32010601023	Lt No.-5259 Date-04.10.2019	0.730	32.902	18.27618	6.75023	23NIBD/MR/2020-21 & 29.06.2020	28.03.2021	Ongoing	Attached	25 mm	5.03	18.17000	14.62067	0.00000	Flank & Furniture Work in Progress
8	RM/BE/TE G/190011	L026 - L025 To Basah.	32010702024	Lt No.-5259 Date-04.10.2019	0.810	33.144	20.31998	7.32916	01NIBD/MR/2020-21 & 21.05.2020	20.02.2021	Ongoing	Attached	25 mm	5.05	20.23000	17.63763	0.00000	Flank & Furniture Work in Progress
9	RM/BE/TE G/190011	Jagdishpur REO Road To Kabhya Saraswati Ashan	320107103306	Lt No.-5259 Date-04.10.2019	2.400	95.907	56.32662	21.39389	23NIBD/MR/2020-21 & 29.06.2020	28.03.2021	Ongoing	Attached	25 mm	5.00	0.00000	56.26600	56.26600	Flank & Furniture Work in Progress
10	RM/BE/TE G/190011	Dolta School To Kabhya Dhalda	320107103306	Lt No.-5259 Date-04.10.2019	1.450	75.117	53.01697	12.32927	23NIBD/MR/2020-21 & 29.06.2020	28.03.2021	Ongoing	Attached	25 mm	5.00	0.00000	52.96000	52.96000	Flank & Furniture Work in Progress
Total =																	141.62600	

- Signed Hard Copy and Soft Copy (in Excel) of recorded IRI is enclosed.
- Up-To-Date Physical Progress has been uploaded in MIS.

Executive Engineer
RWD, Works Division,
Teglra


FORM GFR 19-A**Form of Utilization Certificate up to the Month of October-2020
Rural Roads Under Maintenance Policy-2018 under MR (3054).**

Sl. No	Name of Scheme	Sanction No & Date with Amount (in Rs. Lacs)	Amount Received (in Rs. Lacs)		Particulars
			Letter No.	Amount	
1.	Rural Roads under Maintenance Policy-2018 Under MR3054.		(1) Letter No 40 अनु० dated 02.06.2020 (2) Letter No 47 अनु० dated 24.06.2020 (3) Letter No 56 अनु० dated 12.08.2020 (4) Letter No 65 अनु० dated 09.09.2020 (5) Letter No 69 अनु० dated 24.09.2020	36.26000 177.52442 20.03000 54.51000 47.50000	Certified that out of Rs 335.82442 Lacs received during the years 20-21 in favour of Ex. Engineer, REO Bihar, Division Teghra a sum of Rs. 312.62952 Lacs has been utilized for the purpose of Maintenance Policy-2018 Under MR 3054 Schemes under as given in the margin for which it was sanctioned and that the balance of Rs 23.19490 lacs remaining unutilized at the end of the period under.
	Total			335.82442	


2. Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it as sanctioned.

Kind of Checks exercised :-

- (i) Works have been supervised by Executive Engineer/Superintending Engineer.
 - (ii) Periodical inspection has been conducted by Executive Engineer/ Superintending Engineer.
 - (iii) Construction material has been tested.
 - (iv) Measurements have been recored in the MBs and test check conducted by the Assistant.
 - (v) All other codal formalities have been observed.
3. Physical Progress achieved.
- (i) Construction of Road Works.
 - (ii) Construction of CD Works.


Executive Engineer
Rural Works Department
Works Division Teghra,
(Begusarai)

File : D:\bump\ntegrated\Dohata School to Kabiya Dala.xlsx Section No : 33. Eqn test
 Name of Customer : M/S BROTHER BUILDER. Name of Work/ Road : Dohata School To Kabiya Dala. Lab Job



Barh
21/10/2020
JH

21/10/2020
JH

21/10/2020
JH

Date	Time	Section	Length	Bumps	Speed	OR	IRI	TEGORY	Latitude	Longitude	Event			
		No.	in km	in mm	Rate	mm/km	mm/km	ROAD				$Y = 0 * X^2 + 1.136 * X + 132.5$		
7/10/20	11:51:0	33	0.1	390	0	4002	4204	A	25.59063	85.99056	Curve	$X = 5800$		
7/10/20	11:51:23	33	0.1	360	20.2	3600	3822	G	25.59103	85.99145	Normal	$Y = 6721$		
7/10/20	11:51:23	33	0.1	290	20.2	2900	3426	G	25.59135	85.99237	Normal			
7/10/20	11:51:58	33	0.1	340	20.2	3400	3994	G	25.59152	85.99332	Normal			
7/10/20	11:52:0	33	0.1	390	20.2	3900	3962	G	25.59176	85.99426	Normal	(R) RURAL ROAD		
7/10/20	11:52:0	33	0.1	320	20.2	3200	3767	G	25.59225	85.99507	Normal	Good	Average	Poor
7/10/20	11:52:33	33	0.1	360	20.2	3600	3922	G	25.59291	85.99574	Normal	<4000	4001-5000	>5001
7/10/20	11:52:33	33	0.1	360	20.2	3600	4222	A	25.59324	85.9967	Speed Breaker			
7/10/20	11:53:0	33	0.1	420	20.2	4200	4403	A	25.59347	85.99771	Speed Breaker			
7/10/20	11:53:9	33	0.1	390	20.2	3800	3962	G	25.59372	85.9987	Normal			
7/10/20	11:53:9	33	0.1	350	20.2	3500	4108	A	25.59391	85.9997	Curve			
7/10/20	11:53:44	33	0.1	400	20.2	3700	3976	G	25.59412	86.622	Normal			
7/10/20	11:54:0	33	0.1	440	10.1	3900	4530	A	25.59434	86.168	Normal			
7/10/20	11:54:19	33	0.1	580	10.1	3800	4521	A	25.59459	86.2642	Normal			

6/10/20
9/10/20
9/10/20

6/10/20
9/10/20
9/10/20

6/10/20
9/10/20
9/10/20