

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमण्डल, तेघड़ा (बेगूसराय)

पत्रांक...१२११३१५०/तेघड़ा (बेगूसराय),

दिनांक...११/१०/२०२०...

प्रेषक : कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल, तेघड़ा।

सेवा में,

नोडल पदाधिकारी
3054 कोषांग,
ग्रामीण कार्य विभाग,
बिहार, पटना।

विषय :- शीर्ष-नई अनुरक्षण नीति-2018 के अन्तर्गत स्वीकृत योजनाओं में किये जा रहे कार्यों के विरुद्ध अधियाचना के संबंध में।


महाशय,

उपरोक्त विषय के संबंध में सादर सूचित करना है कि बेगूसराय जिलान्तर्गत कार्यपालक अभियंता, ग्रामीण कार्य विभाग, कार्य प्रमण्डल, तेघड़ा (बेगूसराय) के अधीन कार्यान्वित कराये जा रहे नई अनुरक्षण नीति-2018 के अन्तर्गत विभिन्न पथों की अधियाचना (विहित प्रपत्र) में अंकित राशि रुपये-141.62600 लाख (एक करोड़ एकतालीस लाख बारसठ हजार छह सौ) मात्र विमुक्ति हेतु भेजी जा रही है।

अतः अनुरोध है कि उक्त संवेदक का नाम आवंटन में जोड़ने एवं उक्त अंकित राशि विमुक्त करने की कृपा की जाय।

अनु०-विहित प्रपत्र में।

विश्वासभाजन



कार्यपालक अभियंता,

ग्रामीण कार्य विभाग, कार्य प्रमण्डल, तेघड़ा
(बेगूसराय)।

Requisition Formate for Scheme Head - MR(3054) under Bihar Rural Road Maintenance Policy - 2018 (Initial Rectification and Surface Renewal)

Sl No.	Package No.	Name of Road	Project ID as per MIS	Administrative Approval (AA) Letter No & Date	Administrative Approval (AA)		Agreement Amount (in Lakh)		Agreement No. & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of IRI (in mm/km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content in Percentage	Previous Total Allocated Amount (in Lakh)	Up-to-date expenditure against work as per MIS (in Lakh)	Requisition done (in Lakh)	Remarks
					Length (in km)	Amount (in Lakh)	Initial Rectification with Surface Renewal (in Lakh)	5 Years Routine Maintenance (in Lakh)										
1	RM/BE/TE G/19/0005	Samsa To Makdampur	32010504084	Lt No.-2168 Date-06.07.2019	3.250	189.6615	118.1054	25.91624	19NIBD/MR/2019-20 & 12.03.2020	11.12.2020	Ongoing	Attached	25 mm	5.00	70.00000	70.00000	0.00000	Flank & Furniture Work in Progress
2	RM/BE/TE G/19/0005	Chhablapur PWD Road To Malki	32010501020	Lt No.-2168 Date-06.07.2019	2.030	85.5948	49.74299	18.95071	19NIBD/MR/2019-20 & 12.03.2020	11.12.2020	Ongoing	Attached	25 mm	5.00	49.66214	45.42980	0.00000	Flank & Furniture Work in Progress
3	RM/BE/TE G/19/0005	Govindpur Mohanpur Reo Road To Ternulia Rly Guntti	32010502103	Lt No.-2168 Date-06.07.2019	2.800	132.67	72.74542	25.60526	19NIBD/MR/2019-20 & 12.03.2020	11.12.2020	Ongoing	Attached	25 mm	5.01	72.70000	67.32419	0.00000	Flank & Furniture Work in Progress
4	RM/BE/TE G/19/0011	PWD Road To Rajapur Raeho	32010502047	Lt No.-5259 Date-04.10.2019	1.230	53.269	32.77787	11.50757	01NIBD/MR/2020-21 & 21.05.2020	20.02.2021	Ongoing	Attached	25 mm	5.01	28.62895	16.03614	0.00000	Flank & Furniture Work in Progress
5	RM/BE/TE G/19/0011	PWD Road To Mujahidpur	32010601016	Lt No.-5259 Date-04.10.2019	1.130	51.388	25.84880	10.34354	01NIBD/MR/2020-21 & 21.05.2020	20.02.2021	Ongoing	Attached	25 mm	5.01	21.48828	16.03614	0.00000	Flank & Furniture Work in Progress
6	RM/BE/TE G/19/0011	Sugapura Chouk To Cheria via Karanpur	32010701004	Lt No.-5259 Date-04.10.2019	3.850	122.301	64.8075	34.92729	01NIBD/MR/2020-21 & 21.05.2020	20.02.2021	Ongoing	Attached	25 mm	5.05	0.00000	0.00000	33.40000	Flank & Furniture Work in Progress
7	RM/BE/TE G/19/0010	PWD Road To Hingu Via Augan	32010601023	Lt No.-5259 Date-04.10.2019	0.730	32.902	18.27618	6.75023	23NIBD/MR/2020-21 & 29.06.2020	28.03.2021	Ongoing	Attached	25 mm	5.03	18.17000	14.62067	0.00000	Flank & Furniture Work in Progress
8	RM/BE/TE G/19/0011	L026 - L025 To Basah	32010702024	Lt No.-5259 Date-04.10.2019	0.810	33.144	20.31998	7.32916	01NIBD/MR/2020-21 & 21.05.2020	20.02.2021	Ongoing	Attached	25 mm	5.05	20.23000	17.63763	0.00000	Flank & Furniture Work in Progress
9	RM/BE/TE G/19/0011	Jagdishpur REO Road To Kabhya Saraswati Ashan	320107103306	Lt No.-5259 Date-04.10.2019	2.400	95.907	56.32662	21.39389	23NIBD/MR/2020-21 & 29.06.2020	28.03.2021	Ongoing	Attached	25 mm	5.00	0.00000	56.26600	56.26600	Flank & Furniture Work in Progress
10	RM/BE/TE G/19/0011	Dolta School To Kabhya Dhalda	320107103306	Lt No.-5259 Date-04.10.2019	1.450	75.117	53.01697	12.32927	23NIBD/MR/2020-21 & 29.06.2020	28.03.2021	Ongoing	Attached	25 mm	5.00	0.00000	52.96000	52.96000	Flank & Furniture Work in Progress
Total =																	141.62600	

- Signed Hard Copy and Soft Copy (in Excel) of recorded IRI is enclosed.
- Up-To-Date Physical Progress has been uploaded in MIS.

Executive Engineer
RWD, Works Division,
Teghra


FORM GFR 19-A**Form of Utilization Certificate up to the Month of October-2020
Rural Roads Under Maintenance Policy-2018 under MR (3054).**

Sl. No	Name of Scheme	Sanction No & Date with Amount (in Rs. Lacs)	Amount Received (in Rs. Lacs)		Particulars
			Letter No.	Amount	
1.	Rural Roads under Maintenance Policy-2018 Under MR3054.		(1) Letter No 40 अनु० dated 02.06.2020 (2) Letter No 47 अनु० dated 24.06.2020 (3) Letter No 56 अनु० dated 12.08.2020 (4) Letter No 65 अनु० dated 09.09.2020 (5) Letter No 69 अनु० dated 24.09.2020	36.26000 177.52442 20.03000 54.51000 47.50000	Certified that out of Rs 335.82442 Lacs received during the years 20-21 in favour of Ex. Engineer, REO Bihar, Division Teghra a sum of Rs. 312.62952 Lacs has been utilized for the purpose of Maintenance Policy-2018 Under MR 3054 Schemes under as given in the margin for which it was sanctioned and that the balance of Rs 23.19490 lacs remaining unutilized at the end of the period under.
	Total			335.82442	


2. Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it as sanctioned.

Kind of Checks exercised :-

- (i) Works have been supervised by Executive Engineer/Superintending Engineer.
 - (ii) Periodical inspection has been conducted by Executive Engineer/ Superintending Engineer.
 - (iii) Construction material has been tested.
 - (iv) Measurements have been recored in the MBs and test check conducted by the Assistant.
 - (v) All other codal formalities have been observed.
3. Physical Progress achieved.
- (i) Construction of Road Works.
 - (ii) Construction of CD Works.


Executive Engineer
Rural Works Department
Works Division Teghra,
(Begusarai)

File D:\bhidhan sabha report\Suryapurchowk to chok via jairampur.xlsx, Section No 23, Egn test
 Name of Customer : M/S Brothers Builder, Name of Work/ Road : suryapura chowk to chewu via jairampur. Lab Job



Date	Time	Section	Length	Bumps	Speed	OR	IRI	TEGORY	Latitude	Longitude	Event
18/8/20	17:11:0	23	0.1	850	20.2	8500	9788	P	25.57979	86.55538	Normal
18/8/20	17:11:3	23	0.1	800	20.2	8000	9220	P	25.58028	86.54747	Normal
18/8/20	17:11:38	23	0.1	780	10.1	7800	8993	P	25.58073	86.53855	Normal
18/8/20	17:12:0	23	0.1	800	10.1	8000	9220	P	25.58113	86.52945	Normal
18/8/20	17:12:13	23	0.1	850	10.1	8900	10242	P	25.58171	86.52172	Curve
18/8/20	17:12:13	23	0.1	790	10.1	7900	9106	P	25.58234	86.51615	Normal
18/8/20	17:13:0	23	0.1	720	10.1	7200	8311	P	25.58227	86.50655	Normal
18/8/20	17:13:0	23	0.1	620	10.1	6200	7175	P	25.58247	86.4968	Normal
18/8/20	17:13:24	23	0.1	440	10.1	4400	5130	P	25.58324	86.49175	Normal

Before
18/8/2020
7:00

After
18/8/2020