

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमंडल, सिवान-2

पत्रांक...2048..... सिवान, दिनांक...16-12-21.....

प्रेषक,

कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य प्रमंडल, सिवान-2

सेवा में,

सचिव-सह-प्राधिकृत पदाधिकारी
बिहार ग्रामीण पथ विकास एजेन्सी
भूमि विकास बैंक भवन
बुद्ध मार्ग, पटना।

विषय:- योजना शीर्ष नई अनुरक्षण निति 2018 MR/3054 अन्तर्गत पथों में मरम्मत हेतु
अधियाचना के संबंध में।

महाशय,

उपर्युक्त विषयक प्रासंगिक पत्र के आलोक में कहना है कि योजना शीर्ष नई अनुरक्षण
निति 2018 MR/3054 अन्तर्गत संलग्न विहित प्रपत्र में 392.83179 लाख (तीन करोड़ बानबे
लाख तेरासी हजार एक सौ उनासी) रुपये मात्र आवंटन देने की कृपा की जाय।

अनु0-अधियाचना पत्र, Bump Integrator Equipment Report की छाया प्रति,
एकरारनामा की छाया प्रति,

विश्वसभाजन

कार्यपालक अभियंता

ग्रामीण कार्य विभाग, कार्य प्रमंडल,

सिवान-2

14.12.21

Requisition Form for Scheme Head - MR (3054) Under Bihar Rural Road Maintenance Policy-2018 (Initial Rectification and Surface Renewal)

Name of Works Division :- RWD, WORKS DIVISION, SIWAN-2																		
Package No.	Name of Road	Project ID as per MIS	Administrative Approval (AA) No. & Date	Administrative Approval (AA) Length (in km)	Administrative Approval (AA) Amount (in Lakh)	Agreement Amount (in Lakh)	Initial Rectification with Surface Renewal (in Lakh)	5 year Routine Maintenance (in Lakh)	Agreement No. & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of IRI (in mm/km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content in Percentage	Previous Total Allocated Amount (in Lakh)	Up-to-date expenditure as per MIS (in Lakh)	Requisition against work done (in Lakh)	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	Guthani Darauli Salarno Road to Harpur	31406708029	1877/ 24.06.2019	11.00	454.1160	284.94236	94.81598	139MBD 19-20 16.01.20	30.12.2020	30.12.2020	Good	25 mm	5.031	273.325	40.855	0	0	Complete
2	Guthani Darauli Salarno Road to Harpur	31406701003	1877/ 24.06.2019	2.800	94.5320	58.00427	21.17897	139MBD 19-20 16.01.20	30.12.2020	30.12.2020	Good	25 mm	5.037	36.12334	40.855	0	0	Complete
3	Sohagra Road to Bakulani	31406701006	1877/ 24.06.2019	1.70	59.8580	36.12334	13.84236	139MBD 19-20 16.01.20	30.12.2020	30.12.2020	Good	25 mm	5.036	34.03423	34.03423	0	0	Complete
4	Makarwar to Anoni Path	31406701019	1877/ 24.06.2019	1.800	62.4230	38.17403	14.14724	141MBD 19-20 15.02.20	31.12.19	30.12.2020	Good	25 mm	5.032	93.90567	93.90567	0	0	Complete
5	PWD Road to Bissawaniya	220001242	1877/ 24.06.2019	4.40	155.6160	94.14988	36.41117	141MBD 19-20 15.02.20	31.12.19	30.12.2020	Good	25 mm	5.031	93.17	93.16954	0.00	0.00	Complete
6	Ansava to Kumpakar Path	31406701011	1877/ 24.06.2019	4.500	155.7750	94.46653	35.81914	141MBD 19-20 15.02.20	31.12.19	30.12.2020	Good	25mm	5.032	52.05	52.06	0.00	0.00	Complete
7	CMDR PWD Road to Phulhi	31406701002	1877/ 24.06.2019	2.500	87.4850	52.32609	21.10208	141MBD 19-20 15.02.20	31.12.19	30.12.2020	Good	25mm	5.036	108.46	108.4648	0.00	0.00	Complete
8	PWD Mirza - Garwal	31406602034	1877/ 24.06.2019	5.200	179.1250	109.46012	40.5255	141MBD 19-20 15.02.20	31.12.19	30.12.2020	Good	25mm	5.036	108.46	108.4648	0.00	0.00	Complete
9	T02 Sarai Via Safi Tola to Amarpur	31406702047	5139/ 24.09.2019	3.20	111.2009	65.47033	32.86766	105MBD 20-21 17.09.20	16.06.21	30.12.2020	0.00	0	0.000	0.00	0.00	0	0	Complete
10	MIR-N 19 20 Siwan PWD Path Se Tarwan Tarwan	31406602033	5139/ 24.09.2019	3.90	135.8480	80.10775	40.04263	105MBD 20-21 17.09.20	16.06.21	30.12.2020	Good	25 mm	5.031	79.14848	79.14848	0	0	Complete
11	CMDR Road to Bishwaniya Via Balhu	314071035666	6132/ 20.11.2019	7.00	254.6024	155.25400	69.47072	105MBD 20-21 17.09.20	16.06.21	30.12.2020	0.00	0	0.000	0.00	0.00	0	0	Complete
12	MIR-N 19 20 Siwan Babhanuli to Bargava Tak Via Kathauliya	31406602016	5139/ 24.09.2019	6.10	205.2256	125.29266	60.69045	104MBD 20-21 17.09.20	16.06.21	30.12.2020	Good	25 mm	5.031	124.40	124.41	0.00	0.00	Complete
13	MIR-N 19 20 Siwan L026 to Nautan to Kurnaula (VR10)	31406702033	5139/ 24.09.2019	2.50	84.4215	51.33843	25.15108	104MBD 20-21 17.09.20	30.12.2020	01.11.2020	Good	25 mm	5.034	50.8059	50.8059	0	0	Complete

S.N.	Package No.	Name of Road	Project ID as per MIS	Administrative Approval (AA) Letter No. & Date	Administrative Approval (AA) Length (in Km)	Administrative Approval (AA) Amount (in Lakh)	Agreement Amount (in Lakh)	Initial Rectification with Surface Renewal (in Lakh)	5 Year Routine Maintenance (in Lakh)	Agreement No. & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of IRI (in mm/km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content in Percentage	Previous Total Allocated Amount (in Lakh)	Up-to-date expenditure as per MIS (in Lakh)	Requisition against work done (in Lakh)	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
14	MIR-N/19 20 Siwan-203	Akolohi to Valahi Via Sisham	31406701001	1877/ 24.06.2019	3.30	104.8720	64.0953	23.79127	140MBD/19-20 15.02.20	14.11.2020	30.11.2020	0.00	0	0	0.00	0.00	0.00	0	
15		Guthani Balua to Mannur Path	31406701014	1877/ 24.06.2019	2.50	82.9270	51.4269	17.9899	140MBD/19-20 15.02.20	14.11.2020	09.11.2020	Good	25 mm	5.034	51.41	51.41	0.00	0.00	Complete
16		Guthani Darauli Road to Damodara	31406701004	1877/ 24.06.2019	1.46	48.5180	29.0178	11.53854	140MBD/19-20 15.02.20	14.11.2020	30.11.2020	Good	25 mm	5.033	26.6948	26.6948	0	0	Complete
17		Guthani Mainra (Takaniya) to Chavariya Path	31406701015	1877/ 24.06.2019	2.50	80.4920	49.581	17.73496	140MBD/19-20 15.02.20	14.11.2020	30.11.2020	Good	25 mm	5.032	49.32	49.32	0.00	0.00	Complete
18	MIR-N/19 20 Siwan-212	Guthani Nainjore Via Sematar Chulmarva	31406701005	1877/ 24.06.2019	1.40	55.3266	28.7748	21.02097	140MBD/19-20 15.02.20	14.11.2020	06.11.2020	Good	25 mm	5.032	28.77226	28.77226	0	0	Complete
19		Guthani Mainra Path to Kolharua to Bhagwanpur via Baheliya	31406701023	1877/ 24.06.2019	2.40	82.5300	50.2353	18.88126	140MBD/19-20 15.02.20	14.11.2020	06.11.2020	Good	25 mm	5.031	47.0038	47.0038	0	0	Complete
20		Harpur to Bikaur	31406602023	5139/ 24.09.2019	5.90	196.7360	123.665	18.21068	142 MBD 2020-21 24.09.20	22.06.21	16.02.2021	Good	25 mm	5.032	109.4058	110.68	0	0	Complete
21		Mainya to Santhu	31406602024	5139/ 24.09.2019	5.30	148.0130	92.81859	39.6386	142 MBD 2020-21 24.09.20	22.06.21	06.10.2021	Good	25 mm	5.031	0	88.6059	0	0	Complete
22	MIR-N/19 20 Siwan-204	T05 to Repura	31406702037	5139/ 24.09.2019	1.30	42.3709	0	0	142 MBD 2020-21 24.09.20	22.06.21		Good	25 mm	0.000	0	0	0	0	Complete
23		Andar Pari Via Kathwar More	314671033668	6132/ 20.11.2019	10.10	353.3995	217.79937	97.79881	98 MBD 2020-21 15.09.20	14.06.21	03.06.2021	Good	25 mm	5.038	145.9809	216.3042	70.32329	70.32329	Complete
24		Katware To Sahasrao	314671033669	6132/ 20.11.2019	3.200	114.6904	70.63089	31.73409	98 MBD 2020-21 15.09.20	14.06.21	06.04.2021	Good	25 mm	5.031	70.50399	70.50399			
25		Jurkan to Chapriya Tak	31406702028	661/ 10.02.2020	2.80	85.0828	50.72727	25.23595	153MBD 2020-21 10.12.20	10.06.21	03.06.2021	Good	25 mm	5.032	0.00	50.46837	0	0	Complete
26	MIR-N/19 20 Siwan-213	Habibnagar to Gangauli Tak	NEA220001793	661/ 10.02.2020	6.40	215.0490	127.09373	65.04209	153MBD 2020-21 10.12.20	10.06.21	01.06.2021	Good	25 mm	5.036	0.00	126.5858	0	0	Complete
27		T02 SII to Dhimnagar Tak	314671033879	661/ 10.02.2020	1.500	81.5530	56.54297	5.47467	153MBD 2020-21 10.12.20	10.06.21	0	0.00	0	0.000	0.00	0	0	0	

S.N.	Package No.	Name of Road	Project ID as per MIS	Administrative Approval (AA) Letter No. & Date	Administrative Approval (AA) Length (in Km)	Administrative Approval (AA) Amount (in Lakh)	Agreement Amount (in Lakh)	Initial Rectification with Surface Renewal (in Lakh)	5 Year Routine Maintenance (in Lakh)	Agreement No. & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of IRI (in mm/km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content in Percentage	Previous Total Allocated Amount (in Lakh)	Up-to-date expenditure as per MIS (in Lakh)	Requisition against work done (in Lakh)	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
28	MR-N-20 21Siwan-2-19	Tikri Babu Tola to Nahar Tak	31406700829	1225/ 24.04.2020	2.250	144 2860	97 76763	21 53794	152MBD 2020-21 10.02.20	15.06.21	10.06.2021	Good	25mm	5.034	0.00	89 18378	0	Complete	
29		Barhulya to Bharauli	31406602017	5139/ 24.09.2019	4.350	113 9780	73 90507	35 08816	211MBD2021-22 13.09.21	02.06.22	23.11.21	Good	25mm	5.032	0.00	70 9084	0	Complete	
30	MR-N-19 20Siwan-2-11	Mura to Narendrapur	31406602025	6132/ 20.11.2019	5.100	163 8830	89 85166	46 09571	211MBD2021-22 13.09.21	02.06.22	23.11.21	Good	25mm	5.031	0.00	85 9089	0	Complete	
31		Survai to Repura Path	31406702045	5139/ 24.09.19	2.000	63 8480	33 60917	15 98149	211MBD2021-22 13.09.21	02.06.22	23.11.21	Good	25mm	5.034	0.00	32 9989	32 9989	Complete	
32		Guthani Mairwa Path Se Khap Jataur	31406701016	5139/ 24.09.2019	1.050	35 3080	19 59692	9 20216	163MBD of 2021-22 11.01.21	05.10.21	08.12.21	Good	25mm	5.031	0.00	18 9899	18 9899	Complete	
33	MR-N/2019-20SIWA N-2.07	Marlar to Dumrah	31406603007	5139/ 24.09.2019	2.000	60 7393	33 94328	15 57556	163MBD of 2021-22 11.01.21	05.10.21	0	-	-	0.000	0.00	0	0	-	
34		Jataur to Pachmura	NEA220001341	5139/ 24.09.2019	4.450	145 4950	85 88228	40 9798	163MBD of 2021-22 11.01.21	05.10.21	08.12.21	Good	25mm	5.033	0.00	84 6098	84 6098	Complete	
35		Guthani Sohara to Dharanpur	31406602020	5139/ 24.09.2019	1.200	36 9905	20 78821	9 3415	163MBD of 2021-22 22/11.01.21	05.10.21	0	-	-	0.000	0.00	0	0	-	
36		T01 to Odhikhor	31406702036	5139/ 24.09.2019	1.100	37 0913	21 29	9 58583	163MBD of 2021-22 22/11.01.21	05.10.21	0	-	-	0.000	0.00	0	0	-	
37		Sidhowal Get to Jamapur Bazar	314671000000	661/10.02.2020	10.700	357 0164	190 76001	97 21082	206MBD of 2021-22 22/01.09.21	23.02.22	06.12.21	Good	25mm	5.032	0.00	185 9099	185 9099	Complete	
															1515.3837	2421.155	202.83179		

एकता विकास
ग्रामीण सड़क विकास, और प्रस्ताव,
प्रस्ताव-2

Executive Engineer
RWD Works Division
8.15.2021
14.12.21

FORM GFR 19-A
(See Government of India's Decision (I) below Rule-150)
Form of Utilisation Certificate up to 14th December 2021
NEW MAINTENANCE POLICY (2018)

PIU.....

Sl.No	Name of Scheme	Sanction No.& Date with Amount, (in Rs. Lacs)	Amount Received (in Rs. Lacs)	Particulars
1	Construction of Rural roads under NEW MAINTENANCE POLICY (2018)	24/19.03.2020 59/18.08.2020 78/29.10.2020 82/13.11.2020 86/11.12.2020 05/12.01.2021 17/26.02.2021 20/19.03.2021 26/15.04.2021 52/24.08.2021 58/27.10.2021 60/09.11.2021	309.44834 40.85500 127.93990 129.95438 140.17554 246.86987 257.50061 46.15519 70.50399 58.39236 177.05420 87.58854	Certified that out of Rs 1434.93731 lacs received during the years 2021-22 in favour of Ex. Engineer, RWD, Works Division, siwan-2 Bihar, a sum of Rs 1416.39370 Lacs has been utilized for the purpose of NEW MAINTENANCE POLICY-2018 Schemes as given in the margin for which it was sanctioned and that the balance of Rs 18.54631 lacs remaining unutilized at the end of the period under.
	Total :		1434.93731	

2. Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.

Kind of Checks exercised :-

- Works have been supervised by Executive Engineer/Superintending Engineer.
- Periodical inspection has been conducted by Executive Engineer/ Superintending Engineer.
- Construction materials have been tested.
- Measurements have been recorded in the MBs and test check conducted by the Assistant Engineer/ Executive Engineer.
- All other codal formalities have been observed.

3. **Physical Progress achieved :-**

- Construction of Road works.
- Construction of CD works.


14/12/21
DAO
RWD, WORKS DIVISION
SIWAN-2


14/12/21
EXECUTIVE ENGINEER
RWD, WORKS DIVISION
B.K. SIWAN-2
14/12/21

Road Name :- Survival to Repura Path

Date	Time	Section	No.	Length in km	Bumps in mm	Speed Rate	OR mm/km	IRI, CATEGORY mm/km ROAD	Latitude	Longitude	Event
9/12/21	19:35:38	41		0.1	230	0	2300	2418 G	26.20302	84.25244	Normal
9/12/21	19:35:38	41		0.1	180	20.2	1800	1981 G	26.20293	84.25335	Normal
9/12/21	19:36:0	41		0.1	180	20.2	1800	1981 G	26.20287	84.25431	Normal
9/12/21	19:36:14	41		0.1	160	20.2	1600	1806 G	26.2028	84.25525	Normal
9/12/21	19:36:14	41		0.1	190	20.2	1900	2068 G	26.20274	84.2562	Normal
9/12/21	19:36:50	41		0.1	260	20.2	2600	2679 G	26.20281	84.25712	Normal
9/12/21	19:37:0	41		0.1	160	20.2	1600	1806 G	26.20292	84.2581	Normal
9/12/21	19:37:0	41		0.1	140	20.2	1400	1632 G	26.20266	84.25896	Normal
9/12/21	19:37:25	41		0.1	130	20.2	1300	1545 G	26.20253	84.25992	Normal
9/12/21	19:37:25	41		0.1	180	10.1	1800	1981 G	26.20219	84.26084	Normal
9/12/21	19:38:0	41		0.1	320	10.1	3200	3203 G	26.20234	84.26163	Normal
9/12/21	19:38:36	41		0.1	230	10.1	2300	2418 G	26.20307	84.26212	Speed Breaker
9/12/21	19:38:36	41		0.1	130	20.2	1300	1545 G	26.20378	84.26256	Normal
9/12/21	19:39:10	41		0.1	140	20.2	1400	1632 G	26.20446	84.26308	Normal
9/12/21	19:39:10	41		0.1	130	20.2	1300	1545 G	26.20501	84.2638	Normal
9/12/21	19:39:45	41		0.1	240	10.1	2400	2505 G	26.20571	84.26419	Normal
9/12/21	19:40:0	41		0.1	170	20.2	1700	1894 G	26.20657	84.26441	Normal
9/12/21	19:40:0	41		0.1	200	30.3	2000	2156 G	26.20732	84.26458	Normal
9/12/21	19:40:20	41		0.1	180	20.2	1800	1981 G	26.20789	84.26502	Normal
9/12/21	19:40:20	41		0.1	240	20.2	2400	2505 G	26.20756	84.26591	Normal
9/12/21	19:41:0	41		0.083	150	20.2	1807	1987 G	26.20736	84.26657	Normal

$$Y = 0 * X^2 + 0.873 * X + 410.1$$

$$X = 1807$$

$$Y = 1987$$

(R) RURAL ROAD
Good Average Poor
<4000 4001-5000 >5001

APB
9/12/21
A.E

2/12/21
09-12-21

12/12/21

Executive Engineer
Rural Work Department
Muzaffarpur

Name of Customer : Sri Anil Kumar Prasad
 Name of Work/Road : Surwal to Repura Path
 Lab Job number :
 Date : 02 Jun 09
 Section No. : 41

Test Date : 28-Apr-10
 Machine No : 390
 Start S No :
 Start E No :
 Weather :
 Start Location :
 End Location :
 Road Name : Surwal to Repura Path
 Road Type : (R) RURAL ROAD
 Side :
 UIV Range : 5:45 To 4:00 Interval 1000 mm/km
 Dist Range : 0 To 22 01 1000 m
 Equation : $Y = 0 \cdot X^2 + 0.873 \cdot X + 410.1$


Print Generate Report and Graph

Redraw Graph

Map View

File : H:\09121946.Xls, Section No. : 41, Eqn : $Y = 0 \cdot X^2 + 0.873 \cdot X + 410.1$

Name of Customer : Sri Anil Kumar Prasad, Name of Work/Road : Surwal to Repura Path, Lab Job number :



APB
 9/12/21
 21-09-21

for
 Executive Engineer
 Rural Work Department
 Work Division Siwan-2

भारतीय गैर न्यायिक INDIA NON JUDICIAL

The agreement should incorporate any correction or modification to the Bid resulting from corrections of errors (Instructions to Bidders, Clause 26)

एक हजार रुपये ONE THOUSAND RUPEES

रु.1000 Rs.1000

This agreement made the day of 2021 between EXECUTIVE ENGINEER, RURAL WORKS DEPARTMENT, WORKS DIVISION, SIWAN-2 [name and address of Employer] (hereinafter called "the Employer") of the one part, Anil Kumar Prasad, At. Orma Uttar Tola, P.O.- Hakam, P.S.- Siwan, Siwan. [name and address of Contractor] (hereinafter called "the Contractor" of the other part).

बिहार BIHAR

Whereas the Employer is desirous that the Contractor execute under MR/3054 (New Maint. Policy 2018) in Block-Ziradei (Andar), Dist- Siwan of Const. of Road From MR-N-19-20 Siwan-2-11, (Tender ID.-103637) (BID ID- 441848) from Length of 11.450 Km and Construction Cost Rs. 19736590.00 + Maintenance Cost for Five Years Rs. 9716536.00 [name and identification number of Contract] (hereinafter called "the Works") and the Employer has accepted the Bid by the Contractor for the execution and completion of such works and the remedying of any defects therein at a cost of Rupees Total 29453126.00 (Two Corer Ninety Four Lacs Fifty Three Thousand One Hundred Twenty Six Only).

(A) Standard Form of Agreement

Notes on Standard Form of Agreement

The Agreement should incorporate any correction or modification to the Bid resulting from corrections of errors (Instructions to Bidders, Clause 26)

Work Start Date:- 3.9.2021
Work End Date:- 2.6.2022

Standard Form: Agreement

(Below-17.00%)

Agreement No. 211 MBD, MR/3054 of 2021-22
This agreement, made the 13 day of 9 2021 between EXECUTIVE ENGINEER, RURAL WORKS DEPARTMENT, WORKS DIVISION, SIWAN-2 [name and address of Employer] (hereinafter called "the Employer") of the one part, Anil Kumar Prasad, At. Orma Uttar Tola, P.O.- Hakam, P.S.- Siwan, Siwan. [name and address of Contractor] (hereinafter called "the Contractor" of the other part).
Whereas the Employer is desirous that the Contractor execute under MR/3054 (New Maint. Policy 2018) in Block-Ziradei (Andar), Dist- Siwan of Const. of Road From MR-N-19-20 Siwan-2-11, (Tender ID.-103637) (BID ID- 441848) from Length of 11.450 Km and Construction Cost Rs. 19736590.00 + Maintenance Cost for Five Years Rs. 9716536.00 [name and identification number of Contract] (hereinafter called "the Works") and the Employer has accepted the Bid by the Contractor for the execution and completion of such works and the remedying of any defects therein at a cost of Rupees Total 29453126.00 (Two Corer Ninety Four Lacs Fifty Three Thousand One Hundred Twenty Six Only).

EXECUTIVE ENGINEER
RWD, WORKS DIVISION,
SIWAN-2

अनिल कुमार प्रसाद

13.9.21