

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमंडल, सिवान-2

पत्रांक..... 1922 अनु० सिवान, दिनांक 23/11/2021

प्रेषक,

कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य प्रमंडल, सिवान-2

सेवा में,

सचिव-सह-प्राधिकृत पदाधिकारी
बिहार ग्रामीण पथ विकास एजेन्सी
भूमि विकास बैंक भवन
बुद्ध मार्ग, पटना।

विषय:- योजना शीर्ष नई अनुरक्षण निति 2018 MR/3054 अन्तर्गत पथों में मरम्मत हेतु अधियाचना के संबंध में।

महाशय,

उपर्युक्त विषयक प्रासंगिक पत्र के आलोक में कहना है कि योजना शीर्ष नई अनुरक्षण निति 2018 MR/3054 अन्तर्गत संलग्न विहित प्रपत्र में 156.81730 लाख (एक करोड़ छप्पन लाख एकासी हजार सात सौ तीस) रुपये मात्र आवंटन देने की कृपा की जाय।

अनु०-अधियाचना पत्र, Bump Integrator Equipment Report की छाया प्रति,
एकरारनामा की छाया प्रति,

विश्वासभाजन

23/11/21
कार्यपालक अभियंता
ग्रामीण कार्य विभाग, कार्य प्रमंडल,
सिवान-2

Requisition Format for Scheme Head - MR (3054) Under Bihar Rural Road Maintenance Policy-2018 (Initial Rectification and Surface Renewal)

Works Division :- RWD, WORKS DIVISION, SIWAN-2

S.N.	Package No.	Name of Road	Project ID as per MIS	Administrative Approval (AA) Letter No. & Date	Administrative Approval (AA)		Agreement Amount (in Lakh)		Agreement No. & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of IRI (in mm/km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content in Percentage	Previous Total Allotted Amount (in Lakh)	Up-to-date expenditure as per MIS (in Lakh)	Requisition against work done (in Lakh)	Remarks
					Length (in Km)	Amount (in Lakh)	Initial Rectification with Surface Renewal (in Lakh)	5Year Routine Maintenance Maint. (in Lakh)										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	MR-N/19-20 Siwan-2/02	Guthani to Sohagra	31406708029	1877/24.06.2019	11.00	454.1160	284.94236	94.81598	139MBD/19-20 16.01.20	30.12.2020	30.12.2020	Good	25 mm	5.031	273.325	273.325	0	Complete
2		Guthani Darauli Salarao Road to Harpur	31406701003	1877/24.06.2019	2.800	94.5320	58.00427	21.17897	139MBD/19-20 16.01.20	30.12.2020	30.12.2020	Good	25 mm	5.038	40.855	40.855	0	Complete
3		Sohagra Road to Bakulari	31406701006	1877/24.06.2019	1.70	59.8580	36.12334	13.84236	139MBD/19-20 16.01.20	30.12.2020	30.12.2020	Good	25 mm	5.037	36.12334	36.12334	0	Complete
4	MR-N/19-20 Siwan-2/01	Makarwar to Anoni Path	31406701019	1877/24.06.2019	1.800	62.4230	38.17403	14.14724	141MBD/19-20 15.02.20	31.12.19	30.12.2020	Good	25 mm	5.036	34.03423	34.03423	0	Complete
5		PWD Road to Bisawaniya	220001242	1877/24.06.2019	4.40	155.6160	94.14988	36.41117	141MBD/19-20 15.02.20	31.12.19	30.12.2020	Good	25 mm	5.032	93.90567	93.90567	0	Complete
6		Asawa to kampakar path	31406701011	1877/24.06.2019	4.500	155.7750	94.46653	35.81914	141MBD/19-20 15.02.20	31.12.19	30.12.2020	Good	25mm	5.031	93.17	93.16954	0.00	Complete
7		CMDG, PWD Road to Pihuli	31406701002	1877/24.06.2019	2.500	87.4850	52.32609	21.10208	141MBD/19-20 15.02.20	31.12.19	30.12.2020	Good	25mm	5.032	52.05	52.06	0.00	Complete
8		PWD Marera - Garwat	31406602034	1877/24.06.2019	5.200	179.1250	109.46012	40.5255	141MBD/19-20 15.02.20	31.12.19	30.12.2020	Good	25mm	5.036	108.46	108.46476	0.00	Complete
9	MR-N/19-20 Siwan-2/05	T02 Sarai Via Safi Tola to Amarapur	31406702047	5139/24.09.2019	3.20	111.2009	65.47033	32.86766	105MBD/20-21 17.09.20	16.06.21	30.12.2020	0.00	0	0.000	0.00	0.00	0	
10		PWD Path Se Tarwan Taruwani	31406602033	5139/24.09.2019	3.90	135.8480	80.10775	40.04263	105MBD/20-21 17.09.20	16.06.21	01.11.2020	Good	25 mm	5.031	79.14848	79.14848	0	Complete
11		CMDG Road to Bishwaniya Via Balhu	314671033666	6132/20.11.2019	7.00	254.6024	155.25400	69.47072	105MBD/20-21 17.09.20	16.06.21	30.12.2020	0.00	0	0.000	0.00	0.00	0	
12	MR-N/19-20 Siwan-2/10	Babhanauli to Bargawa Tak Via Kathauliya	31406602016	5139/24.09.2019	6.10	205.2256	125.29266	60.69045	104MBD/20-21 17.09.20	16.06.21	30.12.2020	Good	25 mm	5.031	124.40	124.41	0.00	Complete
13		L026 to Nautan to Kurmanta (VR10)	31406702033	5139/24.09.2019	2.50	84.4215	51.33843	25.15108	104MBD/20-21 17.09.20	30.12.2020	01.11.2020	Good	25 mm	5.034	50.8059	50.8059	0	Complete

S.N.	Package No.	Name of Road	Project ID as per MIS	Administrative Approval (AA) Letter No. & Date	Administrative Approval (AA)		Agreement Amount (in Lakh)		Agreement No. & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of IRI (in mm/km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content in Percentage	Previous Total Allotted Amount (in Lakh)	Up-to-date expenditure as per MIS (in Lakh)	Requisition against work done (in Lakh)	Remarks
					Length (in Km)	Amount (in Lakh)	Initial Rectification with Surface Renewal (in Lakh)	5 Year Routine Maintenance (in Lakh)										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
14	MR-N/19-20 Siwan-2/03	Akolohi to Valuhi Via Sishani	31406701001	1877/24.06.2019	3.30	104.8720	64.0953	23.79127	140MBD/19-20 15.02.20	14.11.2020	30.11.2020	0.00	0	0	0.00	0.00	0	
15		Guthani Balua to Mamur Path	31406701014	1877/24.06.2019	2.50	82.9270	51.4269	17.9899	140MBD/19-20 15.02.20	14.11.2020	09.11.2020	Good	25 mm	5.034	51.41	51.41	0.00	Complete
16		Guthani Darauli Road to Damodara	31406701004	1877/24.06.2019	1.46	48.5180	29.0178	11.53854	140MBD/19-20 15.02.20	14.11.2020	30.11.2020	Good	25 mm	5.033	26.6948	26.6948	0	Complete
17		Guthani Mairwa (Takaniya) to Chavariya Path	31406701015	1877/24.06.2019	2.50	80.4920	49.581	17.73496	140MBD/19-20 15.02.20	14.11.2020	30.11.2020	Good	25 mm	5.032	49.32	49.32	0.00	Complete
18		Guthani Nainijore Via Sematar Chilmarwa	31406701005	1877/24.06.2019	1.40	55.3266	28.7748	21.02097	140MBD/19-20 15.02.20	14.11.2020	06.11.2020	Good	25 mm	5.032	28.77226	28.77226	0	Complete
19		Guthani Mairwa Path to Kolharua to Bhagwanpur via Baheliya	31406701023	1877/24.06.2019	2.40	82.5300	50.2353	18.88126	140MBD/19-20 15.02.20	14.11.2020	06.11.2020	Good	25 mm	5.031	47.0038	47.0038	0	Complete
20	MR-N/19-20 Siwan-2/12	Harpur to Bikaur	31406602023	5139/24.09.2019	5.90	196.7360	123.665	18.21068	142 MBD 2020-21 24.09.20	22.06.21	16.02.2021	Good	25 mm	5.032	109.4058	110.68001	0	Complete
21		Maniya to Santhu	31406602024	5139/24.09.2019	5.30	148.0130	92.81859	39.6386	142 MBD 2020-21 24.09.20	22.06.21	06.10.2021	Good	25 mm	5.031	0	88.6059	0	Complete
22		T05 to Repura	31406702037	5139/24.09.2019	1.30	42.3709	0	0	142 MBD 2020-21 24.09.20	22.06.21		Good	25 mm	0.000	0	0	0	Complete
23	MR-N/19-20 Siwan-2/04	Andar Pari Via Kathwar More	314671033668	6132/20.11.2019	10.10	353.3995	217.79937	97.79881	98 MBD 2020-21 15.09.20	14.06.21	03.06.2021	Good	25 mm	5.038	0	145.9809	0	Complete
24		Katware To Sahasrao	314671033669	6132/20.11.2019	3.200	114.6904	70.63089	31.73409	98 MBD 2020-21 15.09.20	14.06.21	06.04.2021	Good	25 mm	5.031	70.50399	70.50399	0	Complete
25	MR-N/19-20 Siwan-2/13	Jurkan to Chapiya Tak	31406702028	661/10.02.2020	2.80	85.0828	50.72727	25.23595	153MBD 2020-21 10.12.20	10.06.21	03.06.2021	Good	25 mm	5.032	0.00	50.46837	0	Complete
26		Habibnagar to Gangauli Tak	NEA220001393	661/10.02.2020	6.40	215.0490	127.09373	65.04209	153MBD 2020-21 10.12.20	10.06.21	01.06.2021	Good	25 mm	5.036	0.00	126.58583	0	Complete
27		T02 SH to Dhumnagar Tak	314671033879	661/10.02.2020	1.500	81.5530	56.54297	5.47467	153MBD 2020-21 10.12.20	10.06.21	0	0.00	0	0.000	0.00	0	0	

S.N.	Package No.	Name of Road	Project ID as per MIS	Administrative Approval (AA) Letter No. & Date	Administrative Approval (AA)		Agreement Amount (in Lakh)		Agreement No. & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of IRI (in mm/km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content in Percentage	Previous Total Allotted Amount (in Lakh)	Up-to-date expenditure as per MIS (in Lakh)	Requisition against work done (in Lakh)	Remarks
					Length (in Km)	Amount (in Lakh)	Initial Rectification with Surface Renewal (in Lakh)	5Year Routine Maintenance Maint. (in Lakh)										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
28	MR-N-20 21Siwan-2-19	Tikri Babu Tola to Nahar Tak	31406700829	1225/ 24.04.2020	2.250	144.2860	97.76763	21.53794	152MBD 2020-21 10.02.20	15.06.21	10.06.2021	Good	25mm	5.034	0.00	89.18378	0	Complete
29	MR-N-19 20Siwan-2-11	Barhuliya to Bharauli	31406602017	5139/ 24.09.2019	4.350	113.9780	73.90507	35.08816	211MBD2 021-22 13.09.21	02.06.22	23.11.21	Good	25mm	5.032	0.00	70.9084	70.9084	Complete
30		Mura to Narendrapur	31406602025	6132/ 20.11.2019	5.100	163.8830	89.85166	46.09571	211MBD2 021-22 13.09.21	02.06.22	23.11.21	Good	25mm	5.031	0.00	85.9089	85.9089	Complete
31		Survai to Repura Path	31406702045	5139/ 24.09.2019	2.000	0.0000	0	0	211MBD2 021-22 13.09.21	02.06.22	0	Good	25mm	5.034	0.00	0	0	Complete
															1369.4028	2028.32337	156.81730	

प्रमाणबलीय निर्यात प्रमाणिका
ग्रामीण कार्य विभाग, कार्य प्रमुख,
सिवान-2

Executive Engineer
RWD Works Division
Siwan-2

FORM GFR 19-A

(See Government of India's Decision (I) below Rule-150)
Form of Utilisation Certificate up to 23rd November 2021
NEW MAINTENANCE POLICY (2018)

PIU.....

Sl.No	Name of Scheme	Sanction No.& Date with Amount, (in Rs. Lacs)	Amount Received (in Rs. Lacs)	Particulars
1	Construction of Rural roads under NEW MAINTENANCE POLICY (2018)	24/19.03.2020 59/18.08.2020 78/29.10.2020 82/13.11.2020 86/11.12.2020 05/12.01.2021 17/26.02.2021 20/19.03.2021 26/15.04.2021 52/24.08.2021 58/27.10.2021 60/09.11.2021	309.44834 40.85500 127.93990 129.95438 140.17554 246.86987 257.50061 46.15519 70.50399 58.39236 177.05420 87.58854	Certified that out of Rs 1434.93731 lacs received during the years 2021-22 in favour of Ex. Engineer, RWD, Works Division, siwan-2 Bihar, a sum of Rs 1416.39370 Lacs has been utilized for the purpose of NEW MAINTENANCE POLICY-2018 Schemes as given in the margin for which it was sanctioned and that the balance of Rs 18.54631 lacs remaining unutilized at the end of the period under.
	Total :		1434.93731	

2. Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.

Kind of Checks exercised :-

- Works have been supervised by Executive Engineer/Superintending Engineer.
- Periodical inspection has been conducted by Executive Engineer/ Superintending Engineer.
- Construction materials have been tested.
- Measurements have been recorded in the MBs and test check conducted by the Assistant Engineer/ Executive Engineer.
- All other codal formalities have been observed.

3. **Physical Progress achieved :-**

- Construction of Road works.
- Construction of CD works.

28/11/21
DAO
RWD, WORKS DIVISION
SIWAN-2

23/11/21
EXECUTIVE ENGINEER
RWD, WORKS DIVISION
SIWAN-2

Name of the work: Mura to Narendrapur

Date	Time	Test No	Distance (meter)	Total Distance (meter)	BUMP (cm)	Speed (Km/Hr)	UI (mm/Km)	Corrected UI (mm/Km)	IRI	Status	Latitude	Direction	Longitude	Direction1	Remarks
22-11-2021	15:14:03	1	100	100	12.0 cm	5.4 Km/Hr	1200.0 mm	1337.1	1.958	Good	26.16323	N	84.25974	E	Normal
22-11-2021	15:14:55	1	100	200	18.0 cm	6.9 Km/Hr	1800.0 mm	1879.5	2.654	Good	26.16461	N	84.2277	E	Normal
22-11-2021	15:15:33	1	100	300	18.0 cm	9.3 Km/Hr	1800.0 mm	1879.5	2.654	Good	26.16494	N	84.22826	E	Normal
22-11-2021	15:16:05	1	100	400	15.0 cm	11.1 Km/Hr	1500.0 mm	1608.3	2.309	Good	26.16481	N	84.22878	E	Normal
22-11-2021	15:16:40	1	100	500	30.0 cm	10.2 Km/Hr	3000.0 mm	2964.3	3.986	Good	26.16481	N	84.22878	E	Normal
22-11-2021	15:17:12	1	100	600	33.0 cm	11.3 Km/Hr	3300.0 mm	3235.5	4.31	Good	26.16481	N	84.22878	E	Normal
22-11-2021	15:17:55	1	100	700	40.0 cm	8.4 Km/Hr	4000.0 mm	3868.3	5.055	Good	26.16481	N	84.22878	E	Normal
22-11-2021	15:18:26	1	100	800	41.0 cm	11.5 Km/Hr	4100.0 mm	3958.7	5.16	Good	26.16481	N	84.22878	E	Breaker
22-11-2021	15:19:02	1	100	900	31.0 cm	10.2 Km/Hr	3100.0 mm	3054.7	4.094	Good	26.1621	N	84.23184	E	Normal
22-11-2021	15:19:33	1	100	1000	30.0 cm	11.5 Km/Hr	3000.0 mm	2964.3	3.986	Good	26.1621	N	84.23184	E	Normal
22-11-2021	15:20:06	1	100	1100	39.0 cm	10.8 Km/Hr	3900.0 mm	3777.9	4.95	Good	26.1621	N	84.23184	E	Normal
22-11-2021	15:20:37	1	100	1200	40.0 cm	11.7 Km/Hr	4000.0 mm	3868.3	5.055	Good	26.1621	N	84.23184	E	Normal
22-11-2021	15:21:08	1	100	1300	37.0 cm	11.3 Km/Hr	3700.0 mm	3597.1	4.737	Good	26.1621	N	84.23184	E	Normal
22-11-2021	15:21:51	1	100	1400	35.0 cm	8.5 Km/Hr	3500.0 mm	3416.3	4.524	Good	26.1621	N	84.23184	E	Normal
22-11-2021	15:22:30	1	100	1500	30.0 cm	9.1 Km/Hr	3000.0 mm	2964.3	3.986	Good	26.1621	N	84.23184	E	Breaker
22-11-2021	15:24:20	1	100	1600	39.0 cm	3.3 Km/Hr	3900.0 mm	3777.9	4.95	Good	26.1621	N	84.23184	E	Normal
22-11-2021	15:24:51	1	100	1700	38.0 cm	11.3 Km/Hr	3800.0 mm	3687.5	4.844	Good	26.1621	N	84.23184	E	Normal
22-11-2021	15:25:22	1	100	1800	32.0 cm	11.8 Km/Hr	3200.0 mm	3145.1	4.202	Good	26.1621	N	84.23184	E	Normal
22-11-2021	15:25:52	1	100	1900	29.0 cm	11.8 Km/Hr	2900.0 mm	2873.9	3.877	Good	26.1621	N	84.23184	E	Normal
22-11-2021	15:26:20	1	100	2000	40.0 cm	12.6 Km/Hr	4000.0 mm	3868.3	5.055	Good	26.1621	N	84.23184	E	Normal
22-11-2021	15:26:46	1	100	2100	34.0 cm	13.8 Km/Hr	3400.0 mm	3325.9	4.417	Good	26.1621	N	84.23184	E	Normal
22-11-2021	15:27:16	1	100	2200	39.0 cm	12.3 Km/Hr	3900.0 mm	3777.9	4.95	Good	26.1621	N	84.23184	E	Normal
22-11-2021	15:27:42	1	100	2300	39.0 cm	13.7 Km/Hr	3900.0 mm	3777.9	4.95	Good	26.1621	N	84.23184	E	Normal
22-11-2021	15:28:06	1	100	2400	41.0 cm	14.7 Km/Hr	4100.0 mm	3958.7	5.16	Good	26.1621	N	84.23184	E	Normal
22-11-2021	15:28:29	1	100	2500	23.0 cm	15.6 Km/Hr	2300.0 mm	2331.5	3.217	Good	26.1621	N	84.23184	E	Curve
22-11-2021	15:28:53	1	100	2600	21.0 cm	15.0 Km/Hr	2100.0 mm	2150.7	2.993	Good	26.1621	N	84.23184	E	Normal
22-11-2021	15:29:15	1	100	2700	20.0 cm	16.3 Km/Hr	2000.0 mm	2060.3	2.88	Good	26.1621	N	84.23184	E	Normal
22-11-2021	15:29:37	1	100	2800	24.0 cm	16.3 Km/Hr	2400.0 mm	2421.9	3.328	Good	26.1621	N	84.23184	E	Normal
22-11-2021	15:30:03	1	100	2900	32.0 cm	14.1 Km/Hr	3200.0 mm	3145.1	4.202	Good	26.1621	N	84.23184	E	Normal
22-11-2021	15:30:25	1	100	3000	36.0 cm	15.9 Km/Hr	3600.0 mm	3506.7	4.631	Good	26.1621	N	84.23184	E	Normal
22-11-2021	15:30:48	1	100	3100	23.0 cm	15.5 Km/Hr	2300.0 mm	2331.5	3.217	Good	26.1621	N	84.23184	E	Normal
22-11-2021	15:31:11	1	100	3200	20.0 cm	16.0 Km/Hr	2000.0 mm	2060.3	2.88	Good	26.1621	N	84.23184	E	Normal
22-11-2021	15:31:32	1	100	3300	24.0 cm	16.6 Km/Hr	2400.0 mm	2421.9	3.328	Good	26.1621	N	84.23184	E	Curve
22-11-2021	15:31:58	1	100	3400	25.0 cm	14.5 Km/Hr	2500.0 mm	2512.3	3.438	Good	26.1621	N	84.23184	E	Normal
22-11-2021	15:34:00	1	100	3500	37.0 cm	2.8 Km/Hr	3700.0 mm	3597.1	4.737	Good	26.1621	N	84.23184	E	Normal
22-11-2021	15:34:17	1	100	3600	35.0 cm	21.3 Km/Hr	3500.0 mm	3416.3	4.524	Good	26.1621	N	84.23184	E	Normal
22-11-2021	15:34:39	1	100	3700	41.0 cm	16.2 Km/Hr	4100.0 mm	3958.7	5.16	Good	26.1621	N	84.23184	E	Normal

Y=0.904X+252.3

m=0.904

c=252.3

RURAL ROAD


GOOD AVERAGE POOR

<4000 4001-5000 >5001

OK
for
25/11/21
DM

22-11-2021
5:55
25/11/21
AC

22-11-2021	15:34:59	1	100	3800	20.0 cm	18.1 Km/Hr	2000.0 mm	2060.3	2.88	Good	26.1621	N	84.23184	E	Normal
22-11-2021	15:35:19	1	100	3900	17.0 cm	17.6 Km/Hr	1700.0 mm	1789.1	2.539	Good	26.1621	N	84.23184	E	Normal
22-11-2021	15:35:38	1	100	4000	20.0 cm	19.0 Km/Hr	2000.0 mm	2060.3	2.88	Good	26.1621	N	84.23184	E	Normal
22-11-2021	15:36:00	1	100	4100	27.0 cm	16.8 Km/Hr	2700.0 mm	2693.1	3.659	Good	26.1621	N	84.23184	E	Normal
22-11-2021	15:36:25	1	100	4200	29.0 cm	14.2 Km/Hr	2900.0 mm	2873.9	3.877	Good	26.1621	N	84.23184	E	Normal
22-11-2021	15:36:44	1	100	4300	31.0 cm	18.3 Km/Hr	3100.0 mm	3054.7	4.094	Good	26.1621	N	84.23184	E	Normal
22-11-2021	15:37:04	1	100	4400	28.0 cm	18.7 Km/Hr	2800.0 mm	2783.5	3.768	Good	26.1621	N	84.23184	E	Normal
22-11-2021	15:37:28	1	100	4500	34.0 cm	14.4 Km/Hr	3400.0 mm	3325.9	4.417	Good	26.1621	N	84.23184	E	Normal
22-11-2021	15:37:50	1	100	4600	37.0 cm	17.0 Km/Hr	3700.0 mm	3597.1	4.737	Good	26.1621	N	84.23184	E	Normal
22-11-2021	15:38:12	1	100	4700	37.0 cm	15.8 Km/Hr	3700.0 mm	3597.1	4.737	Good	26.1621	N	84.23184	E	Normal
22-11-2021	15:38:36	1	100	4800	36.0 cm	15.3 Km/Hr	3600.0 mm	3506.7	4.631	Good	26.1621	N	84.23184	E	Normal
22-11-2021	15:38:57	1	100	4900	39.0 cm	16.6 Km/Hr	3900.0 mm	3777.9	4.95	Good	26.1621	N	84.23184	E	Normal
22-11-2021	15:39:26	1	100	5000	40.0 cm	12.8 Km/Hr	4000.0 mm	3868.3	5.055	Good	26.1621	N	84.23184	E	Normal
22-11-2021	15:39:51	1	100	5100	38.0 cm	13.9 Km/Hr	3800.0 mm	3687.5	4.844	Good	26.1621	N	84.23184	E	Normal


 22-11-2021
 J.E
 9000
 22/11/21
 DE



Name of Customer: Anil Kumar Prasad
Name of Work/Road: Mura to Narendrapur
Lab Job Number: Test 1
Date: 22 November 2021
Section No: 1

m 0.904 c 252.3

Test Date	22 November 2021
Machine no	19208
Start S No	
Start E No.	
Weather	
Start Location	
End Location	

Road Name	Mura to Narendrapur		
Road Type			
Side			
UV Range	To	Interval	min/km
Dist Range	To		1000 m
Equations	Y=0.904X-252.3		

Graph	Corrected UI v/s Distance	Corrected IR v/s distance	Data
-------	---------------------------	---------------------------	------



22-11-2021
J.E

galb / 221121

25/11/24
25

भारतीय गैर न्यायिक INDIA NON JUDICIAL

Notes on Standard Form of Agreement
The Agreement should incorporate any correction or modification to the Bid resulting from corrections of errors (Instructions to Bidders, Clause 26)

एक हजार रुपये

ONE THOUSAND RUPEES

रु.1000

Rs.1000

This agreement made the 13th day of 09/2021 between EXECUTIVE ENGINEER, RURAL WORKS DEPARTMENT, WORKS DIVISION, SIWAN-2 [name and address of

Employer] (hereinafter called "the Employer") of the one part, Anil Kumar Prasad, At Orma Uttar Tola, P.O.- Hakam, P.S.- Siwan, Siwan. [name and address of Contractor] (hereinafter called "the Contractor" of the other part).

Whereas the Employer is desirous that the Contractor execute under MR/3054 (New Maint. Policy 2018) in Block-Ziradei (Andar), Dist- Siwan of Const. of Road From MR-N-19-20 Siwan-2-11, (Tender ID-103637) (BID ID- 441848) from Length of 11.450 Km and Construction Cost Rs. 19736590.00 + Maintenance Cost for Five Years Rs. 9716536.00 [name and identification number of Contract] (hereinafter called "the Works") and the Employer has accepted the Bid by the Contractor for the execution and completion of such works and the remedying of any defects therein at a cost of Rupees Total 29453126.00 (Two Corer Ninety Four Laes Fifty Three Thousand One Hundred Twenty Six Only).

(A) Standard Form of Agreement

Notes on Standard Form of Agreement

The Agreement should incorporate any correction or modification to the Bid resulting from corrections of errors (Instructions to Bidders, Clause 26)

Work Start Date:- 3.9.2021

Work End Date:- 2.6.2022

Standard Form: Agreement

(Below-17.00%)

Agreement No. 211 MBD. MR/3054 of 2021-22

This agreement, made the 13th day of 09/2021 between EXECUTIVE ENGINEER, RURAL WORKS DEPARTMENT, WORKS DIVISION, SIWAN-2 [name and address of Employer] (hereinafter called "the Employer") of the one part, Anil Kumar Prasad, At Orma Uttar Tola, P.O.- Hakam, P.S.- Siwan, Siwan. [name and address of Contractor] (hereinafter called "the Contractor" of the other part).

Whereas the Employer is desirous that the Contractor execute under MR/3054 (New Maint. Policy 2018) in Block-Ziradei (Andar), Dist- Siwan of Const. of Road From MR-N-19-20 Siwan-2-11, (Tender ID-103637) (BID ID- 441848) from Length of 11.450 Km and Construction Cost Rs. 19736590.00 + Maintenance Cost for Five Years Rs. 9716536.00 [name and identification number of Contract] (hereinafter called "the Works") and the Employer has accepted the Bid by the Contractor for the execution and completion of such works and the remedying of any defects therein at a cost of Rupees Total 29453126.00 (Two Corer Ninety Four Laes Fifty Three Thousand One Hundred Twenty Six Only).

EXECUTIVE ENGINEER
RWD, WORKS DIVISION,
SIWAN-2

अनिल कुमार प्रसाद

13.9.21