

**Office of The Executive Engineer, RWD Works Division, Bagaha-1
NEW Maint Policy 2018 Surrender List**

Sl No.	Road Name	Name of Contractors	Batch No.	Project ID	Length	Allotment (in Lacs)	Expenditure GT (In lacs)	Allotment Surrender (In	Remarks
									Work Status
1	Parsauna deah PMGSY Road to Dewruwa via Dumara	Sabir Husain	RM/WE/BAG/19/0002	31809001005	2.25	49.00789	45.56147	3.44642	Complete
2	Barvakhurd to Padarkhap Road	Sabir Husain	RM/WE/BAG/19/0003	31809001007	8.4	205.80000	203.52012	2.27988	Complete
3	Gokhula Lakhampur to Chanpatia Lauriya PWD Road Via Dubaulia	Sabir Husain	RM/WE/BAG/19/0002	31809001009	5.05	130.00000	129.13705	0.86295	Complete
4	Ramwalia to Semra Chiuthi Road	Shama Construction	RM/WE/BAG/19/0004	31809001010	8.5	200.91823	200.91505	0.00318	Complete
5	Bakwa Chandraul - Parsauni Path	Sabir Husain	RM/WE/BAG/19/0001	31809002016	2	48.88300	48.88255	0.00045	Complete
6	CHHARTOL - BARWA	Shama Construction	RM/WE/BAG/19/0006	31809002026	12.19	277.98707	277.80305	0.18402	Complete
7	PARSAUNI - BATHIWARIA	M/S Maa Bindyavashini Construction	RM/WE/BAG/19/0012	31809002047	2.95	77.19380	77.19365	0.00015	Complete
8	PIPRIA - RAIBARMAHUA	Shama Construction	RM/WE/BAG/19/0004	31809002049	10.78	225.00000	219.63397	5.36603	Complete
9	PWD ROAD - KARJANIA	M/S Maa Bindyavashini Construction	RM/WE/BAG/19/0012	31809002066	3.91	96.41932	96.40416	0.01516	Complete
10	Bankatwa Parsauni Road to Chandraul	Sabir Husain	RM/WE/BAG/19/0001	31809002118	1	22.79200	22.79188	0.00012	Complete
11	Chautariva to Koluha Road	Shama Construction	RM/WE/BAG/19/0006	31809004003	8	259.11214	258.92257	0.18957	Complete
12	Balua to Baghai Sakhuani	Sabir Husain	RM/WE/BAG/19/0001	31809007001	3.63	93.14200	93.14177	0.00023	Complete
13	Gram Balua Bangla Tola to Dumari via Singhai	Sabir Husain	RM/WE/BAG/19/0001	31809007002	2.87	76.37600	76.37396	0.00204	Complete
14	Gram Balua to Choriariwa Main Road	Sabir Husain	RM/WE/BAG/19/0001	31809007003	0.74	18.01800	18.01782	0.00018	Complete
15	Kata To Jamira	M/S Maa Bindyavashini Construction	RM/WE/BAG/19/0014	318901031852	8.75	239.85000	239.82835	0.02165	Complete
16	PWD Ramnagar To Barbiro	Munna Kumar Jaiswal	RM/WE/BAG/19/0020	318901031853	2.7	74.23816	74.23814	0.00002	Complete
18	PWD Road To Sosha	M/S Maa Bindyavashini Construction	RM/WE/BAG/19/0008	318901031856	6.3	147.82896	147.56130	0.26766	Complete
19	Medraul To Jhankaul upto Sonbarsa Kanta	Vijay Raj Mewar Construction Company Private Limited	RM/WE/BAG/19/0016	318901031865	5.38	127.47034	127.42337	0.04697	Complete

20	Sathi Panchayat Antargat Parsauni Gawn To Pandai Nadi hote Hue Bettiah Narkatiganj Mukhya Path Tak	Munna Kumar Jaiswal	RM/WE/BAG/19/0020	318901031882	1	23.63007	23.58079	0.04928	Complete
21	PWD Rannagar Lauriya To Sisahahi Road	Rajesh Kumar	RM/WE/BAG/20/0002	318901033482	3.55	83.72772	83.72768	0.00004	Complete
22	Lagumaha To Ahirwaliya	M/S Maa Bindyavashini Construction	RM/WE/BAG/19/0015	318901033993	2.73	74.57000	73.47958	1.09042	Complete
23	Songadhwa To Nawrangia	Munna Kumar Jaiswal	RM/WE/BAG/19/0018	318901033994	7.8	224.40494	224.39362	0.01132	Complete
24	PWD Road Dhokraha To Nawgawan	Ranvir Nirman Pvt Ltd	RM/WE/BAG/20/0008	318901034519	3.4	147.51862	146.64088	0.87774	Complete
25	PWD Sathi To Govarowra	Ravi Kumar Tiwari	RM/WE/BAG/20/0007	318901034658	1.75	60.96646	60.96645	0.00001	Complete
26	PWD Lauriya To Thakur Tola	M/S Raj Construction	RM/WE/BAG/20/0005	318901034662	4.09	97.50000	95.60000	1.90000	Complete
27	PWD ROAD CANAL - BALOORA	M/S Maa Bindyavashini Construction	RM/WE/BAG/19/0009	31809102031	16.8	384.10500	383.50073	0.60427	Complete
28	PWD ROAD DHOKRAHAN - PIPRA	M/S Raj Construction	RM/WE/BAG/19/0010	31809102033	2.49	64.50260	64.45465	0.04795	Complete
29	Telpur to Ram Nagar Main Road	Sabir Husain	RM/WE/BAG/19/0002	31809008070	1.6	41.84974	41.83882	0.01092	Complete
30	PWD Chanpatia - Bashantpur	Sabir Husain	RM/WE/BAG/19/0002	NEA220001423	2.5	62.51959	62.51958	0.00001	Complete
31	PWD Bagha - Dumara	Sabir Husain	RM/WE/BAG/19/0002	NEA220001433	6.5	134.11488	132.84908	1.26580	Complete
32	Lauriya PWD Road - Maulanagar	Sabir Husain	RM/WE/BAG/19/0002	NEA220001445	6.95	158.51015	156.71015	1.80000	Complete
						Total		20.34444	