

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमण्डल, तेघड़ा (बेगूसराय)

पत्रांक-13283150/तेघड़ा (बेगूसराय), दिनांक-27.09.2021

प्रेषक : कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल, तेघड़ा।

सेवा में,

नोडल पदाधिकारी
3054 कोषांग,
ग्रामीण कार्य विभाग,
बिहार, पटना।

विषय :- शीर्ष-नई अनुरक्षण नीति-2018 के अन्तर्गत स्वीकृत योजनाओं में किये जा रहे कार्यों के विरुद्ध अधियाचना के संबंध में।

महाशय,

उपरोक्त विषय के संबंध में सादर सूचित करना है कि बेगूसराय जिलान्तर्गत कार्यपालक अभियंता, ग्रामीण कार्य विभाग, कार्य प्रमण्डल, तेघड़ा (बेगूसराय) के अधीन कार्यान्वित कराये जा रहे नई अनुरक्षण नीति-2018 के अन्तर्गत विभिन्न पथों की अधियाचना (विहित प्रपत्र) में अंकित राशि रुपये-360.87000 लाख (तीन करोड़ साठ लाख सतासी हजार) मात्र विमुक्ति हेतु भेजी जा रही है।

अतः अनुरोध है कि उक्त संवेदक का नाम आवंटन में जोड़ने एवं उक्त अंकित राशि विमुक्त करने की कृपा की जाय।

अनु०-विहित प्रपत्र में।

विश्वासभाजन

Signature
27/9/21

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग, कार्य प्रमण्डल, तेघड़ा
(बेगूसराय)।

ation Formate for Scheme Head - MR(3054) under Bihar Rural Road Maintenance Policy - 2018 (Initial Rectification and Surface Renewal)
 ae of Works Division :- Teghra

Sl No	Package No.	Name of Road	Project ID as per MIS	Administrative Approval (AA) Letter No & Date	Administrative Approval (AA)		Agreement Amount (In Lakh)			Agreement No. & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of IRI (in mm/km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content in Percentage	Previous Total Allocated Amount (In Lakh)	Up-to-date expenditure as per MIS (in Lakh)	Requisition against work done (in Lakh)	Remarks
					Length (in km)	Amount of (In Lakh)	Initial Rectification with Surface Renewal (In Lakh)	5 Years Routine Maintenance (In Lakh)											
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
1	RM/BE/TE G/19/0009	NH-28 To Fateha.	32010502037	Lt No.-5259 Date-04.10.2019	1.510	53.844	38.21300	15.20210	34MIBD/MIR/2020- 21 & 22.08.2020	21.05.2021	Ongoing	Attached	25 mm	5.00	0.00000	0.00000	37.11000	Flank & Furniture Work in Progress.	
2	RM/BE/TE G/19/0007	NH-28 To Bisua Bihari.	32010502112	Lt No.-2168 Date- 06.07.2019	1.900	77.696	51.40054	18.59390	48MIBD/MIR/2020- 21 & 24.09/20	23.06.2021	Ongoing	Attached	25 mm	5.00	0.00000	0.00000	50.40000	Flank & Furniture Work in Progress.	
3	RM/BE/TE G/19/0009	T04 To Bhagwanpur Bridge.	32010502060	Lt No.-5259 Date-04.10.2019	1.150	43.374	28.69120	11.39620	34MIBD/MIR/2020- 21 & 22.08.2020	21.05.2021	Ongoing	Attached	25 mm	5.00	0.00000	0.00000	27.80000	Flank & Furniture Work in Progress.	
4	RM/BE/TE G/19/0009	PWD Road To Fatcha Station.	3201071033059	Lt No.-5259 Date-04.10.2019	1.300	63.493	52.18310	12.10550	34MIBD/MIR/2020- 21 & 22.08.2020	21.05.2021	Ongoing	Attached	25 mm	5.00	0.00000	0.00000	51.48000	Flank & Furniture Work in Progress.	
5	RM/BE/TE G/19/0009	T04 To Dadopur Bridge.	3201071033062	Lt No.-5259 Date-04.10.2019	0.900	44.238	35.23770	8.61040	34MIBD/MIR/2020- 21 & 22.08.2020	21.05.2021	Ongoing	Attached	25 mm	5.00	0.00000	0.00000	34.21000	Flank & Furniture Work in Progress.	
6	RM/BE/TE G/19/0009	Bachwari Kaidrahad To Dharanpur.	32010601004	Lt No.-5259 Date-04.10.2019	1.100	40.864	27.54050	11.22321	34MIBD/MIR/2020- 21 & 22.08.2020	21.05.2021	Ongoing	Attached	25 mm	5.00	0.00000	0.00000	26.50000	Flank & Furniture Work in Progress.	
7	RM/BE/TE G/19/0009	Husanahad To Bhikampur Arwa Road.	32010601028	Lt No.-5259 Date-04.10.2019	1.100	44.098	30.86623	11.15565	34MIBD/MIR/2020- 21 & 22.08.2020	21.05.2021	Ongoing	Attached	25 mm	5.00	0.00000	0.00000	30.00000	Flank & Furniture Work in Progress.	
8	RM/BE/TE G/19/0009	Samra Rasidpur Chat To Garai Gali.	32010501026	Lt No.-5259 Date-04.10.2019	1.000	45.583	31.82423	10.19157	34MIBD/MIR/2020- 21 & 22.08.2020	21.05.2021	Ongoing	Attached	25 mm	5.00	0.00000	0.00000	31.00000	Flank & Furniture Work in Progress.	
9	RM/BE/TE G/19/0009	NH-28 To Rani West.	32010502037	Lt No.-5259 Date-04.10.2019	0.790	31.91	21.39759	7.92190	34MIBD/MIR/2020- 21 & 22.08.2020	21.05.2021	Ongoing	Attached	25 mm	5.00	0.00000	0.00000	20.37000	Flank & Furniture Work in Progress.	
10	RM/BE/TE G/19/0009	Bachwara Chat To Tara.	32010601010	Lt No.-5259 Date-04.10.2019	2.590	87.00	52.72650	25.77150	34MIBD/MIR/2020- 21 & 22.08.2020	21.05.2021	Ongoing	Attached	25 mm	5.00	0.00000	0.00000	52.00000	Flank & Furniture Work in Progress.	
Total =																	360.87000		

- 1 Signed Hard Copy and Soft Copy (in Excel) of recorded IRI is enclosed.
- 2 Up-To-Date Physical Progress has been uploaded in MIS.

Handwritten signature
 Executive Engineer/9/13
 RWD, Works Division,
 Teghra

any construction material has been tested.
 by Executive Engineer/ Superintending Engineer.

FORM GFR 19-A

Form of Utilization Certificate up to the Month of September-2021 Rural Roads Under Maintenance Policy-2018 under MR (3054).

Sl. No	Name of Scheme	Sanction No & Date with Amount (in Rs. Lacs)	Amount Received (in Rs. Lacs)		Particulars
			Letter No.	Amount	
1.	Rural Roads under Maintenance Policy-2018 Under MR3054.		(1) Letter No 40 अनु० dated 02.06.2020	36.26000	Certified that out of Rs 1171.22656 Lacs received during the 25, September, 2021 in favour of Ex. Engineer, REO Bihar, Division Teghra a sum of Rs. 1118.35744 Lacs has been utilized for the purpose of Maintenance Policy-2018 Under MR 3054 Schemes under as given in the margin for which it was sanctioned and that the balance of Rs 52.86912 lacs remaining unutilized at the end of the period under.
			(2) Letter No 47 अनु० dated 24.06.2020	177.52442	
			(3) Letter No 56 अनु० dated 12.08.2020	20.03000	
			(4) Letter No 65 अनु० dated 09.09.2020	54.51000	
			(5) Letter No 69 अनु० dated 24.09.2020	47.50000	
			(6) Letter No 77 अनु० dated 15.10.2020	56.26600	
			(7) Letter No 78 अनु० dated 29.10.2020	328.87642	
			(8) Letter No 82 अनु० dated 13.11.2020	63.50900	
			(9) Letter No 86 अनु० dated 11.12.2020	21.50000	
			(10) Letter No 05 अनु० dated 12.01.2021	85.15800	
			(11) Letter No 17 अनु० dated 26.03.2021	181.41272	
			(12) Letter No 30 अनु० dated 21.05.2021	64.0000	
			(13) Letter No 52 अनु० dated 24.08.2021	34.6800	
	Total			1171.22656	

2. Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it as sanctioned.

Kind of Checks exercised :-

- Works have been supervised by Executive Engineer/Superintending Engineer.
- Periodical inspection has been conducted by Executive Engineer/ Superintending Engineer.
- Construction material has been tested.
- Measurements have been recored in the MBs and test check conducted by the Assistant.
- All other codal formalities have been observed.

3. Physical Progress achieved.

- Construction of Road Works.
- Construction of CD Works.

[Signature]
27/09/21

[Signature]
27/9/21
Executive Engineer
Rural Works Department
Works Division Teghra,
(Begusarai)

Name of
 Section of Work/ Road
 Lab Job number
 Date
 Section No.

Dream Earthcon Pvt. Ltd.
 Bachhwara Kaidrabad to Dhar
 77
 26-08-2021
 77


Test Date : 26-08-2021
 Road Name : Bachhwara Kaidrabad to Dhar
 Machine No : 414
 Road Type : (R) RURAL ROAD
 Start S No :
 Side :
 Start E No :
 Interval :
 Weather :
 UV Range : 899 To 6000 1000 mm/Km
 Start Location :
 Dist Range : 0 To 1.2 0.1 1000 m
 End Location :
 Equation : Test

Print Generate Report and Graph

Redraw Graph

Map View

File : D:\Dream Earth Con\24031319.Xls, Section No.: 77, Eqp. Test
 Name of Customer : Dream Earthcon Pvt. Ltd. Name of Work/ Road : Bachhwara Kaidrabad to Dharanpur, Lab Job



B.M.
 26/08/21
 J.E.

11 Aug
 A.E.
 26.8.2021
 Executive Engineer
 RWD Works Division Teghra
 (Begusarai)

Name of Road - Bachwara Kaidrabad to Dharampur

Date	Time	Section No.	Length in km	Bumps in mm	Speed Rate	OR mm/km	IRI mm/km	CATEGORY ROAD	L altitude	Longitude	Event
26/8/21	12:31:15	77	0.1	210	10.1	2100	2926	G	25.574757	85.906278	Normal
26/8/21	12:31:15	77	0.1	290	30.3	2900	3698	G	25.574757	85.906278	Normal
26/8/21	12:31:51	77	0.1	260	10.1	2600	3234	G	25.574757	85.906278	Normal
26/8/21	12:32:26	77	0.1	170	10.1	1700	2343	G	25.574757	85.906278	Normal
26/8/21	12:33:1	77	0.1	140	10.1	1400	2002	G	25.574757	85.906278	Normal
26/8/21	12:33:1	77	0.1	230	20.2	2300	2917	G	25.574757	85.906278	Normal
26/8/21	12:33:36	77	0.1	420	30.3	4200	4903	A	25.574757	85.906278	Speed Breaker
26/8/21	12:33:36	77	0.1	130	10.1	1300	2153	G	25.574757	85.906278	Normal
26/8/21	12:34:12	77	0.1	220	30.3	2200	2903	G	25.574757	85.906278	Normal
26/8/21	12:34:12	77	0.1	140	20.2	1400	2130	G	25.574757	85.906278	Normal
26/8/21	12:35:22	77	0.1	120	10.1	1200	1899	G	25.574757	85.906278	Normal

$$Y = 0 * X^2 + 1.136 * X + 132.5$$

$$X = 8100$$

$$Y = 9334$$

(R) RURAL ROAD
Good Average Poor
<4000 4001-5000 >5001

6472
26/08/21
AS

Shan A
26.8.2021

Executive Engineer
RWD Works Division Teghra
(Begusarai)
7/9/21