

FOR
Baitpur (Satyendra chaudhary medicine shop) to
Schedule XLV-Form No. 134
Dusky tele tala

ग्रामीण कार्य विभाग, कार्य प्रमंडल: पुपरी **DIVISION**

ग्रामीण कार्य विभाग, कार्य अवर प्रमंडल **SUB-DIVISION**
बाजपट्टी


MEASUREMENT BOOK

2705
18222

INDEX

PAGE

प्रमाणित किया जाता है कि इस मापी-
पुस्तक में मुद्रित कुल रुक (100) से पन्ने
अंकित हैं। जो श्री राम कुमार सत्याधी
सहायक अभियंता के नाम कार्य
अवर प्रमंडल बाजपट्टी के लिए
निर्गत किया जाता है।


Executive Engineer
R.W.D., Works Div., Pupri

1st and Final Bill

7

Name of Work—

Situation of Work—

Agency by which work is executed—
Date of Message—

Date of Measurement—

No. and date of agreement

(These four lines should be repeated at the commencement of the measurement relating to each work)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/W:- T/Restoration works (Emergent Repair) in road from BAJIPur (satyendra chandhary Medicine Shop) To PMNSY Teli Tol/a.					
Authority :- EE's order					
Block:- BAJPethi					
Agency:-					
Date of entry					
				07/04/2022	
				/	
<u>Work done:</u>					
S/LN① P/v & laying of B/bats					
as per S/D of E/I					
CH 1800M	1 X	2 X	3.3 X	0.44 =	2.904 m ³
	1 X	16 X	4.9 X	1.88 =	177.392m ³
	1 X	2 X	3.4 X	0.44 =	2.992 m ³
CH 1400M	1 X	2.6 X	3 X	0.25 =	1.95 m ³
	1 X	1.1 X	2.5 X	0.37 =	1.0175 m ³

Continuation

ABSTRACT OF COST

3

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
SL No (1) 1/v 2 layering					
B/bale as per S/D					
of E/I					
Q _M vide TMB P-1 to 2					
1733 = 25/m ²					
@ 2 105 = 01/m ²					
Q _M = 110-65m ³					
1917.84					
2229337.8					
SL No (2) 1/v quarry material					
Reblish for filling					
the voids in B/bale					
etc					
Q _M vide TMB P- 2					
Q _M = 27.66m ³					
873.01/m ³					
@ 2 1553 = 68/m ³					
24147.00					
42902209					
Total = 35241929					
Say = 35242020					
Add 1% L/costs					
= 35242					
Add 12% GST					
= 4229024					
Add S/fee					
= 131367					
Total = 41141123					
Say = 411411200					
29028100					
4-04-22					
4-04-22					
4-04-22					

Continuation