

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमण्डल, तेघड़ा।

पत्रांक-1615 3150 / तेघड़ा, दिनांक-09/12/2022

प्रेषक : कार्यपालक अभियंता
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल, तेघड़ा।

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी
-सह-सचिव, ब्राडा
ग्रामीण कार्य विभाग,
बिहार, पटना।

विषय :- मुख्यमंत्री ग्राम सम्पर्क योजना (एस०सी०) के लिए राशि विमुक्ति के संबंध में।

महाशय,

उपरोक्त विषय के संबंध में सादर सूचित करना है कि बेगूसराय जिलान्तर्गत कार्यपालक अभियंता, ग्रामीण कार्य विभाग, कार्य प्रमण्डल, तेघड़ा के अधीन कार्यान्वित कराये जा रहे मुख्यमंत्री ग्राम सम्पर्क योजना (एस०सी०) के अंतर्गत विभिन्न पथों की अधियाचना (विहित प्रपत्र) में अंकित राशि रुपये-160.64977 लाख (One Crore Sixty Lakh Sixty Four Thousand Nine Hundred Seventy Seven Only) मात्र विमुक्ति हेतु भेजी जा रही है।

अतः अनुरोध है कि उक्त संवेदक का नाम आवंटन में जोड़ने एवं राशि विमुक्त करने की कृपा की जाय।

अनु०-विहित प्रपत्र में।

विश्वासभाजन

कार्यपालक अभियंता
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल, तेघड़ा।

9/12/22

21/12/22

Rural Works Department

MMGSY (SC) Allotment Requisition Format

Name of Division :- Teghra.

Month - August, 2022

SL. No.	Year	Name of Road	Name of Contractor (In English)	Administrative Sanction		Agreement Amount (In Lacs)		Allotment Received (In Lacs)	Total Expenditure as per MIS (In Lacs)	Value of Measurement (In Lacs)	Current Demand (In Lacs) (11-9)	Remarks
				Length (In Km)	Amount (In Lacs)	Main Work	Maintenance					
1	2	3	4	5	6	7	8	9	10	11	12	13
1	2020-21	Shivjatan Rai To Lanka Tol.	M/s Kumar Trading Company.	5.000	390.940	359.79514	34.03590	78.36717	78.36717	239.01694	160.64977	Work in Progress.
										Total	160.64977	

27/8
28/11/22

27/8
28/11/22
Executive Engineer
RWD (W) Division,
Teghra.

FORM GFR 19-A
Form of utilization Certificate up to the Month of December -2022
MMGSY (SC)

Sl. No	Name of Scheme	Sanction No & Date with Amount (in Rs. Lacs)	Amount Received (In Rs. Lacs)		Particulars
			Letter No.	Amount	
			(1) Letter No 13 अनु dated 19.05.14	41.80	
			(2) Letter No 38 अनु dated 22.08.14	9.50	
			(3) Letter No 51 अनु dated 26.09.14	40.50	
			(3) Letter No 51 अनु dated 26.09.14	13.61	
			(4) Letter No 74 अनु dated 10.02.15	73.5	
			(5) Letter No 22 अनु dated 23.06.15	197.83397	
			(6) Letter No 49 अनु dated 07.09.15	10.98067	
			(7) Letter No 65 अनु dated 12.11.15	64.58445	
			(8) Letter No 79 अनु dated 31.12.15	42.68768	
			(9) Letter No 94 अनु dated 03.02.16	57.33979	
			(10) Letter No 103 अनु dated 15.02.16	177.62726	
			(11) Letter No 116 अनु dated 14.03.16	37.497	
			(12) Letter No 120 अनु dated 17.03.16	25.47721	
			(13) Letter No 131 अनु dated 20.05.16	97.85027	
			(14) Letter No 142 अनु dated 30.06.16	30.26187	
			(15) Letter No 157 अनु dated 17.08.16	117.3804	
			(16) Letter No 161 अनु dated 01.09.16	3.49193	
			(17) Letter No 191 अनु dated 29.11.16	184.38417	
			(18) Letter No 201 अनु dated 23.12.16	31.34866	
			(19) Letter No 05 अनु dated 20.01.17	30.62149	
			(20) Letter No 12 अनु dated 03.02.17	3.66004	
			(21) Letter No 20 अनु dated 22.02.17	58.09902	
			(22) Letter No 28 अनु dated 06.03.17	39.95553	
			(23) Letter No 43 अनु dated 25.03.17	115.85168	
			(24) Letter No 49 अनु dated 30.03.17	19.69302	
			(25) Letter No 67 अनु dated 19.05.17	36.6078	
			(26) Letter No 72 अनु dated 02.06.17	131.8392	
			(27) Letter No 83 अनु dated 06.07.17	34.86234	
			(28) Letter No 156 अनु date 20.12.17	26.60122	
			(29) Letter No 29 अनु date 12.02.18	26.93322	
			(30) Letter No 48 अनु date 26.02.18	34.33292	
			(31) Letter No 60 अनु date 15.03.18	17.9145	
			(32) Letter No 68 अनु date 23.03.18	169.83046	
			(33) Letter No 118 अनु date 28.05.18	28.59029	
			(34) Letter No 162 अनु date 13.07.18	33.47483	
			(35) Letter No 193 अनु date 21.08.18	47.40501	
			(36) Letter No 216 अनु date 19.09.18	56.86167	
			(37) Letter No 245 अनु date 31.10.18	23.64069	
			(38) Letter No 257 अनु date 08.11.18	10.74508	
			(39) Letter No 268 अनु date 05.12.18	76.19397	
			(40) Letter No 278 अनु date 14.12.18	44.06694	
			(41) Letter No 07 अनु date 08.01.19	18.79831	
			(42) Letter No 29 अनु date 26.02.19	45.49287	
			(43) Letter No 45 अनु date 29.03.19	6.35245	
			(44) Letter No 84 अनु date 05.07.19	17.30984	
			(45) Letter No 101 अनु date 27.08.19	24.1879	
			(46) Letter No 111 अनु date 18.09.19	18.4655	
			(47) Letter No 156 अनु date 18.12.19	23.14472	
			(48) Letter No 08 अनु date 13.01.20	52.42549	
			(49) Letter No 20 अनु date 28.01.20	48.00	
			(50) Letter No 92 अनु date 03.06.20	4.27501	
			(51) Letter No 78 अनु date 13.05.20	0.45569	
			(52) Letter No 113 अनु date 23.07.20	43.2279	
			(53) Letter No 123 अनु date 13.08.20	23.58829	
			(54) Letter No 154 अनु date 18.09.20	46.24617	
			(55) Letter No 169 अनु date 29.09.20	21.57944	
			(56) Letter No 190 अनु date 07.12.20	13.89468	
			(57) Letter No 07 अनु date 19.01.21	232.58082	
			(58) Letter No 13 अनु date 03.02.21	104.94745	
			(59) Letter No 29 अनु date 01.03.21	29.68204	
			(60) Letter No 80 अनु date 05.06.21	154.41951	
			(61) Letter No 218 अनु date 25.01.22	251.79749	
			(62) Letter No 279 अनु date 07.04.22	185.33572	
			(62) Letter No 279 अनु date 07.04.22	164.47207	
			Total	3563.00437	

Certified that out of Rs 3563.00437 Lacs received during the Upto 09 December, 2022 in favour of Executive Engineer, REO Bihar, Division Teghra a sum of Rs. 3534.83333 Lacs has been utilized for the purpose of MMGSY (SC) Schemes under as given in the margin for which it was sanctioned and that the balance of Rs 28.17104 lacs remaining unutilized at the end of the period under.

Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled /are being fulfilled and that I have exercised the following

2 checks to see that the money was actually utilized for the purpose for which it was sanctioned.

Kind of Checks exercised:-

- Works have been supervised by Executive Engineer/Superintending Engineer.
- Periodical inspection has been conducted by Executive Engineer/Superintending Engineer.
- Construction material has been tested.
- Measurements have been recorded in the MBs and test check conducted by the Assistant.
- All other codal formalities have been observed.

3 Physical Progress achieved.

- Construction of Road Works.
- Construction of C.D Works.

27/12/22
08/11/22

Executive Engineer
R.W.D. (W) Division,
Teghra,
9/12/22