

2nd on A/c Bill

11

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work - Belaspur Gaon to Brahipur pul.					
G. Head - MMGSY/SE					
Agency - Ankit Kumar.					
Agreement no - G MMGSY/S.B.D/2020-21					
date - 01/06/2020					
Date of N.O - 01/06/2020					
Date of completion - 31/05/2021					
Actual date of completion -					

ABSTRACT OF COST

1/ Providing & fixing working bench mark pillars.					
Bty. Vide item no. (1) & Page no. (6) of TMB					
i.e - 1.21 km					
@ 3830.60/km				₹	4635.00
2/ Reference pillars.					
Bty. Vide item no. (2) & Page no. (6) of TMB					
i.e - 1.21 km					
@ 1774.53/km				₹	2147.00
3/ Cleaning & Grubbing of Road land.					
Bty. Vide item no. (3) & Page no. (6) of TMB.					
i.e - 0.847 ha					
@ 51133.76/ha				₹	43310.00
4/ Excavation for Roadway.					

Continuation

Particulars	Details of actual measurement				Contents of area
	No	L	B	D	
4/4/ Vide item no (4) & Page no (7) of RMB i.e. — 120.75 m ³ @ 74.16/m ³ ₹ 8955.00					
5/ Const. of embankment with material obtained from borrow pits for 100m lead. Qty. Vide item no (5) & Page no (7) of RMB. i.e. — 957.26 m ³ @ 141.14/m ³ ₹ 135107.00					
6/ Const. of G.S.B by Providing well graded material. (In B.T) Qty. Vide Item no (6) & Page no (7) of RMB. i.e. — 513.005 m ³ @ 3525.43/m ³ ₹ 1808563.00					
7/ Providing, laying, spreading & Compacting W.B.M-II (In B.T) Qty. Vide item no (7) & Page no (7) of RMB. i.e. — 281.25 m ³ @ 4282.79/m ³ ₹ 1204535.00					
8/ Const. of G.S.B by Providing well graded material (In C.C) Qty. Vide item no (8) & Page no (7) of RMB i.e. — 16.36 m ³ @ 3525.43/m ³ ₹ 57676.00					
9/ Providing, laying, spreading & Compacting W.B.M-II (In C.C) Qty. Vide item no (9) & Page no (8) of RMB					

Continuation

Maharajgarh	Month	November	Year	2022	
Name of the Road (English)	Length	Name of Contractor	Date of Completion		
Bazar Khar pul to Jada Rajput Tola	1.225	Awanish Construction	18.10.2021	19	
Dra Bhagwanpur ke Ndey Tola Rampur Jhota Digar	1.700	M/S Kumar Amrendra	27.08.2022	28	
to Nagwa Araji	1.000	Niket Kumar	21.07.2022	21	
Indar Ray Ka Tola	1.700	Niket Kumar	21.07.2022	21	
nj Basantpur Path to Jhajhwa	1.450	Niket Kumar	21.07.2022	21	
Mohar Mahto Ka to Bagura Path	0.600	Niket Kumar	21.07.2022	21	
ur Pakki Sadak to andh Miya Tola via hmik Vidyalva	1.400	Niket Kumar	21.07.2022	21	
Pas to Nonia Tola Karmu Tola	1.000	Niket Kumar	21.07.2022	21	
Bhithi Harijan Tola	0.900	Bachcha Singh	21.07.2022	21	
nusri bthani tola	1.000	Bachcha Singh	21.07.2022	21	
Bramh Baba to Jtha Mauje	1.000	Niket Kumar	21.07.2022	21	
Jethaese Tola	0.700	Bachcha Singh	21.07.2022	21	
o Bhageuta	1.180	Bachcha Singh	21.07.2022	21	
Malahi Tola	0.900	Bachcha Singh	21.07.2022	21	
Nonia Tola	0.790	Niket Kumar	22.07.2022	22	
Miya Tola	0.900	Bachcha Singh	21.07.2022	21	
umihar tola	0.700	Bachcha Singh	21.07.2022	21	
to lachuya	1.930	Bachcha Singh	21.07.2022	21	
	20.075				

Charanuli — 0.36975 —

