



5-7-2022
बिहार BIHAR

Below- 0.0%

S.B.D

MMGSY

Supplementary Agreement

AN 530662

प्रमोद कुमार सिन्हा
ममोद कुमार सिन्हा
मुद्रांक विभाग
अवर निबंधन कार्यालय
धमदाहा (पुर्न्या)
पिन नं-75101

पुर्न्या कोषगार बजगृह
निर्गत तिथि:-

28 JUN 2022

प्राधिकृत पदाधिकारी

Agreement No.-

16/SBD/20.22...23

Main Agreement No.- 103/ SBD / 2019-20, date- 14-01-2020

Name and firm of contractor- Sanjeev Shukla

Name of Work- Bajli jha Tola Chharpati to Ajhokopa PMGSY Road

Main Agreement Value :- 2,40,40,963.00 (Two Crore Forty Lakh Forty Thousand Nine Hundred & Sixty Three Only)

Revised BOQ Amount (FDR)

Sl	Construction Cost	Maintenance Cost	Total
1	20,99,906.00	24,79,214.00	45,79,120.00

Supplementary Agreement Value:- Rs. 20,99,906.00 (Two Crore Forty Lakh Forty Thousand Nine Hundred & Sixty Three Only)

Total Agreement Value :- 2,61,40,869.00 (Two Crore Sixty One Lakh Forty Thousand Eight Hundred & Sixty Nine Only)

Date of Agreement :- 05/07/2022

Date of Completion :- As Per Main Agreement

This agreement made on 05/07/2022 between Executive Engineer, R.W.D. Works Division, Dhamdaha, Purnea. [Name and address of Employer] (hereinafter called "The Employer") of the one part and :- Sanjeev Shukla, Ufrail Chowk By Pass Purnea. [Name and address of Contractor] (herein after called the "Contractor" of the other part). Whereas the Employer is desirous that Contractor execute the Bajli jha Tola Chharpati to Ajhokopa PMGSY Road [Name and identification number of Contract] [Herein after Called "the works"] and the Employer has accepted the Bid by the Contractor for the execution and completion of such works and the Remedying of any Defects therein Such as 5 years Routine Maintenance, as a Cost of Rs 2,61,40,869.00 (Two Crore Sixty One Lakh Forty Thousand Eight Hundred & Sixty Nine Only)

Sanjeev Shukla

05-07-22
Executive Engineer
Rural Works Department
Works Division, Dhamdaha (Purnea)

A/A vide letter no- 743 dt. 31.7.19

A/A Amount - ₹ 225.27 lac.

Revised Estimate Amount :- (Due to flood)

Const
const cost

Work done - ₹ 215.401 lac.
(after MB)

work to be done - ₹ 20.999 lac.
(Due to flood)

sys maint. cost - ₹ 24.792 lac.

₹ 261.192 lac.

Contingency - ₹ 4.835 lac.

₹ 266.027 lac.

increase 18.09% from A/A.

T S No. 45 dt. 11.1.22

Ref S.E. Letter No. 1291 dt. 17.12.2021

Revised Technically Sanctioned for Rs. 266.027 lac.
(in words: Two crore sixty six lakh
Two thousand seven hundred and 27 only)

Technical Sanction does not mean sanction
other instructions given in technical note
should be followed strictly.

ASSISTANT ENGINEER
CE-2 OFFICE
RWD, PATNA

Chief Engineer-2
Rural Works Department
Patna