



बिहार BIHAR

Below - 0.03%

**S.B.D
MMGSY**

Supplementary Agreement

AN 361985

बीना देवी
07-03-22
Beena Devi
STAMP VENDER
L.No-237/97
Banmankh: Purnea

Agreement No.- 13 / SBD / 20.2.2/22

Main Agreement No.- 101 / SBD / 2019-20, date- 08-01-2020

Name and firm of contractor- Bharat Bhusan

Name of Work- Construction of road from- Mandal Tola to SH-65 to Terasi Tola

Main Agreement Value :- 3,44,24,964.00 (Three Crore Forty Four Lakh Twenty Four Thousand Nine Hundred & Sixty Four Only)

Revised BOQ Amount (FDR)

SI	Construction Cost	Maintenance Cost	Total
1	17,96,205.00	32,51,054.00	50,47,259.00

Supplementary Agreement Value:- Rs. 17,96,205.00 (Seventeen Lakh Ninety Six Thousand Two Hundred & Five Only)

Total Agreement Value :- 3,62,21,169.00 (Three Crore Sixty Two Lakh Twenty One Thousand One Hundred & Sixty Nine Only)

Date of Agreement :- 23.05.2022

Date of Completion :- As per Agreement

This agreement made on 23.05.2022 between Executive Engineer, R.W.D. Works Division, Dhamdaha, Purnea. [Name and address of Employer] (hereinafter called "The Employer") of the one part and :- Bharat Bhusan, S/o Binodnand Jha, C/o Jyoti Rani Jha, Purnea College Road, Purnea [Name and address of Contractor] (herein after called the "Contractor" of the other part). Whereas the Employer is desirous that Contractor execute the Construction of road from- Mandal Tola to SH-65 to Terasi Tola [Name and identification number of Contract] [Herein after Called "the works"] and the Employer has accepted the Bid by the Contractor for the execution and completion of such works and the Remedying of any Defects therein Such as 5 years Routine Maintenance, as a Cost of Rs. 3,62,21,169.00 (Three Crore Sixty Two Lakh Twenty One Thousand One Hundred & Sixty Nine Only)

Bharat Bhusan

23.05.22
Executive Engineer
Rural Works Department
Works Division, Dhamdaha (Purnea)

AFA vide letter no - 743 dt - 31.7.19

AFA Amount - ₹ 278.93 lac.

Revised Estimate Amount (Due to flood)

Const. est

work done ————— ₹ 276.387 lac. (A)

work to be done

Const. est ————— ₹ 23.87 lac.
(Damage due to flood) 17.971 lac.

Maint. est ————— ₹ 32.52 lac.
(as per agreement)

loss est 0.05% as per agreement ————— ₹ 66.37 lac.
50.491 lac.
0.025 lac.

Contingency ————— ₹ 6.592 lac

Total A+B = ₹ 333.445 lac. (B)
57.996 lac.
57.058 lac.
increase 19.54% from AFA.

T.S. No. 49 dt. 11.1.22

Ref. S.E. Letter No. 1391 dt. 17.12.2021

Sanctioned Technically Sanctioned for Rs. 333.445 lac.

Three crore thirty three lakh
forty four thousand five hundred only

Sanction does not mean sanction

sanction given in technical

to be followed strictly.

ASSISTANT ENGINEER
CE & OFFICE
RWD, PATNA

Chief Engineer-2
Rural Works Department
Patna