



बिहार BIHAR

0.50% below
of B.O.Q. rate

५२८ अन्तिम कुल ५१० रु. ५२८ रु. ५२८ रु.
१/०२२२२२ २२२२ १/०२२२२२

AN 590769

द्वारा प्र. गुप्ता
न्याय विभाग, रजि. नं. ११६/७८

SUPPLEMENTARY AGREEMENT

1. Agreement No.	: 15/SB/346 MRP/21
2. Estimated Cost Rs.	: 127 05030 22
3. Revised Agreement Amount Rs.	: 126 41505 22
(i) Construction Cost Rs.	: 11 6 61 528 22
(ii) Maintenance Cost.	: 9 7 9 9 7 7 22
Original Agreement Cost	: 107 095 10 22
(i) Construction Cost Rs.	: 9 7 2 9 5 3 3 22
(ii) Maintenance Cost.	: 9 7 9 9 7 7 22
4. Performance Securities Rs.	:
A sin the shape of NSC/KVP/BG	
5. Date of Commencement of Work	: 02.06.2020
6. Date of Completion of Work	: 01.06.2021

Anil Kumar

Executive Engineer
Rural Works Department
District Division, Gopalganj
26/8/22



बिहार BIHAR

82
9/6/2020

बदल आनिल कुमार साह वरुण कुदरिया 50
गोप गाँव राउतगंज सि- 9000

AG 427931

रावत किशोर सिंह
रावत किशोर सिंह

मुद्रांक निशान : मध्यम
म. नं. 138, 24

1. Agreement No.

2. Estimated Cost Rs.

3. Agreement Amount Rs.

(i) Construction Cost Rs.

(ii) Maintainance Cost.

4. Performance Securities Rs.

A sin the shape of NSC/KVP/BG

5. Date of Commencement of Work

6. Date of Completion of Work

This agreement made the 06th day of June 2020

Between Executive Engineer, RWD, Works Division Gopalganj-2 of the one part,

and Anil Kumar, well - Karankudariya, Po - Dumarsan -
Bangra, Dist - Saran

On other part.

Anil Kumar

Executive Engineer
R.W.D. W.D
Gopalganj - 2

06.06.20