



6 बिहार BIHAR

20.08

बाभेन डरपादेन चरेमावर्ष 13 गोपाल 547141

भारत अनिष्टवर्षा वाले शस्त्रेण शशाङ्क

SUPPLEMENTARY AGREEMENT

1. Agreement No.	: 20/880/22-73
2. Estimated Cost Rs.	: 9622197 20
3. Revised Agreement Amount Rs.	: 9550030 20
(i) Construction Cost Rs.	: 8885493 20
(ii) Maintenance Cost.	: 664537 20
Original Agreement Cost	: 8130779 20
(i) Construction Cost Rs.	: 7466244 20
(ii) Maintenance Cost.	: 664535 20
4. Performance Securities Rs.	:
A sin the shape of NSC/KVP/BG	
5. Date of Commencement of Work	: 07. 06. 2018
6. Date of Completion of Work	: 06. 03. 2019

SARTHAK ENTERPRISES

Ram Vansh Sin
PARTNER

05/09/22
कार्यपालक अभियन्ता
ग्रामीण कार्य विभाग

कार्य प्रमोदन, गोपालगंज-2
05/09/22