



Latitude: 26.048609
Longitude: 86.749568
Elevation: 41.64±4 m
Accuracy: 3.9 m
Time: 19-04-2023 15:50
Note: Laxminiya aurahi path to Mahadalit tol



Latitude: 26.048599
Longitude: 86.749702
Elevation: 37.55±12 m
Accuracy: 13.8 m
Time: 19-04-2023 16:09
Note: Laxminiya aurahi path to Mahadalit tol

Powered by NoteCam



7 - 02 - 2022 24598 1000 रु. 1000 रु. 22/01/2022
 बिहार BIHAR
 40 नं. 1000 रु. 1000 रु. 22/01/2022
 Agreement No-.....25.....SBD/2022-23
 Date of Start - 13.04.2022
 Date of Completion- 12.04.2023.
 AM 395221
 Y.N.P. Yadav
 STAMP VENDER
 L.No.-145/1981
 Madhepura
 0.01 % Below from S

Agreement

This agreement made theday of 2022, between Rural Works Department (Govt. of Bihar) Works Division Madhepura (Hereinafter called "the Employer") of the one part, and Manoj Kumar, At- Bhagwanpur, Baijnathpur, Dist- Saharsa (Bihar) (Hereinafter called "the contractor" of the other part) Whereas the employer is desirous that the Contractor execute the construction and five year maintenance of road under MMGSY (NDB), Package No.- MMGSY-NDB-BRRP-361-Madhepura; (Tender-ID-114956) (Bid ID-492765) for Construction & Five Year Maintenance Work of:-

Sl. No.	Name of Road	Length (Km)	Construction Cost (Rs)	Maintenance Cost (Rs)
1	NH 107 Budhama To Railway	2.215	197.9629242	17.734258
2	Jiwachhpur Ashok Chowk To Harijan Tola Hote Hue Rupauli Saifan	3.500	249.4583752	30.0380883
3	Laxminya Aurahi Path Bhogilal Mehta House To Mahadalit Tola Rishidev Tola, Mehta Tola, Yadav Tola with Box Culvert	1.285	126.5986594	9.1980682
4	Baijnathpur Litiyahi Path Parmeshwari Mehta House To Mehta Tola Via Kamleshwari Yadav House with Box Culvert	1.070	98.2074024	8.0399759
Total:-		8.070	672.2273614	65.0095422

(hereinafter called "the Works") and the employer has accepted the Bid by the Contractor for the execution and completion of such Works and the Routine maintenance of the work for 5 years of the contract price and remedying of any defects therein at a cost of Rupees 7,37,24,291.00 (Rupees Seven Crore Thirty Seven lakh Twenty Four Thousand Two Hundred Ninety One Only)

Executive Engineer,

R.W.D. Work Division

Madhepura

1st on a/c Bill

Name of Work—
 Situation of Work—
 Agency by which work is executed—
 Date of Measurement—
 No. and date of agreement
 (These four lines should be repeated at the commencement of the measurement relating to each work)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of Road →	Laxminijiya	Aurshi			
Path Bhagilal mehta House					
to Mahadali talu, Rishidori					
talu, mehta talu, ya gar talu.					
Name of Block →	Cranshajiya				
Name of Contractor →	Sri Manoj Kumar				
Agreement Number →	25/SED/2022-23				
Date of work started →	13/04/2022				
Date of work completion →	12/04/2023				

Abstract of Measurement

(1) Setting out pillars—providing
 & fixing of working B.M./R.P.
 do do all exp^{ts} & sub.

(i) Benchmark pillars of 11.45 m as per order
 only 1 = 2.00 H as.

(ii) Reference pillars of 11.45 m as per order.
 only 1 = 5.00 H as.

(2) ¹⁸ providing and fixing of
 typical massy information
 sign board—do do all exp^{ts} & sub.
 only 1 = 2.00 H as.

Continuation

[illegible]

Abstract of Cast

1st Air Bn

① Briding & fixing of working

B.M/R.A. - $\frac{1}{2}$ and $\frac{1}{2}$ each

Copy 2 ab

(i) Benchmark pillars-

vide T. MB of page 40-41

only $r = 02$ has

@ 4/105.22/cach — B 8210.00

⑪ Reference pillars

vide T. MB of page no - 01

only $n = 05$	Has
---------------	-----

Rs 1878.64/cent - 19393.00

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Drawing - do do all Qty. m ³					
Vide T. MB of page No. - 06					
Qty. 27.50 m ³					
@ Rs 7112.26/m ³					Rs 3342.00
(14) S/f and placing HYSD bar reinforcement - do do all					
Qty. m ³					
Vide T. MB of page No. - 06					
Qty. 0.7408 m ³					
@ Rs 49916.39/m ³					Rs 36978.00
Total = Rs 979660.00					
Add L.C. - 1% = Rs 9796.00					
Add GST - 12% = Rs 117559.00					
Add S.F. = Rs 11336.00					
Total = Rs 111673.00					
Less Below - 0.01% = Rs 111.67					
Total = Rs 111562.00					
Rs 1118240.00					
25/04/23 J.G.					
12/04/23 AE					
21.4.23 EE					

Continuation