



बिहार BIHAR 2028 1000x12x1000 (C) (A)-11 डिगिताल 2/10/2004 20/12/22 AR 187223  
 28/11/22 10-11-2022 10-11-2022  
 सजय प्रसाद श्रीवास्तव, जिला मजदूर  
 रजिस्ट्री अधिकारी, नवादा  
 ला 10 नं-3/2004

**SUPPLEMENTARY AGREEMENT**

1. Agreement No.	: 49/CBD (Sup) /MMU/4/2022-23
2. Estimated Cost Rs.	:
3. Revised Agreement Amount Rs.	: 31857597 ₹
(i) Construction Cost Rs.	: 30907656 ₹
(ii) Maintenance Cost.	: 949941 ₹
Original Agreement Cost	: <del>28938906</del> 26928006 ₹
(i) Construction Cost Rs.	: <del>27988965</del> 25978065 ₹
(ii) Maintenance Cost.	: 949941 ₹
4. Performance Securities Rs.	: A/c No. 17911 02 P 0000 3758-73000/-
A in the shape of NSC/KVP/BG	: PNB, Gopalganj
5. Date of Commencement of Work	: 3/12/16
6. Date of Completion of Work	: 21/12/17

SONA ENGINEER PVT. LTD.  
 Managing Director

Executive Engineer  
 RWD (W) Division  
 Gopalganj-2  
 16/12/22 16/12/22