

**कार्यपालक अभियंता का कार्यालय,
ग्रामीण कार्य विभाग, कार्य प्रमंडल, जहानाबाद।**

पत्रांक: 526 अ36/

जहानाबाद, दिनांक: 2/3/2023

प्रेषक,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, जहानाबाद।

सेवा में,

नोडल पदाधिकारी, MR 3054
ग्रामीण कार्य विभाग,
बिहार, पटना।

विषय :- शीर्ष Bihar Rural Road Maintenance Policy 2018 अन्तर्गत कराये जा रहे कार्य के भुगतान हेतु राशि अधियाचना के संबंध में।

महाशय,

उपर्युक्त विषयक संबंध में कहना है कि शीर्ष Bihar Rural Road Maintenance Policy 2018 अन्तर्गत कराये जा रहे कार्य के भुगतान हेतु राशि की अधियाचना विहित प्रपत्र में सलग्न कर समर्पित किया जाता है।
अनु:- यथोक्त।

विश्वासभाजन


कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, जहानाबाद।
2-3-23

Scheme Head - MR(3054) under Bihar Rural Road Maintenance Policy - 2018 (Initial Rectification and Surface Renewal)


Division :- Jehanabad

Division :- Jehanabad


Sl No.	Package No.	Name of Road	Project ID as per MIS	Administrative Approval (AA) Letter No & Date	Administrative Approval (AA)		Agreement Amount (in Lakh)		Agreement No. & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of IRI (in mm/km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content in Percentage	Previous Total Allocated Amount (in Lakh)	up-to-date expenditure as per MIS (in Lakh)	Requisition against work done (in Lakh)	Remarks	
					Length (in km)	Amount of (in Lakh)	Initial Rectification with Surface Renewal (in Lakh)	5 Years Routine Maintenance (in Lakh)											
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
1	RM/JE/AH/22/0002	Nawada NH - Manohari	10603002142	1552/19.03.2022	1.072	57.893	41.94951	10.865	13/MBD/202-2-23	12.09.2023	26.02.23	3426	25.00	5.00	0.00	0.00	41.94951	work Complete	
2	RM/JE/AH/22/0002	REPAIR & MAINTAINANCE OF ROAD FROM SAIDABAD PANCHMUKHI MAHAVIDYAR MANDIR TO AINWAN	16301034456	1552/19.03.2022	0.8	43.036	34.75981	8.099	13/MBD/202-2-23	12.09.2023	02.03.23	3454	25.00	5.00	0.00	0.00	34.75981	work Complete	
3	RM/JE/AH/22/0002	REPAIR & MAINTAINANCE OF ROAD FROM NH 110 TO SAIDABAD NADIYAWAN BRIDGE	16301034457	1552/19.03.2022	0.4	20.288	14.68222	4.34	13/MBD/202-2-23	12.09.2023	02.03.23	3511	25.00	5.00	0.00	0.00	14.68222	work Complete	
4	RM/JE/AH/22/0002	Ghosi road to Sitai tola.	10603001050	1552/19.03.2022	0.4	16.649	12.38704	4.74	13/MBD/202-2-23	12.09.2023	02.03.23	3284	25.00	5.00	0.00	0.00	12.38704	work Complete	
5	RM/JE/AH/22/0002	Niyajipur - Sahbajpur	10603002149	1552/19.03.2022	0.7	37.83	31.59031	7.63	13/MBD/202-2-23	12.09.2023	26.02.23	3442	25.00	5.00	0.00	0.00	31.59031	work Complete	
Total																		135.36889	

1 Signed Hard Copy and Soft Copy (in Excel) of recorded IRI is enclosed.

2 Up-to-date Physical Progress has been uploaded in MIS.


 Executive Engineer
 RWP, MRD Division, Jehanabad
 2-3-23

File : E:\REQ\new MABHUY26021703.Xls, Section No. : 32, Eqn : $Y = 0 * X^2 + 1.136 * X + 132.5$
 Name of Customer : Kanaudi Construction Pvt.ltd, Name of Work/ Road : Nawada NH - Manoiri, Lab Job number :



Kanaudi
26/02/23
26.02.23

Sund
26.02.23
AE, kape

26/02/23
26.02.23
AE

JNT. NAME-M/S Kanaudi construction Pvt. Ltd.

Road Name- Nawada NH - Manoari

Date	Time	Section No.	Length in km	Bumps in mm	Speed Rate	OR mm/km	IRI mm/km	TEGORY ROAD	Latitude	ongitude	Event
26/2/23	15:32:28	32	0.1	320	10.1	3200	3767	G	25.17253	84.9933	Normal
26/2/23	15:33:3	32	0.1	330	10.1	3300	3881	G	25.17329	84.99386	Normal
26/2/23	15:33:39	32	0.1	300	10.1	3000	3540	G	25.17403	84.99406	Normal
26/2/23	15:34:14	32	0.1	280	10.1	2800	3313	G	25.17483	84.99386	Normal
26/2/23	15:35:0	32	0.1	280	10.1	2800	3313	G	25.17574	84.99387	Normal
26/2/23	15:35:24	32	0.1	330	0	3300	3881	G	25.17631	84.99441	Normal
26/2/23	15:37:0	32	0.1	270	20.2	2700	3199	G	25.17628	84.99537	Normal
26/2/23	15:39:30	32	0.1	230	10.1	2300	2745	G	25.17606	84.99621	Normal
26/2/23	15:41:52	32	0.1	300	10.1	3000	3540	G	25.17626	84.99545	Normal
26/2/23	15:42:27	32	0.1	260	10.1	2600	3086	G	25.17629	84.99449	Normal

$$Y = 0 * X^2 + 1.136 * X + 132.5$$

$$X = 10000$$

$$Y = 11492$$

(R) RURAL ROAD

Good Average Poor
<4000 4001-5000 >5001

Handwritten signature
26/02/23
AE, Kato

Handwritten signature
26/02/23
AE, Kato

Handwritten signature
26/02/23
AE