

ग्रामीण कार्य विभाग,कार्य प्रमंडल,सिवान-1

भौतिक प्रगति

MAR-2023

क्र०सं	योजना का नाम	स्वीकृत वर्ष	स्वीकृत योजना की संख्या	एग्रीमेंट योजना की संख्या	पूर्ण योजना की संख्या	अपूर्ण योजना की संख्या	अभ्युक्ति
2	MMGSY (GEN)	2013-14	12	12	12	0	All Completed
		2014-15	22	22	22	0	All Complet
		2015-16	12	11	10	1	(i) On-going-1 (ii) Drop-1
		2018-19	4	4	4	0	All Completed
		2019-20	3	3	1	2	(i) On-going-1
		2020-21	5	5	2	3	(i) On-going-3
		TOTAL	58	57	51	6	
3	MMGSY (SC)	2013-14	3	3	3	0	All Completed
		2014-15	14	14	14	0	All Completed
		2015-16	10	10	10	0	All Completed
		2016-17	12	12	11	1	(i) Complete-11 (ii) PHY Complet-1
		2017-2018	50	50	47	3	(i) On-going-2 (ii) Drop-1
		2019-2020	27	27	15	12	(i) On-going-12 (ii) Drop-1
		TOTAL	116	116	100	16	
5	MMGSY-NDB(BRICS)-I	2018-2019	20	20	20	0	All Complet
		2019-20	18	18	9	9	(i) On-going-9
		2022-22	18	0	0	0	(i) Tender is not published.(AA-Letter No.-77 Dated-09.02.2023)
		TOTAL	56	38	29	9	

Executive Engineer
RWD Works Division,Siwan-1

MMGSY(GEN) प्रगति प्रतिवेदन ग्रामीण कार्य विभाग कार्य प्रमंडल सिवान-1

Sl.no	Scheme	Year	Name of the Road (English)	Name Of Contractor	Length	AA Amount (Lac.)	Main Work Amount (Lac.)	Maintance Amount	Total Agreement Amount (Lac.)	Agreement Date	Date of Completion As par Agreement	Fund Allocation	Expenditure	Sub Base	Base	Surface	Actual Date of Complete	Completed or Not	Block Name	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	MMGSY[Gen]	2013-14	Barka Gaon Tol Uttar Tola	PRAMOD KR SINGH 3307/12 (11)	1.100	78.14000	73.30500	3.80000	77.10500	06.02.2014	28.01.2015	71.96502	73.02316	1.10000	1.10000	1.10000	05.02.2015	Complete	Pachrukhi	
2	MMGSY[Gen]	2013-14	Cmdg Path(Panchayat Bhawan) To Dadra	NARSINGH SINGH 829/13 (I)	3.100	221.10000	187.01600	19.43000	206.44600	08.02.2014	07.02.2015	183.27577	183.26825	3.12500	3.12500	3.12500	26.04.2015	Complete	Siswan	
3	MMGSY[Gen]	2013-14	L021-Daraunda Simri To Chand Parsa	Sri Mithlesh Kumar Singh 3219/12 (II)	1.000	74.38000	65.43400	3.02500	68.45900	05.08.2014	16.06.2015	64.82967	64.82967	1.00000	1.00000	1.00000	16.06.2015	Complete	Hasanpura	
4	MMGSY[Gen]	2013-14	L031/T06 (Fakhruddinpur-Lalgarh Road)To Awadhia Tola	M/S RAVI CONST. (RAJKUMR PRASAD)1014/13 (I)	1.250	104.25000	90.63900	4.09700	94.73600	15.02.2014	14.02.2015	76.19784	76.16579	1.13000	0.56800	1.12200	30.08.2015	Complete	Barhariya	
5	MMGSY[Gen]	2013-14	L034(Surhi Nahar) To Uttar Tola(Nikhti Kala)	Sri Santoshi Singh 3771/13 (II)	2.000	145.04000	135.33500	9.41500	144.75000	05.08.2014	13.06.2015	125.22982	125.22083	2.08000	2.08000	0.78000	01.02.2016	Complete	Raghunathpur	
6	MMGSY[Gen]	2013-14	Madhya Vidyalay Patti Bhalua To Patti Bhalua Gram Tak	Sri Anil Kumar Prasad 800/13 (I)	0.925	80.35000	66.57250	0.22279	66.79529	05.08.2014	04.08.2015	59.46039	59.46039	0.92500	0.00000	0.92500	04.08.2015	Complete	Barhariya	
7	MMGSY[Gen]	2013-14	Pachak More To Navihata	Ujala Bildcon Pvt. Ltd. 914/09 (II)	1.175	81.71000	65.38162	4.24866	69.63028	05.08.2014	04.08.2015	58.16447	57.62047	1.17500	0.70000	1.17500	10.01.2016	Complete	Barhariya	
8	MMGSY[Gen]	2013-14	Pasiwar To Madhwapur Via Pipra	Sri Satendra Singh 1098/09 (II)	1.350	94.80000	85.46400	5.58000	91.04400	05.08.2014	16.06.2015	76.79732	76.79732	1.35000	1.35000	1.35000	16.06.2015	Complete	Hasanpura	
9	MMGSY[Gen]	2013-14	Siwan-Gopalganj Nh-85 Vidya Sunder High School To Amlori Purab Tola	Sri Bangkeshwar Singh 997/13 (I)	1.500	115.26000	101.36000	4.78800	106.14800	05.02.2014	04.02.2015	99.45813	99.45813	1.48000	0.71900	1.47700	04.02.2015	Complete	Siwan Sadar	
10	MMGSY[Gen]	2013-14	Siwan-Kaigarh Pmgysy Road Near Jinn Baba Asthan To Kurmihata	Sri Anil Kumar Prasad 800/13 (II)	1.200	91.66000	73.35412	3.41218	76.76630	05.08.2014	04.08.2015	68.34246	68.34246	1.20000	0.55000	1.20000	04.08.2015	Complete	Siwan Sadar	
11	MMGSY[Gen]	2013-14	Siwan-Lakari Road Near High School To Chakahata	RAVI PRATAP SHAHI 4735/11(11)	0.570	47.48000	45.86400	0.05900	45.92300	07.02.2014	06.02.2015	41.89095	41.89095	0.54600	0.00000	0.54600	06.02.2015	Complete	Siwan Sadar	
12	MMGSY[Gen]	2013-14	Tarwara To Tarwara Kazi Tola	MORWAN CONSTRUCTION PRIVATE LIMITED AAECM9000F 1150007	1.220	83.45000	71.36000	5.25799	76.61799	07.02.2014	28.01.2015	69.75009	69.74988	1.19000	0.76500	1.19000	05.02.2015	Complete	Pachrukhi	
13	MMGSY[Gen]	2014-15	Triloki More to Ijmali Tola	Irshad Khan	1.425	106.72000	92.73878	6.30585	99.04463	31.03.2015	30.03.2016	87.40150	87.40150	1.42500	0.90000	1.42500	20.07.2016	Complete	Barhariya	
14	MMGSY[Gen]	2014-15	Surahia To Surahia Purab Tola	Sai Ambey Organiser Pvt Ltd	1.475	118.41000	97.66611	3.84497	101.51108	11.04.2015	10.04.2016	88.71844	88.71844	1.47500	0.62500	1.47500	09.05.2016	Complete	Barhariya	

15	MMGSY[Gen]	2014-15	Lakari More To Halim Tola	--Select--	1.800	133.48000	118.68000	7.52847	126.20847	09.05.2015	08.05.2016	106.77297	94.77216	1.80000	1.80000	1.80000	20.10.2019	Complete	Barhariya	
16	MMGSY[Gen]	2014-15	Barhariya Jamo Road To Gopalpur via Babu Hata	Awanish Const	2.060	154.97000	126.64393	9.03621	135.68014	20.04.2015	19.04.2016	124.27865	123.33049	2.06000	1.30000	2.06000	19.04.2016	Complete	Barhariya	
17	MMGSY[Gen]	2014-15	Ander Usari Path to Lalan Chak	Sanjay kr Pandey	1.200	86.06000	74.69259	5.91501	80.60760	09.01.2015	06.05.2016	69.89094	69.89094	1.20000	1.00000	1.20000	04.04.2016	Complete	Hasanpura	
18	MMGSY[Gen]	2014-15	Arjal Milki Road to Ghusuk Tola	Mithlesh kr Singh	1.770	137.23600	101.97291	11.08698	113.05989	11.04.2015	10.04.2016	101.48115	101.47643	1.77000	1.77000	1.67000	10.04.2016	Complete	Hasanpura	
19	MMGSY[Gen]	2014-15	L037 Falpura Falpura East Tola	Kamlesh kr Singh	1.775	130.61000	110.87949	4.33937	115.21886	20.04.2015	19.04.2016	103.76334	103.76334	1.77500	1.12500	1.77500	03.04.2017	Complete	Hasanpura	
20	MMGSY[Gen]	2014-15	Olipur to Awadhiya Tola Olipur	Sri Kumar Ravi Shankar	0.500	41.15700	37.23356	0.09233	37.32589	31.03.2015	30.03.2016	36.35481	36.35481	0.50000	0.00000	0.50000	30.03.2016	Complete	Pachrukhi	
21	MMGSY[Gen]	2014-15	Matuk Chapra to Matuk Chapra Tiwari Tola	Morwan Constuction pvt . ltd	1.500	107.33000	94.28676	7.59232	101.87908	31.03.2015	30.03.2016	94.04010	94.04010	1.40000	1.40000	0.00000	30.03.2016	Complete	Pachrukhi	
22	MMGSY[Gen]	2014-15	Mathanpura To Kanhar	Bangkeshwar singh	1.625	112.53000	95.69377	9.38973	105.08350	11.04.2015	10.04.2016	95.27745	95.27689	1.62000	1.60000	1.62000	10.04.2016	Complete	Pachrukhi	
23	MMGSY[Gen]	2014-15	Ghorgahia to Ghorgahia Purab Tola	Sri Pramod Kumar Singh	1.450	119.45000	104.22978	1.35365	105.58343	07.04.2015	06.04.2016	102.61303	102.52296	1.45000	1.20000	1.00000	06.04.2016	Complete	Pachrukhi	
24	MMGSY[Gen]	2014-15	Sahalaur Tola (Sahalaur More) to Sahalaur Hata (Tiwari Tola)	Sri Niket Kumar	2.775	198.13000	173.05865	13.37288	186.43153	31.03.2015	30.03.2016	165.55926	165.55926	2.65000	2.65000	0.81500	30.03.2016	Complete	Pachrukhi	
25	MMGSY[Gen]	2014-15	Kanhauli To Thuthi Tola Kanhauli	Vijay kr Singh	0.470	41.39100	39.11200	0.48600	39.59800	19.05.2015	18.05.2016	15.92836	15.92836	0.26000	0.00000	0.26000	18.05.2016	Complete	Hasanpura	
26	MMGSY[Gen]	2014-15	Rajpur To Dauatpur via Laxmipur	M/S KUNAL CONSTRUCTION	1.625	118.33000	108.81700	8.56199	117.37899	04.09.2015	03.09.2016	34.74458	34.74458	0.60800	0.32800	0.28000	15.07.2016	Complete	Raghunathpur	
27	MMGSY[Gen]	2014-15	Surajwalia To Abhimanwa	Genious Const	1.825	131.07000	113.96072	10.64086	124.60158	07.05.2015	06.05.2015	103.31606	103.31568	1.82500	1.50000	1.75000	02.05.2016	Complete	Raghunathpur	
28	MMGSY[Gen]	2014-15	Deopur To Laxmipur	M/S Narayani Const Pvt Ltd	1.950	143.15000	130.35407	9.23183	139.58590	28.04.2015	27.03.2016	105.93748	105.93748	1.95000	1.10000	1.30000	23.04.2016	Complete	Raghunathpur	
29	MMGSY[Gen]	2014-15	Bakhari to Koiri Tola via East Tola	VIJAY KUMAR SINGH ANRPS7567G 4160056	0.575	48.75400	38.75100	3.55360	42.30460	02.07.2015	01.07.2016	38.11762	38.11762	0.58000	0.57500	0.57500	05.04.2017	Complete	Siswan	
30	MMGSY[Gen]	2014-15	Purshotam Mura Main Road to Purshotam Mura Harijan Tola Nawal Baba Asthan	M/S Jagmato Const	0.750	66.34411	62.86424	0.24189	63.10613	09.01.2015	19.04.2016	58.91667	58.91667	0.75000	0.75000	0.75000	19.04.2016	Complete	Siswan	
31	MMGSY[Gen]	2014-15	Chainpur Kamkar Tola to Chhotki Bazar	Sri Ramesh kumar tiwari	1.000	86.44000	74.03620	0.09176	74.12796	31.03.2015	30.03.2016	69.72620	69.72612	1.00000	1.00000	1.00000	30.03.2016	Complete	Siswan	

32	MMGSY[Gen]	2014-15	PWD Road To Ghurghat Village	Anmolmoti Construction	1.700	127.40000	108.06971	6.38863	114.45834	31.03.2015	30.03.2016	105.52233	105.52213	1.70000	0.95000	1.70000	30.03.2016	Complete	Siswan	
33	MMGSY[Gen]	2014-15	Siwan Lakari Road ke mardapur Durga Mandir To Mandir Tola	M/s Kamleshwer rai	1.725	129.32000	108.87865	5.88675	114.76540	31.03.2015	30.03.2016	101.35684	101.35684	1.69000	0.79000	0.91900	30.03.2016	Complete	Siwan Sadar	
34	MMGSY[Gen]	2014-15	Siwan Hasua Road ke Baghra to Bhatwalia Harijan Tola via Laxmipur	ANUJ KUMAR SINGH	3.875	296.28400	235.06133	21.24721	256.30854	20.04.2015	19.04.2016	230.33677	230.33677	3.83300	3.05000	0.84300	19.04.2016	Complete	Siwan Sadar	
35	MMGSY[Gen]	2015-16	Bishkoman Bhawan to Murgiya Tola	SANJAY KUMAR PANDEY	1.000	75.76000	65.75000	2.47804	68.22804	27.09.2016	26.09.2017	62.02093	62.02093	1.00000	0.40000	1.00000	10.04.2017	Complete	Barhariya	
36	MMGSY[Gen]	2015-16	Aranda Telkathu Path to Chhotka Traila	RAMESH KUMAR TIVARI	1.500	112.87000	93.46997	4.48544	97.95541	15.05.2017	14.05.2018	91.23968	81.90437	1.50000	1.50000	1.50000	03.10.2020	Complete	Hasanpura	
37	MMGSY[Gen]	2015-16	T01 to Dastali Chapra Koiry Tola	RAJEEV RANJAN	0.350	28.68400	24.97500	0.00338	24.97838	15.12.2016	14.12.2017	24.11730	24.93580	0.29000	0.29000	0.29000	15.04.2017	Complete	Pachrukhi	
38	MMGSY[Gen]	2015-16	T04 to Jsauti Juri Hata	BISHIWA NATH PRASAD	1.350	99.51000	82.13698	3.88647	86.02345	06.05.2017	05.05.2018	73.61311	72.80232	1.21000	1.21000	1.21000	10.04.2018	Complete	Pachrukhi	
39	MMGSY[Gen]	2015-16	T03 to Dunapatti Gularbaga	ANMOL MOTI CON. (PRO. RAJENDRA SINGH)	1.600	111.45000	98.65100	7.81705	106.46805	16.08.2016	15.08.2017	97.34241	97.34241	1.60000	1.20000	1.60000	21.03.2017	Complete	Pachrukhi	
40	MMGSY[Gen]	2015-16	Sitalpur to Miya Chari	M/S JAGMATO CONSTRUCTION (PROP-VIJAY KUMAR SINGH)	0.600	54.65700	45.02200	2.44139	47.46339	30.12.2016	29.12.2017	38.28278	38.28278	0.60000	0.40000	0.20000	01.11.2017	Complete	Raghunathpur	
41	MMGSY[Gen]	2015-16	Abhimanwa to Bhagawanpur	RAVINDRA KUMAR DUBEY	1.000	88.54000	73.26403	3.53554	76.79957	06.05.2017	05.05.2018	68.86351	68.86351	1.00000	0.60000	1.00000	07.05.2018	Complete	Raghunathpur	
42	MMGSY[Gen]	2015-16	Sonbarsa Nawalpur Main Road to Gosai Tola	M/S JAGMATO CONSTRUCTION (PROP-VIJAY KUMAR SINGH)	0.750	53.75800	47.82447	3.81218	51.63665	25.08.2017	24.08.2018	47.27482	47.27482	0.75000	0.60000	0.75000	25.04.2018	Complete	Siswan	
43	MMGSY[Gen]	2015-16	Siwan Gopalganj NH-85 to Tiklohi Tola Sarsar	Bangkeshwer Singh	0.850	72.43000	62.69300	0.42539	63.11839	27.03.2017	26.03.2018	56.55431	56.55431	0.76900	0.00000	0.76900	06.07.2017	Complete	Siwan Sadar	
44	MMGSY[Gen]	2015-16	Ramput Hat to Rampur Road	Bangkeshwer Singh	1.875	125.95000	104.14389	5.11214	109.25603	27.03.2017	26.03.2018	103.61685	103.61685	1.65000	0.85000	1.63500	24.03.2018	Complete	Siwan Sadar	
45	MMGSY[Gen]	2018-19	L031 Chakumukha to Awadhiya Tola (Chaumukha)	SARVESH KUMAR	0.550	40.29500	36.39898	2.83430	39.23328	10.07.2019	09.04.2020	36.11610	23.31538	0.55000	0.55000	0.55000	24.03.2020	Complete	Pachrukhi	
46	MMGSY[Gen]	2018-19	Nahar ke Pas to Chaudhary Tola	Vigan Engicon Private Limited	0.644	49.12300	40.27202	2.98184	43.25386	19.09.2019	18.06.2020	8.46926	8.46926	0.64400	0.64400	0.64400	15.03.2021	Complete	Barhariya	
47	MMGSY[Gen]	2018-19	S030 to Giri Tola	Abul Bashar	1.200	83.03900	72.40578	7.90154	80.30732	30.06.2019	29.06.2020	71.80839	71.80839	1.20000	1.20000	1.20000	16.12.2020	Complete	Barhariya	

48	MMGSY[Gen]	2018-19	Badali Makariyar Jane Wali Path me Dinesh Mishra Master Ke Ghar to Kanhaiya Pandey ke Ghar Hote Hue Pakari Makariyar	Sarfudeen Ahamad	1.650	119.40800	103.65339	12.22203	115.87542	30.06.2019	29.06.2020	101.36199	101.36200	1.65000	1.65000	1.65000	05.12.2020	Complete	Siwan Sadar	
49	MMGSY[Gen]	2019-20	Aranda Block Office to Aranda Gola Bazar	ROBIN KUMAR SINGH	0.500	40.09600	33.59907	1.71904	35.31811	27.08.2020	26.05.2021	28.50335	28.50350	0.50000	0.50000	0.50000	26.03.2022	Complete	Hasanpura	
50	MMGSY[Gen]	2020-21	NH85 to Pachrukhi Nonia Tola	Rabh Infra, Prop:- Bhagwan Prasad	0.600	49.11800	34.16927	2.25817	36.42744	10.06.2021	09.03.2022	0.00000	0.00000	0.00000	0.00000	0.00000	31.12.2021	Complete	Pachrukhi	
51	MMGSY[Gen]	2020-21	NH85 maan singh ke tola road to awadhia tola	Nand Kishor Singh	0.750	63.16400	44.94517	2.93533	47.88050	10.06.2021	09.06.2022	0.00000	0.00000	0.75000	0.75000	0.75000	30.-05-2022	Complete	Pachrukhi	
52	MMGSY[Gen]	2015-16	T02 to Gopalpur via Hasopur	M/S OM CONSTRUCTION	0.800	66.11300	54.40161	2.40280	56.80441	27.09.2016	26.09.2017	0.00000	0.00000	0.00000	0.00000	0.00000		On-going	Raghunathpur	
53	MMGSY[Gen]	2019-20	Bhola Ram ke Ghar to Rajalal Yadav ke Ghar Tak	Ankit Kumar	0.700	48.35800	37.72732	4.90683	42.63415	03.07.2020	02.04.2021	0.00000	0.00000	0.00000	0.00000	0.00000		On-going	Siwan Sadar	
54	MMGSY[Gen]	2019-20	Ram Bahadur Yadav ke Khet to Chhabila Yadav ke Ghar Tak	ROBIN KUMAR SINGH	0.600	47.31100	39.62999	2.03902	41.66901	27.08.2020	26.05.2021	0.00000	0.00000	0.20000	0.00000	0.00000		On-going	Siwan Sadar	
55	MMGSY[Gen]	2020-21	T05 to Nayanpura Purab Tola	Alok Kumar Singh	1.450	118.20000	81.54149	9.84495	91.38644	02.08.2021	01.08.2022	0.00000	0.00000	0.00000	0.00000	0.00000		On-going	Pachrukhi	
56	MMGSY[Gen]	2020-21	Siwan Paigumberpurc to Chaumukha Mauje	Ramesh Kumar Tiwari	0.650	47.14400	33.24512	4.05380	37.29892	10.06.2021	09.02.2022	0.00000	0.00000	0.00000	0.00000	0.00000		On-going	Pachrukhi	
57	MMGSY[Gen]	2020-21	T03 to Ukhai tola premhatta	Siwan Construction Private Limited	3.950	323.33000	231.48813	22.07686	253.56499	02.08.2021	01.08.2022	0.00000	0.00000	0.00000	0.00000	0.00000		On-going	Pachrukhi	
58	MMGSY[Gen]	2015-16	Serajpur Bazar to Bahuara kadir		1.750	120.09000	0.00000	0.00000	0.00000			0.00000	0.00000	0.00000	0.00000	0.00000		Drop	Barahiya	

MMGSY(SC) प्रगति प्रतिवेदन ग्रामीण कार्य विभाग कार्य प्रमंडल सिवान-1

Sl.N o.	Scheme	Year	Name of the Road (English)	Name Of Contractor	Length	AA Amount (In. Lac.)	Main Work Amount (In .Lac.)	Maintance Amount (In.Lac.)	Total Agreement Amount (In.Lac.)	Agreement Date	Date of Completion As par Agreement	Fund Allocation	Total Expenditure	Sub-Base	Base	Surface	Actual Date of Complete	Completed or Not Complet	Block Name	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	MMGSY(SC)	2013-14	Jatahwa Baba To Chamar Tola (Raghunathpur)	M/S Shiv Shakti Engineering 4183/14 (II)	1.000	78.13000	69.43500	2.05800	71.49300	05.08.2014	16.06.2015	68.28787	68.28787	1.00000	1.00000	0.70000	03.10.2015	Complet	Raghunathpur	
2	MMGSY(SC)	2013-14	L021 To Jalalpur	M/S JAGMATO CONSTRUCTION (PROP-VIJAY KUMAR SINGH)	1.000	77.19000	72.64200	3.11300	75.75500	03.02.2014	28.01.2015	64.09718	64.09955	1.00000	1.00000	1.00000	20.05.2015	Complet	Hasanpura	
3	MMGSY(SC)	2014-15	T04 to Mansa Hata Harijan Tola	Rajiv Ranjan	0.725	49.05000	42.73595	3.89356	46.62951	11.04.2015	10.04.2016	35.75109	35.75109	0.60900	0.45900	0.60900	09.04.2016	Complet	Barhariya	
4	MMGSY(SC)	2014-15	Bahadurpur To Bahadurpur Harijan Tola	Satendra Singh	1.275	91.61000	72.33135	6.18772	78.51907	22.04.2015	21.04.2016	64.98474	69.69366	1.27500	0.90000	1.20000	21.04.2016	Complet	Barhariya	
5	MMGSY(SC)	2014-15	T04 Basawan Bari	Shi Ambey Organisers p.v.t l.t.d	2.800	204.49000	169.42908	12.47304	181.90212	11.04.2015	10.04.2016	151.62414	151.51423	2.70000	1.70000	2.60000	30.04.2016	Complet	Barhariya	
6	MMGSY(SC)	2014-15	Karmasi Bazar To Chamar Toli	M/S Kamleshwar Rai	1.100	88.39000	81.79152	1.86963	83.66115	31.03.2015	30.03.2016	75.49908	75.49908	1.10000	1.10000	0.85000	30.03.2016	Complet	Hasanpura	
7	MMGSY(SC)	2014-15	Telkathu Chamar Tola To Pandey Bagicha	--Select--	2.400	181.31000	160.03612	9.89449	169.93061	11.04.2015	10.04.2016	160.03612	159.97142	2.40000	2.40000	2.40000	26.02.2021	Complet	Hasanpura	
8	MMGSY(SC)	2014-15	Kodi Mauja To Harijan Tola	Balindra Choudhary	1.600	116.15000	93.51169	5.89174	99.40343	20.05.2015	19.05.2016	90.80112	90.79749	1.58000	0.94800	1.58000	19.05.2016	Complet	Pachrukhi	
9	MMGSY(SC)	2014-15	Kalyanpur To Shammopur Harijan Tola	Sanjay kr Pandey	1.850	136.75000	111.35012	5.64681	116.99693	11.04.2015	10.04.2016	110.97300	110.97300	1.85000	0.90000	0.95000	10.04.2016	Complet	Pachrukhi	
10	MMGSY(SC)	2014-15	Baryarpur To West Tola	QUTUBUDDIN KHAN	2.700	199.55000	175.80527	10.53401	186.33928	11.04.2015	10.04.2016	165.44847	165.44850	2.70000	2.70000	2.70000	19.04.2019	Complet	Pachrukhi	
11	MMGSY(SC)	2014-15	Kausar To Dakhin Tola	Sri Kapildev Prasad	0.675	54.71700	51.15607	0.01585	51.17192	31.03.2015	30.03.2016	45.50654	45.51254	0.67500	0.00000	0.67500	30.03.2016	Complet	Raghunathpur	
12	MMGSY(SC)	2014-15	Sultan More To Daya Chapra	Genius Constuttre	1.900	134.80000	124.14900	9.58600	133.73500	04.09.2015	03.09.2016	70.63517	70.63517	1.35000	0.84000	0.40000	02.04.2017	Complet	Raghunathpur	
13	MMGSY(SC)	2014-15	Barua To Harijan Tola via Basantpur	M/S Saheb Singh	1.800	136.10000	116.16762	10.49518	126.66280	29.04.2015	28.01.2016	88.93928	88.93928	1.60000	0.80000	1.60000	04.08.2016	Complet	Raghunathpur	
14	MMGSY(SC)	2014-15	Ghurghat PWD Road to Kanchnar Purab Tola via Kauli Chapra (Part-01)	Bignahanta Const.Pvt Ltd	2.750	220.08000	191.81530	15.29477	207.11007	20.04.2015	19.04.2016	182.44031	182.44030	2.75000	2.20000	0.75000	15.04.2016	Complet	Siswan	
15	MMGSY(SC)	2014-15	Orma Dakhin Tola (Bin Tola) to Pachim Tola	Shri Kumar Ravi Shankar	0.650	47.91700	40.91657	2.99511	43.91168	31.03.2015	30.03.2016	39.35776	39.35776	0.65000	0.35000	0.30400	30.03.2016	Complet	Siwan Sadar	
16	MMGSY(SC)	2014-15	Pachlakhi Hatuwa Road At Sujaon Shiv Mandir To Harijan Tola	Anuj kr Singh	3.250	240.13000	208.37121	16.99147	225.36268	22.04.2015	21.04.2016	206.85575	206.85575	3.20000	2.45000	2.45000	21.04.2016	Complet	Siwan Sadar	
17	MMGSY(SC)	2015-16	Siwan Gopalganj NH-85 to Dakhin Tola (Puraina)	SATENDRA SINGH	1.800	125.20000	100.00566	8.23396	108.23962	06.09.2016	15.08.2017	97.92129	97.92129	1.80000	1.40000	1.80000	02.09.2017	Complet	Siwan Sadar	
18	MMGSY(SC)	2015-16	L39 A siwan Kailgarh Road to Mahua Tola	M/S KAMLESHWAR RAI AAGFK7511C 2160547	2.200	152.48000	141.44000	8.33566	149.77566	02.09.2016	01.09.2017	124.92148	124.92038	2.08000	1.28000	2.08000	28.08.2017	Complet	Barhariya	
19	MMGSY(SC)	2015-16	T01 to Rajanpura Harijan Tola	COHESIVE INFRASTRUCTURE DEVELOPERS PRIVATE LIMITED	2.700	180.90000	158.67452	14.77448	173.44900	28.11.2016	27.11.2017	140.20697	140.20697	2.70000	2.30000	0.40000	21.11.2017	Complet	Hasanpura	
20	MMGSY(SC)	2015-16	Vaishakhi Chaudhari Tola to Vaishakhi Hata	MORWAN CONSTRUCTION PRIVATE LIMITED AAECM9000F 1150007	1.325	92.72000	83.90387	4.83173	88.73560	27.09.2016	26.09.2017	83.16504	82.86476	1.32500	0.82500	1.32500	14.09.2017	Complet	Pachrukhi	

21	MMGSY(SC)	2015-16	Gamaharia to Gopalpur Pachim Tola	SANJAY KUMAR PANDEY ARHPP4291Q 2160289	1.410	106.07000	89.20455	2.66371	91.86826	24.04.2017	23.04.2018	88.20283	88.20243	1.41000	0.48000	1.41000	20.04.2018	Compleat	Pachrukhi	
22	MMGSY(SC)	2015-16	Vaishakhi T01 to Uttar Tola	MORWAN CONSTRUCTION PRIVATE LIMITED AAECM9000F	1.375	101.21000	97.71300	1.33560	99.04860	27.09.2016	26.09.2017	95.22079	90.93147	1.20000	0.00000	1.20000	08.06.2017	Compleat	Pachrukhi	
23	MMGSY(SC)	2015-16	Amahara to Odakpur	MS RAVINDRA YADAV CONSTRUCTION AAJFR8374F 2160	0.900	60.27300	49.33000	2.96670	52.29670	15.12.2016	14.12.2017	46.12440	46.12440	0.70000	0.50000	0.70000	20.06.2017	Compleat	Raghunathpur	
24	MMGSY(SC)	2015-16	Khujawa to Harijan Tola	SHASHI SHEKHAR SHISHODIYA FGKPS2431A 4150068	0.525	47.97900	41.55000	0.79566	42.34566	30.12.2016	29.12.2017	40.65803	40.65803	0.52500	0.52500	0.52500	14.10.2018	Compleat	Raghunathpur	
25	MMGSY(SC)	2015-16	Bhati to Lohbara	NARAYANI CONST. PVT. LTD. AACCN7977L 2160378	1.000	77.75000	64.04200	3.37690	67.41890	01.12.2016	30.11.2017	58.85669	58.85669	1.00000	0.50500	0.45000	07.11.2017	Compleat	Raghunathpur	
26	MMGSY(SC)	2015-16	Chainpur Tari Path to Sarhara Harijan Tola	Anmol Moti	1.250	94.87000	79.78000	3.13000	82.91000	19.07.2017	18.07.2018	78.60854	84.51316	1.25000	1.25000	1.25000	17.07.2018	Compleat	Siswan	
27	MMGSY(SC)	2016-17	Madhawapur to Tari Tola	PANKAJ KUMAR SINGH	1.575	95.45000	70.87993	4.89509	75.77502	28.04.2018	27.04.2019	69.68352	61.45324	1.57500	1.57500	1.57500	16.06.2020	Compleat	Hasanpura	
28	MMGSY(SC)	2016-17	Srinagar Pachalakhi Path ke Pachalakhi Pokhara to High School Pachalakhi Hote Hue Tahira Ahir Toli via High School Pachalakh	Anjisnu Const. (Pro Jitendra Kumar Tiwari)	1.500	105.93000	80.37672	3.56157	83.93829	27.04.2018	26.04.2019	80.00000	80.00000	1.50000	1.50000	1.50000	26.04.2019	Compleat	Siwan Sadar	
29	MMGSY(SC)	2016-17	Rajapur More to Narhan	--Select--	4.050	223.51000	179.35700	12.52488	191.88188	03.05.2018	02.05.2019	175.94133	206.88133	4.05000	4.05000	4.05000	01.05.2019	Compleat	Raghunathpur	
30	MMGSY(SC)	2016-17	T02 Odair to Hardobara Alam Nagar Miya Tola	MITHLESH KUMAR SINGH	1.150	79.70000	59.97499	3.51211	63.48710	30.01.2019	29.01.2020	50.96975	61.00000	1.15000	1.15000	1.15000	30.12.2019	Compleat	Barharia	
31	MMGSY(SC)	2016-17	Mahuari Mauze to Raksaha via Paschim Tola	--Select--	2.900	192.92000	144.56419	8.46367	153.02786	19.03.2018	18.03.2019	142.35111	142.35111	2.90000	2.90000	2.90000	15.02.2019	Compleat	Pachrukhi	
32	MMGSY(SC)	2016-17	Subahi to Badhona Harijan Tola	BALINDRA CHAUDHARY	1.850	130.12000	107.60177	6.45574	114.05751	08.02.2018	07.02.2019	104.33331	94.33325	1.85000	1.85000	1.85000	04.02.2019	Compleat	Siswan	
33	MMGSY(SC)	2016-17	Bharthui Pachalakhi Path to Pachalakhi Pandey tola via Ashok Bhagar Ke Ghar	SARFUDEEN AHMAD	0.850	60.83700	44.51473	2.56306	47.07779	13.02.2018	12.02.2019	44.51473	42.71910	0.85000	0.85000	0.85000	07.02.2019	Compleat	Siwan Sadar	
34	MMGSY(SC)	2016-17	Jayee Chapra Chatti To Jayee Chapra Gram	Ankit kumar	0.500	34.86500	33.37321	0.64694	34.02015	07.02.2018	06.03.2019	32.95898	32.00000	0.50000	0.50000	0.50000	04.02.2019	Compleat	Siswan	
35	MMGSY(SC)	2016-17	T01 Hasanpura to Noniadih	Ankit kumar	0.725	50.36600	48.16686	1.04856	49.21542	07.02.2018	06.02.2019	47.61760	47.16686	0.72500	0.72500	0.72500	22.01.2019	Compleat	Hasanpura	
36	MMGSY(SC)	2016-17	shahlawar to Dakhin tola	--Select--	3.125	217.07800	185.48499	7.78020	193.26519	29.05.2019	18.02.2019	183.49025	183.49025	3.12500	3.12500	3.12500	02.02.2019	Compleat	Pachrukhi	
37	MMGSY(SC)	2016-17	Arbab Technical School to Parsawa Tola	BRAJESH KUMAR	2.300	157.80000	132.60948	4.46777	137.07725	18.04.2018	17.04.2019	131.19785	130.50000	2.30000	2.30000	2.30000	12.02.2019	Compleat	Barharia	
38	MMGSY(SC)	2017-18	L022 to Ashapur	ANKUR KUMAR	1.025	63.73600	51.00981	3.54628	54.55609	18.07.2018	17.04.2019	50.84891	51.36825	1.02500	1.02500	1.02500	13.04.2019	Compleat	Barharia	
39	MMGSY(SC)	2017-18	L05 Road to chandpur tola	MITHLESH KUMAR SINGH	1.550	91.74000	76.07000	6.55129	82.62129	25.07.2018	24.07.2019	73.92816	73.69906	1.55000	1.55000	1.55000	11.04.2019	Compleat	Barharia	
40	MMGSY(SC)	2017-18	L031 to Ahir tola	RAVI KUMAR SINGH	0.700	40.49900	32.44497	2.80106	35.24603	10.07.2018	09.01.2019	32.35000	25.38504	0.70000	0.70000	0.70000	30.09.2020	Compleat	Barharia	
41	MMGSY(SC)	2017-18	Nijampur jashawali to Awadhiya tola	ALOK KUMAR SINGH	1.175	74.72400	61.13201	4.72624	65.85825	09.07.2018	03.04.2019	60.92351	72.71812	1.17500	1.17500	1.17500	15.02.2019	Compleat	Pachrukhi	
42	MMGSY(SC)	2017-18	S042 to Bichala tola	UDAY ERECTORS PVT LTD	1.300	84.61800	70.19111	4.31618	74.50729	20.09.2018	19.06.2019	68.71626	76.62602	1.30000	1.30000	1.30000	18.06.2019	Compleat	Pachrukhi	
43	MMGSY(SC)	2017-18	Rashulpur to Jolaha tola	MS KAMLESHWAR RAI	1.775	112.13000	91.80068	7.03669	98.83737	09.07.2018	08.07.2019	94.00000	88.34712	1.77500	1.77500	1.77500	20.02.2019	Compleat	Pachrukhi	
44	MMGSY(SC)	2017-18	S042 to Harijan tola Noniya tola	UDAY ERECTORS PVT LTD	1.500	93.54300	76.99880	4.69809	81.69689	20.09.2018	19.06.2019	75.53781	87.60320	1.50000	1.50000	1.50000	18.06.2019	Compleat	Pachrukhi	

45	MMGSY(SC)	2017-18	Bshantpur to Bin tola	M/S RABINDRA YADAV	1.400	74.33000	65.41866	7.05531	72.47397	06.06.2018	05.03.2019	63.29837	67.53040	1.40000	1.40000	1.40000	04.03.2019	Compleat	Raghnathpur	
46	MMGSY(SC)	2017-18	Shrinagar pachlakhi road me jijan pani tanki to Ahir tola (jijan)	ESARAR HUSAIN	1.400	77.79700	62.56206	4.95918	67.52124	11.07.2018	10.03.2019	60.00000	65.94549	1.40000	1.40000	1.40000	05.04.2019	Compleat	Siwan Sadar	
47	MMGSY(SC)	2017-18	Nawapali BT Road to Dakhin tola (mojahida)	SARFUDEEN AHMAD	1.550	77.96500	62.27655	6.41115	68.68770	11.07.2018	10.03.2019	64.70000	54.70063	1.55000	1.55000	1.55000	06.03.2019	Compleat	Siwan Sadar	
48	MMGSY(SC)	2017-18	Srinagar pachalakhi path me sarabe pachayat sachiwalay to nahar ke kinare chhawani tak	SHASHI SHEKHAR SHISHODIYA	0.600	37.53300	29.89137	2.80343	32.69480	13.08.2018	12.02.2019	29.99000	29.62602	0.60000	0.60000	0.60000	10.02.2019	Compleat	Siwan Sadar	
49	MMGSY(SC)	2017-18	ushari bujurg to Harizan tola	ROBIN KUMAR SINGH	0.425	28.24200	22.97994	1.84172	24.82166	17.01.2019	16.09.2019	21.74245	22.00000	0.42500	0.42500	0.42500	15.09.2019	Compleat	Hasanpura	
50	MMGSY(SC)	2017-18	Shekhpura more to Miya tola via Shekhpura moze	VAKIL YADAV	1.050	67.88700	58.10236	8.08026	66.18262	19.11.2018	18.11.2019	58.00000	57.43214	1.05000	1.05000	1.05000	26.03.2019	Compleat	Hasanpura	
51	MMGSY(SC)	2017-18	Nahar ke pass to Falish hata	AKASH KUMAR TIWARY	0.450	35.51300	28.46427	2.82000	31.28427	08.01.2019	07.10.2019	25.64427	31.50000	0.45000	0.45000	0.45000	28.06.2019	Compleat	Barhariya	
52	MMGSY(SC)	2017-18	L026 Road to Gopalpur giri tola	ANUJ KUMAR SINGH	1.700	119.80000	93.77841	11.48284	105.26125	03.01.2019	02.01.2020	90.00000	105.00000	1.68800	1.68800	1.68800	31.12.2019	Compleat	Barhariya	
53	MMGSY(SC)	2017-18	Pranpur to Atithi Tola	--Select--	1.100	83.24300	66.78870	6.51354	73.30224	19.12.2018	18.12.2019	65.20000	63.18736	1.10000	1.10000	1.10000	30.04.2019	Compleat	Barhariya	
54	MMGSY(SC)	2017-18	Tarwara to Kurmi tola	AKASH KUMAR TIWARY	0.700	48.07100	37.27912	4.86602	42.14514	26.12.2018	25.09.2019	32.41309	32.41309	0.70000	0.70000	0.70000	27.06.2019	Compleat	Pachrukhi	
55	MMGSY(SC)	2017-18	Pukharera to chandpur Brahman tola	--Select--	1.150	69.99500	53.02454	8.66523	61.68977	18.01.2019	17.01.2020	51.00000	51.61701	1.15000	1.15000	1.15000	16.01.2020	Compleat	Pachrukhi	
56	MMGSY(SC)	2017-18	Shupawal to Bichka tola	HIMANSHU RANJAN	0.575	37.35400	28.96210	3.98992	32.95202	26.12.2018	25.11.2019	27.00000	29.00000	0.57500	0.57500	0.57500	23.07.2019	Compleat	Pachrukhi	
57	MMGSY(SC)	2017-18	Nathanpur kanhar tola to Nathanpura Awadhiya tola	Dharmendra Kumar	0.675	41.61900	31.18238	5.41180	36.59418	16.01.2019	15.10.2019	31.00300	35.00000	0.67500	0.67500	0.67500	13.10.2019	Compleat	Pachrukhi	
58	MMGSY(SC)	2017-18	Shupoal to Uttar tola	NASIR KHAN	1.000	68.39100	53.56156	6.40728	59.96884	19.12.2018	18.09.2019	52.79612	52.79612	1.00000	1.00000	1.00000	14.09.2019	Compleat	Pachrukhi	
59	MMGSY(SC)	2017-18	L031 Nayanpur to Bherihari tola Nayanpura	--Select--	1.100	64.99200	49.37590	8.70549	58.08139	09.01.2019	08.01.2020	49.56619	16.55555	1.10000	1.10000	1.10000	06.01.2020	Compleat	Pachrukhi	
60	MMGSY(SC)	2017-18	Haradiya to purab tola	--Select--	1.900	138.04500	110.03221	11.30023	121.33244	26.12.2018	25.12.2019	101.02482	101.02482	1.90000	1.90000	1.90000	25.07.2019	Compleat	Pachrukhi	
61	MMGSY(SC)	2017-18	Nayanpur to pandit tola nayanpur	--Select--	1.950	146.27000	115.09528	13.59888	128.69416	14.12.2018	13.12.2019	115.00000	101.00000	1.95000	1.95000	1.95000	27.07.2019	Compleat	Pachrukhi	
62	MMGSY(SC)	2017-18	Pakri more to Daroga Hata Ahir tola	BRAJESH KUMAR	1.625	108.84000	85.25651	10.37877	95.63528	17.01.2019	16.01.2020	85.00000	86.00000	1.62500	1.62500	1.62500	10.01.2020	Compleat	Pachrukhi	
63	MMGSY(SC)	2017-18	Shrikant bangra to Awadhiya tola	--Select--	1.050	75.83000	59.10560	7.49939	66.60499	09.09.2019	08.09.2020	58.57625	58.57625	1.05000	1.05000	1.05000	15.10.2020	Compleat	Pachrukhi	
64	MMGSY(SC)	2017-18	Rahulmore to Awadhiya Tola Sona pipra	--Select--	2.600	197.58000	155.18637	18.69250	173.87887	26.12.2018	25.12.2019	150.00000	126.59440	2.60000	2.60000	2.60000	22.12.2019	Compleat	Pachrukhi	
65	MMGSY(SC)	2017-18	Shurajbaliya to Madhopur noniyatola	Satendra Singh	1.325	88.59000	69.41584	8.52201	77.93785	28.09.2019	27.09.2020	27.76634	0.00000	1.32500	1.32500	1.32500	26.12.2020	Compleat	Pachrukhi	
66	MMGSY(SC)	2017-18	Jashawali mauze REO road to Budhan singh Tola	KUMAR MANASH CONSTRUCTION	1.125	75.34000	61.76124	4.17779	65.93903	14.12.2018	13.09.2019	61.70000	57.96174	1.12500	1.12500	1.12500	02.06.2019	Compleat	Pachrukhi	
67	MMGSY(SC)	2017-18	Mehdar gram to Birti Tola	SUBHAS KUMAR SAHI	1.125	75.73000	63.91360	9.09127	73.00487	02.02.2019	01.02.2020	63.91360	68.00000	1.12500	1.12500	1.12500	29.01.2020	Compleat	Siswan	
68	MMGSY(SC)	2017-18	Siswan chapra CMDG Road to Manaara	PRABHAT KUMAR SINGH	1.325	94.87000	83.47377	9.07985	92.55362	27.11.2018	26.11.2019	83.45000	87.16920	1.32500	1.32500	1.32500	10.09.2019	Compleat	Siswan	
69	MMGSY(SC)	2017-18	jiyare Siyari Pmgys path ke hasanpurwa me barkat khan ke gher to bhedihari tola	ANIL KUMAR PRASAD	1.650	113.14000	87.96505	11.74953	99.71458	24.01.2019	23.01.2020	85.92924	102.00000	1.65000	1.65000	1.65000	15.07.2019	Compleat	Siwan Sadar	
70	MMGSY(SC)	2017-18	Pithauri Bazar to prathmik vidyalay aghaila	JITENDRA SINGH	1.225	91.50000	73.34173	7.06869	80.41042	30.01.2019	29.01.2020	73.33365	75.00000	1.22500	1.22500	1.22500	29.01.2020	Compleat	Siwan Sadar	
71	MMGSY(SC)	2017-18	Siwan mairwa BT Road ke shuyampur Gao Harizan tola jane wali path to chimani Hote hue Harizan tola (nauwapali)	ANUJ KUMAR SINGH	1.275	81.57000	62.82952	9.11408	71.94360	16.11.2018	15.11.2019	62.50000	51.52122	1.27500	1.27500	1.27500	15.06.2019	Compleat	Siwan Sadar	
72	MMGSY(SC)	2017-18	Nathpura to Nathanpura Giri tola	--Select--	0.425	35.84000	29.54970	1.88201	31.43171	03.09.2019	02.06.2020	28.01239	28.01239	0.42500	0.42500	0.42500	14.07.2020	Compleat	Pachrukhi	

73	MMGSY(SC)	2017-18	Mahpur (T02) to Ahir tola	ROBIN KUMAR SINGH	0.575	48.98000	40.69986	2.45745	43.15731	10.07.2019	09.04.2020	37.43543	37.43537	0.57500	0.57500	0.57500	18.08.2020	Comple	Pachrukhi	
74	MMGSY(SC)	2017-18	Dumari to Saran Dumari	SACHIDANAND TIWARI	1.550	119.50000	96.79071	8.57653	105.36724	29.05.2019	28.05.2020	94.22567	89.23818	1.55000	1.55000	1.55000	16.10.2020	Comple	Raghunathpur	
75	MMGSY(SC)	2017-18	Chainpur Mahabari chok to Pari Tola pul tak	RAVI KUMAR SINGH	0.525	43.69700	40.19067	2.56473	42.75540	03.06.2019	02.03.2020	40.10000	37.60140	0.52500	0.52500	0.52500	03.10.2020	Comple	Siswan	
76	MMGSY(SC)	2017-18	Chainpur tari road to Bhikhpur pachim tola	USHA DEVI	0.300	25.36700	20.99407	1.34775	22.34182	05.03.2019	04.12.2019	20.73893	20.73255	0.30000	0.30000	0.30000	31.08.2019	Comple	Siswan	
77	MMGSY(SC)	2017-18	PWD road to Bathani tola	M/S HIRDESH KUMAR SINGH	0.675	52.57400	47.25111	4.22641	51.47752	20.02.2019	19.11.2019	42.00000	41.11336	0.67500	0.67500	0.67500	18.11.2019	Comple	Siswan	
78	MMGSY(SC)	2017-18	PWD raod to Nayagaon tola	RAMESHN SINGH	0.275	25.00700	23.15610	1.30579	24.46189	20.02.2019	19.11.2019	23.14000	22.04462	0.27500	0.27500	0.27500	18.11.2019	Comple	Siswan	
79	MMGSY(SC)	2017-18	pwd road to kurmi tola	RAVI KUMAR SINGH	0.350	31.39900	28.89406	1.73408	30.62814	03.06.2019	02.03.2020	28.80000	27.00000	0.35000	0.35000	0.35000	01.03.2020	Comple	Siswan	
80	MMGSY(SC)	2017-18	Chainpur pwd road to Tiwari tola	--Select--	0.275	23.18600	21.38460	1.30579	22.69039	20.02.2019	19.11.2019	20.71000	21.19005	0.27500	0.27500	0.27500	18.11.2019	Comple	Siswan	
81	MMGSY(SC)	2017-18	siwan hasuwa path ke jinbaba sthan to purab tola (Dhanauti)	Sanjay Kumar Panday	0.850	69.57500	57.58281	3.69845	61.28126	30.06.2019	29.03.2020	57.09978	57.09978	0.85000	0.85000	0.85000	30.04.2020	Comple	Siwan Sadar	
82	MMGSY(SC)	2019-20	Nathuni Bhagat ke Ghar to Ratan Prasad ke Ghar Tak	Ravikesh Kumar Singh	0.600	47.83500	40.09466	2.03938	42.13404	05.07.2020	04.04.2021	9.57846	9.57846	0.60000	0.60000	0.60000	31.03.2021	Comple	Siwan Sadar	
83	MMGSY(SC)	2019-20	Mukesh Singh ke Ghar to Khajanchi ke Ghar Tak	Kaushal Kishor Singh	0.300	23.40000	19.73892	0.98710	20.72602	05.09.2020	04.06.2021	14.10446	18.42513	0.30000	0.30000	0.30000	02.04.2021	Comple	Siwan Sadar	
84	MMGSY(SC)	2019-20	Ramakant Bharti ke Ghar to Primary School Barhan Mathia	VAKIL YADAV	1.350	98.91900	78.74132	7.13501	85.87633	13.07.2020	12.07.2021	46.60305	46.60305	1.35000	1.35000	1.35000	08.07.2021	Comple	Siwan Sadar	
85	MMGSY(SC)	2019-20	Barhan Barhani Main Road to Barhan Gopal Mauze Tak	ANIL KUMAR PRASAD	1.600	114.74000	93.17517	7.95769	101.13286	20.07.2020	19.07.2021	58.85967	37.08159	1.60000	1.60000	1.60000	08.08.2021	Comple	Siwan Sadar	
86	MMGSY(SC)	2019-20	Guru Bachan Sah ke Khet to Rajendra Chaudhary ke Ghar Tak	Amerendra Kumar Rajan	0.700	44.38500	34.48823	4.93294	39.42117	04.07.2020	03.04.2021	5.00000	5.00000	0.70000	0.70000	0.70000	02.04.2021	Comple	Siwan Sadar	
87	MMGSY(SC)	2019-20	L040 to Makhanpur	Bipin Kumar Panday	0.200	16.55100	12.62243	0.71328	13.33571	24.09.2020	23.06.2021	9.69072	9.69072	0.20000	0.20000	0.20000	12.03.2021	Comple	Siswan	
88	MMGSY(SC)	2017-18	Nawada Pokhra se Papaur tola nawada	Satendra Singh	0.950	75.07000	61.32505	4.83554	66.16059	09.03.2019	08.12.2019	51.97121	51.97121	0.95000	0.95000	0.95000	06.12.2019	Comple	Pachrukhi	
89	MMGSY(SC)	2013-14	Ghorgahia To Dusadh Tola,Surwal Tola	MORWAN CONSTRUCTION PVT,LTD 266/09(1)	2.000	132.24000	116.48900	9.49100	125.98000	07.02.2014	28.01.2015	113.99617	113.99620	2.00000	2.00000	2.00000	02.02.2015	Comple	Pachrukhi	
90	MMGSY(SC)	2017-18	Mohamdpur to Bheriyar tola	ANKUR KUMAR	0.725	54.99200	44.17113	4.27271	48.44384	28.09.2019	27.06.2020	25.27432	25.27432	0.72500	0.72500	0.72500	10-03-2022	Comple	Barhariya	
91	MMGSY(SC)	2017-18	Village Banwadhih to Mathiya	BIRENDRA KUMAR SINGH	0.200	17.06000	15.58374	0.94931	16.53305	20.02.2019	19.11.2019	15.00122	3.52000	0.20000	0.20000	0.15000	12-02-2022	Comple	Siswan	
92	MMGSY(SC)	2019-20	Siwan Siswan PWD Path to Tilauta Kurmi Tola	PRABHAT KUMAR SINGH	0.300	26.54800	22.27180	1.09622	23.36802	30.07.2020	29.04.2021	0.00000	0.00000	0.30000	0.30000	0.30000	12-03-2022	Comple	Siswan	
93	MMGSY(SC)	2019-20	CMDG to Yadav Tola	Ghanshyam Kumar	0.400	33.30600	27.92324	1.37524	29.29848	24.09.2020	06.06.2021	0.00000	0.00000	0.40000	0.40000	0.40000	1.03-2022	Comple	Siswan	
94	MMGSY(SC)	2019-20	Dera Rai ke Bangra to Rampur ke Tola	PARTIMA DEVI	2.500	162.44100	123.74281	19.68757	143.43038	26.06.2020	25.06.2021	42.42036	23.33285	2.50000	2.40000	0.00000	21-Mar-22	Comple	Siswan	
95	MMGSY(SC)	2019-20	Lal Babu Chaudhary ke Ghar to Lallan Ojha ke Khet Tak	Anwasha Construction, Prop. Vandna Pandey	0.850	64.78200	53.02736	4.01545	57.04281	12.09.2020	11.06.2021	0.00000	0.00000	0.85000	0.85000	0.85000	25.02.2022	Comple	Siwan Sadar	
96	MMGSY(SC)	2019-20	S029 to Harizan Tola	Ravikesh Kumar Singh	0.450	33.14100	24.80079	2.78101	27.58180	15.08.2020	24.05.2021	0.00000	0.00000	0.45000	0.45000	0.45000	08-07-2022	Comple	Siswan	
97	MMGSY(SC)	2019-20	Bhagwanpur to Bathani Tola	VIKASH KUMAR SINGH	0.600	57.40700	51.55979	4.52912	56.08891	21.09.2020	20.06.2021	21.28775	21.28775	0.60000	0.60000	0.60000	31.03.2022	Comple	Siswan	
98	MMGSY(SC)	2019-20	L031 to Simsimiya Tola	Raviranjana Kumar Singh	0.900	75.27000	67.36868	6.18955	73.55823	16.08.2020	15.05.2021	30.36793	30.36793	0.90000	0.50000	0.50000	28-03-2022	Comple	Siswan	
99	MMGSY(SC)	2019-20	L025 to Bhadaur Mathiya	BALINDRA CHAUDHARY	1.100	87.91000	78.17187	7.92006	86.09193	22.09.2020	21.09.2021	38.78563	38.78563	1.10000	1.00000	0.20000	30-04-2022	Comple	Siswan	
100	MMGSY(SC)	2019-20	L025 to Nagai Ojha Tola	M/S JAGMATO CONSTRUCTION (PROP-VIJAY KUMAR SINGH)	0.800	65.54000	59.10833	3.43895	62.54728	01.09.2020	30.06.2021	54.15728	14.13700	0.80000	0.80000	0.80000	06.03.2022	Comple	Siswan	

101	MMGSY(SC)	2017-18	Nathpura to Nathanpura awadhiya tola		0.225	20.29900	0.00000	0.00000	0.00000			0.00000	0.00000	0.00000	0.00000	0.00000		Drop	Pachrukhi	
102	MMGSY(SC)	2019-20	CMDG to Shubhankar Chhapra		1.300	86.17200	0.00000	0.00000	0.00000			0.00000	0.00000	0.00000	0.00000	0.00000		Drop	Siswan	
103	MMGSY(SC)	2016-17	Baletha Purani to Purab Patti	ANIL KUMAR PRASAD	1.250	83.72000	60.90383	3.35736	64.26119	18.04.2018	17.04.2019	0.00000	0.00000	0.00000	0.00000	0.00000		On-Going	Siwan Sadar	
104	MMGSY(SC)	2017-18	kachnar bisunpur to Harijan tola	ROHIT KUMAR SINGH	0.825	60.05600	52.97065	5.74026	58.71091	05.12.2018	04.09.2019	51.02830	41.25000	0.82500	0.82500	0.78000		On-Going	Siswan	
105	MMGSY(SC)	2017-18	Bhikhpur Nawalpur to Yadaov Tola	Narsingh Singh	4.100	303.13000	268.57864	28.44042	297.01906	02.06.2020	03.06.2021	61.84154	61.84154	3.80000	3.80000	2.00000		On-Going	Siswan	
106	MMGSY(SC)	2019-20	Madhwapur to Pakari Chouk via. Miya Toli	M/S JAGMATO CONSTRUCTION (PROP-VIJAY KUMAR SINGH)	2.500	154.49700	124.39946	11.99716	136.39662	24.06.2020	23.06.2021	0.00000	0.00000	2.00000	1.50000	0.00000		On-Going	Hasanpura	
107	MMGSY(SC)	2019-20	Siwan Siswan Main Tola to Morvan Harizan Tola	MADHU KUMARI	0.700	54.54800	48.60494	4.50309	53.10803	30.07.2020	29.04.2021	15.24943	15.24943	0.70000	0.30000	0.30000		On-Going	Siswan	
108	MMGSY(SC)	2019-20	Mahatma Sharma ke Ghar to Bhatwalia Harijan Tola	Satendra Singh	1.550	108.94900	87.55289	8.48107	96.03396	26.06.2020	25.06.2021	0.00000	0.00000	1.50000	1.50000	0.80000		On-Going	Siwan Sadar	
109	MMGSY(SC)	2019-20	Primary School Bhatwalia to Dalit Tola Bhatwalia	ABHI INFRACONSTRUCTIO N PRIVATE LIMITED	1.000	71.31200	56.03431	6.88767	62.92198	09.09.2020	08.09.2021	0.00000	0.00000	0.20000	0.00000	0.00000		On-Going	Siwan Sadar	
110	MMGSY(SC)	2019-20	L053 Nawalpur Bhopatpur Path to Mahal (Bhopatpur) Tola	ROBIN KUMAR SINGH	0.550	36.96700	24.62426	5.09374	29.71800	12.09.2020	11.06.2021	0.00000	0.00000	0.50000	0.00000	0.00000		On-Going	Barhariya	
111	MMGSY(SC)	2019-20	S029 to Mubarakpur	GUDOO KUMAR SINGH	1.000	79.70000	56.99501	8.49056	65.48557	12.09.2020	11.09.2021	0.00000	0.00000	0.00000	0.00000	0.00000		On-Going	Siswan	
112	MMGSY(SC)	2019-20	L042 to Kauli Chapra	Baba Gareebnath Construction Private Limited	0.800	68.93700	63.09944	4.26297	67.36241	06.08.2020	17.08.2021	0.00000	0.00000	0.80000	0.50000	0.00000		On-Going	Siswan	
113	MMGSY(SC)	2019-20	S04 to Gyaspur Harizan Tola	KAMLESH KUMAR SINGH	1.200	102.30000	93.92124	5.18065	99.10189	05.09.2020	04.09.2021	50.54005	50.54005	1.00000	1.00000	1.00000		On-Going	Siswan	
114	MMGSY(SC)	2019-20	L040 to Bhagwanpur Harizan Tola	ROBIN KUMAR SINGH	0.450	39.31400	28.72139	1.84831	30.56970	12.09.2020	11.06.2021	0.45000	0.45000	0.30000	0.30000	0.30000		On-Going	Siswan	
115	MMGSY(SC)	2019-20	L040 to Mansand Tola	Baba Gareebnath Construction Private Limited	1.050	79.00000	68.36447	8.95802	77.32249	02.01.2021	01.01.2022	0.00000	0.00000	0.80000	0.40000	0.00000		On-Going	Siswan	
116	MMGSY(SC)	2019-20	Sarsa Trimuhani to Main Road Dhanuti	Jitendra Singh	1.000	64.97200	48.03203	5.87468	53.90671	14.08.2020	13.08.2021	0.00000	0.00000	0.60000	0.00000	0.00000		On-Going	Siwan Sadar	

MMGSY-NDB(BRICS)-I प्रगति प्रतिवेदन ग्रामीण कार्य विभाग कार्य प्रमंडल सिवान-1

Sl.no	Scheme	Year	Name of the Road (English)	Name Of Contractor	Length	AA Amount (In. Lac.)	Main Work Amount (Lac.)	Maintance Amount (In.Lac.)	Total Agreement Amount (In.Lac.)	Agreement Date	Date of Completion As par Agreement	Fund Allocation	Expenditure (In.Lac.)	Sub Base	Base	Surface	Actual Date of Complete	Completed or Not	Block Name	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	MMGSY-NDB(BRICS)-I	2018-19	Gridhearpur to Naharpur	Anuj Kumar Singh	1.025	75.74900	66.36049	7.50709	73.86758	04.01.2020	03.01.2021	64.92285	64.92285	1.02500	1.02500	1.02500	25.03.2021	Complete	Barhariya	
2	MMGSY-NDB(BRICS)-I	2018-19	S08 Barhara kadei to pakri Sultan	Anuj Kumar Singh	2.500	175.64000	152.29551	19.73882	172.03433	04.01.2020	03.01.2021	150.03392	150.03392	2.50000	2.50000	2.50000	02.04.2021	Complete	Barhariya	
3	MMGSY-NDB(BRICS)-I	2018-19	Lakri pani tanki to Gulam gaosh	Anuj Kumar Singh	0.300	26.58700	24.26550	1.39206	25.65756	04.01.2020	03.01.2021	22.84512	22.84512	0.30000	0.30000	0.30000	25.03.2021	Complete	Barhariya	
4	MMGSY-NDB(BRICS)-I	2018-19	Mauwari Mauze to purab tola	ANUJ KUMAR SINGH	0.700	48.78800	43.47514	4.17166	47.64680	04.01.2020	03.01.2021	41.90836	28.01235	0.70000	0.70000	0.70000	20.03.2021	Complete	Pachrukhi	
5	MMGSY-NDB(BRICS)-I	2018-19	Ushari newari road to Siswan kala ahir tola raod	ADARSH CONSTRUCTION	0.700	58.62500	47.63896	3.99744	51.63640	20.02.2019	19.02.2020	45.18114	45.18072	0.70000	0.70000	0.70000	18.02.2020	Complete	Siswan	
6	MMGSY-NDB(BRICS)-I	2018-19	CMDG Road to Siswan purbi tola	ADARSH CONSTRUCTION	0.700	58.24800	48.39538	2.92361	51.31899	20.02.2019	19.02.2020	46.37368	46.37276	0.70000	0.70000	0.70000	18.02.2020	Complete	Siswan	
7	MMGSY-NDB(BRICS)-I	2018-19	shyampur Danauti road to Shyampur mauze tola	--Select--	0.325	24.45700	20.84233	2.89027	23.73260	04.01.2020	03.01.2021	19.93609	19.93607	0.32500	0.32500	0.32500	02.02.2021	Complete	Siwan Sadar	
8	MMGSY-NDB(BRICS)-I	2018-19	Siwan Gopalgnaj N85 Amlori Bazar to Ahir tola Bhairauli	ANUJ KUMAR SINGH	2.300	166.24700	145.69495	17.06397	162.75892	04.01.2020	03.01.2021	144.47033	65.31020	2.30000	2.30000	2.30000	10.02.2021	Complete	Siwan Sadar	
9	MMGSY-NDB(BRICS)-I	2018-19	Siwan mairwa BT Road to Shyampur Gao Harizan Tola	--Select--	2.000	127.77700	108.73035	16.07066	124.80101	04.01.2020	03.01.2021	104.67295	104.67295	2.00000	2.00000	2.00000	02.02.2021	Complete	Siwan Sadar	
10	MMGSY-NDB(BRICS)-I	2018-19	Srinagar pachlakhi path ke Sarave me umesh Giri ke Ghar to paigamberpur hote hue harizan toli tak	--Select--	2.300	158.85500	138.32244	17.29594	155.61838	04.01.2020	03.01.2021	110.65795	110.65795	2.30000	2.30000	2.30000	02.02.2021	Complete	Siwan Sadar	
11	MMGSY-NDB(BRICS)-I	2018-19	Dera rai ke Bangra to Via panchvida papari	ADARSH CONSTRUCTION	2.850	212.02300	165.95706	20.98752	186.94458	20.02.2019	19.02.2020	150.32426	150.32426	2.85000	2.69000	2.69000	18.02.2020	Complete	Siswan	
12	MMGSY-NDB(BRICS)-I	2018-19	Jalalpur to khan tola	ADARSH CONSTRUCTION	1.400	86.76600	66.91810	9.57797	76.49607	20.02.2019	19.02.2020	61.30561	61.30561	1.40000	1.40000	1.40000	18.02.2020	Complete	Hasanpura	
13	MMGSY-NDB(BRICS)-I	2018-19	L01 to Pathan toli	ADARSH CONSTRUCTION	1.300	83.51600	64.02258	9.58877	73.61135	20.02.2019	19.02.2020	60.12295	55.71000	1.30000	1.30000	1.30000	18.02.2020	Complete	Hasanpura	
14	MMGSY-NDB(BRICS)-I	2018-19	Atkaha utter tola to Kashim khan ka tola	ADARSH CONSTRUCTION	0.630	44.78900	36.69397	1.60525	38.29922	20.02.2019	19.02.2020	36.67609	36.67609	0.63000	0.63000	0.63000	18.02.2020	Complete	Hasanpura	
15	MMGSY-NDB(BRICS)-I	2018-19	Barkagoan to Itwa	ANUJ KUMAR SINGH	1.300	98.02500	87.79190	8.17854	95.97044	04.01.2020	03.01.2021	62.01540	62.01540	1.30000	1.30000	1.30000	30.03.2021	Complete	Pachrukhi	
16	MMGSY-NDB(BRICS)-I	2018-19	Dr R kiran to Vijayhata	ANUJ KUMAR SINGH	1.000	81.89600	75.44379	4.71409	80.15788	04.01.2020	03.01.2021	73.13309	60.11870	1.00000	1.00000	1.00000	10.02.2021	Complete	Pachrukhi	
17	MMGSY-NDB(BRICS)-I	2018-19	T03 to Hakma	ANUJ KUMAR SINGH	1.700	120.28900	105.55074	12.10691	117.65765	04.01.2020	03.01.2021	72.12400	72.53222	1.70000	1.70000	1.70000	30.03.2021	Complete	Pachrukhi	

18	MMGSY-NDB(BRICS)-I	2018-19	Dudha to Karshar	ADARSH CONSTRUCTION	2.200	149.10500	117.53288	13.79343	131.32631	20.02.2019	19.02.2020	119.20925	117.53288	2.20000	2.20000	2.20000	14.01.2020	Complete	Raghunath pur	
19	MMGSY-NDB(BRICS)-I	2018-19	Amwari more to Amwari	ADARSH CONSTRUCTION	0.900	72.55000	57.92057	6.09318	64.01375	20.02.2019	19.02.2020	52.81461	52.81461	0.90000	0.90000	0.90000	14.01.2020	Complete	Raghunath pur	
20	MMGSY-NDB(BRICS)-I	2018-19	L021(gaighat) to Kanhauli	ADARSH CONSTRUCTION	2.300	156.69700	122.70433	15.18509	137.88942	20.02.2019	19.02.2020	119.03269	119.03269	2.30000	2.30000	2.30000	14.01.2020	Complete	Raghunath pur	
21	MMGSY-NDB(BRICS)-I	2019-20	Rashulpur to jolaha tola	M/S Bangkeshwar Singh	1.850	136.11000	104.00149	17.98159	121.98308	06.09.2021	05.09.2022	40.10381	40.10381	1.50000	1.50000	1.50000	02-09-2022	Complete	Barhariya	
22	MMGSY-NDB(BRICS)-I	2019-20	T01 to Nurahata Mazid tak	M/S Bangkeshwar Singh	0.950	73.19000	57.00580	7.71398	64.71978	06.09.2021	05.09.2022	0.00000	0.00000	0.87500	0.87500	0.87500	02-09-2022	Complete	Barhariya	
23	MMGSY-NDB(BRICS)-I	2019-20	Gyani More to Chulaya hata	M/S Bangkeshwar Singh	0.510	38.65300	29.98573	3.55297	33.53870	06.09.2021	05.09.2022	0.00000	0.00000	0.51000	0.51000	0.51000	02-09-2022	Complete	Barhariya	
24	MMGSY-NDB(BRICS)-I	2019-20	Mahamdpur to Harizan tola	M/S Bangkeshwar Singh	2.190	151.29000	117.13979	18.94762	136.08741	06.09.2021	05.09.2022	64.29948	0.00000	2.19000	2.19000	2.19000	02-09-2022	Complete	Barhariya	
25	MMGSY-NDB(BRICS)-I	2019-20	L039 shekhpura to Kargil Smarak tola	Bachcha Singh	1.200	91.41000	77.90345	10.11930	88.02275	06.09.2021	05.09.2022	0.00000	0.00000	0.00000	0.00000	0.00000		On-going	Hasanpura	
26	MMGSY-NDB(BRICS)-I	2019-20	Usharahi to Harijan tola Tadwa	Bachcha Singh	2.300	156.38000	130.80237	25.58250	156.38487	06.09.2021	05.09.2022	0.00000	0.00000	0.00000	0.00000	0.00000		On-going	Hasanpura	
27	MMGSY-NDB(BRICS)-I	2019-20	Bharatpur to Bharatpur noniyatola	M/S Bangkeshwar Singh	1.300	99.73000	77.68564	9.56252	87.24816	06.09.2021	05.09.2022	0.00000	0.00000	1.30000	1.30000	1.30000	04-09-2022	Complete	Pachrukhi	
28	MMGSY-NDB(BRICS)-I	2019-20	Jashaoli moze to Rudalhata	Bachcha Singh	1.500	93.69000	79.14467	16.16435	95.30902	06.09.2021	05.09.2022	0.00000	0.00000	0.00000	0.00000	0.00000		On-going	Pachrukhi	
29	MMGSY-NDB(BRICS)-I	2019-20	pagudkothi more to pachim tola kumharar tola	Bachcha Singh	0.650	51.16700	43.26285	4.12162	47.38447	06.09.2021	05.09.2022	0.00000	0.00000	0.00000	0.00000	0.00000		On-going	Pachrukhi	
30	MMGSY-NDB(BRICS)-I	2019-20	karshar to Miya tola (masjid tak)	Bachcha Singh	1.000	83.76000	72.83432	7.77617	80.61049	06.09.2021	05.09.2022	0.00000	0.00000	0.00000	0.00000	0.00000		On-going	Raghunath pur	
31	MMGSY-NDB(BRICS)-I	2019-20	chainpur PWD Road to yadav tola Via Gaish Agency	Bachcha Singh	0.900	68.00300	54.17805	9.10547	63.28352	06.09.2021	05.09.2022	0.00000	0.00000	0.00000	0.00000	0.00000		On-going	Siswan	
32	MMGSY-NDB(BRICS)-I	2019-20	Chainpur pwd pachmandir to purbi tola	Bachcha Singh	0.380	31.31500	27.13640	1.77182	28.90822	06.09.2021	05.09.2022	0.00000	0.00000	0.00000	0.00000	0.00000		On-going	Siswan	
33	MMGSY-NDB(BRICS)-I	2019-20	Chainpur tari road Mahanagaer garam to Harijan tola	Bachcha Singh	1.380	107.97000	89.93670	11.24682	101.18352	06.09.2021	05.09.2022	0.00000	0.00000	0.00000	0.00000	0.00000		On-going	Siswan	
34	MMGSY-NDB(BRICS)-I	2019-20	jiyai shiyari PMGSY road to Harijan tola hote huwe utter tola (Bharouli)	M/S Bangkeshwar Singh	0.400	29.57500	22.48718	2.98613	25.47331	06.09.2021	05.09.2022	16.24575	16.24575	0.40000	0.40000	0.40000	02.09.2022	Complete	Siwan Sadar	
35	MMGSY-NDB(BRICS)-I	2019-20	Siwan mairwa BT Road me Sona river to chanaur Bin Tola	M/S Bangkeshwar Singh	1.500	115.71000	89.45819	11.58877	101.04696	06.09.2021	05.09.2022	0.00000	0.00000	1.50000	1.50000	1.50000	31-08-2022	Complete	Siwan Sadar	
36	MMGSY-NDB(BRICS)-I	2019-20	Baletha purani Bazar to Grdpatti purab tola tak	M/S Bangkeshwar Singh	0.500	38.65700	28.85708	4.47972	33.33680	06.09.2021	05.09.2022	0.00000	0.00000	0.50000	0.50000	0.50000	29.08.2022	Complete	Siwan Sadar	
37	MMGSY-NDB(BRICS)-I	2019-20	Sarawe mauze me rakdeo chaudhari ke ghar to utter tola (sarawe)	M/S Bangkeshwar Singh	0.300	23.00200	18.15872	3.15712	21.31584	06.09.2021	05.09.2022	0.00000	0.00000	0.20000	0.20000	0.20000	02-09-2022	Complete	Siwan Sadar	

38	MMGSY-NDB(BRICS)-I	2019-20	Siswan chapra CMDG Road To Lewari Gram Road	Bachcha Singh	1.350	97.20000	0.00000	0.00000	0.00000	06.09.2021	05.09.2022	0.00000	0.00000	0.00000	0.00000	0.00000		On-going	Siswan	
39	MMGSY-NDB(BRICS)-I	2022-23	Parisara to Aurai Pich Road															Administrative Approval	Barhariya	
40	MMGSY-NDB(BRICS)-I	2022-23	Kamla Giri Ke Banswar to Gandak Canal															Administrative Approval	Barhariya	
41	MMGSY-NDB(BRICS)-I	2022-23	Gausihata Main Road to Kalwartoli															Administrative Approval	Barhariya	
42	MMGSY-NDB(BRICS)-I	2022-23	Alapur Rcd Road to Lauan More															Administrative Approval	Barhariya	
43	MMGSY-NDB(BRICS)-I	2022-23	Muhammadpur to Mahuari Bazar															Administrative Approval	Barhariya	
44	MMGSY-NDB(BRICS)-I	2022-23	Durga Mandir to Shivmandir															Administrative Approval	Barhariya	
45	MMGSY-NDB(BRICS)-I	2022-23	Siyari to Trilokahata															Administrative Approval	Barhariya	
46	MMGSY-NDB(BRICS)-I	2022-23	Aranda Parsadipur Path Balethari Mor to Balethari Tola															Administrative Approval	Hasanpura	
47	MMGSY-NDB(BRICS)-I	2022-23	Cmdg Road to Lakshmi Pur															Administrative Approval	Raghunathpur	
48	MMGSY-NDB(BRICS)-I	2022-23	Nawada Road to Vaishw K Bari															Administrative Approval	Raghunathpur	
49	MMGSY-NDB(BRICS)-I	2022-23	Naniya Subahi Path to Tarenwa															Administrative Approval	Siswan	
50	MMGSY-NDB(BRICS)-I	2022-23	Dewapali Se Majhwaliya Hoka Sadhokhor Chakra to Badheya															Administrative Approval	Siwan Sadar	
51	MMGSY-NDB(BRICS)-I	2022-23	Paigambarpur Nawaka Tola Hoka to Bhatwaliya Harijan Tola															Administrative Approval	Siwan Sadar	
52	MMGSY-NDB(BRICS)-I	2022-23	Baghra Pitch Raod Se Uttar Baghra Inter College Hote Hue to Lakshmipur Bhatwaliya Tak															Administrative Approval	Siwan Sadar	
53	MMGSY-NDB(BRICS)-I	2022-23	Molnapur To Mahuari Road to Mahuari Dhanuk Toli															Administrative Approval	Siwan Sadar	
54	MMGSY-NDB(BRICS)-I	2022-23	Salempur Pich Road Bhola Manjhi K Ghar to Pachaura Pich Road Tak															Administrative Approval	Siwan Sadar	
55	MMGSY-NDB(BRICS)-I	2022-23	Chakra To Bhaisakhal to Ramayan Singh Ka Tola															Administrative Approval	Siwan Sadar	
56	MMGSY-NDB(BRICS)-I	2022-23	Shivmandir To Alapur Piprahi Road															Administrative Approval	Barhariya	