

4th on AIC BNH

20

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(Abstract of cost)					
M/W -					
length of road from					
Shikharwast east bridge to					
to Shikharwast Bishwanath					
Seh house under masonry (sc).					
Agency :-					
Sri Sagar Sankar.					
Agg. no -					
127 (S.D.) / 2020-21					
D.O.S -					
15.02.2021.					
D.O.C -					
14.11.2021					
2. P/V & Fencing bench marks etc.					
0.50 KM Qty wide T.M.B					
P-14					
P-14					
0.50 KM @ Rs 4015 = 4015 / KM					
Rs 2008.00					
2. P/F reference pillar - etc.					
0.50 KM Qty wide T.M.B					
P-14					
0.50 KM @ Rs 1845 = 98 / KM					
Rs 923.00					
3. Clearing and grubbing road land.					
0.31 hect Qty wide T.M.B					
P-14					
0.31 hect @ Rs 52970 = 33 / hect					
Rs 16421.00					
4. Excavation for road/way in box cutting.					
15.00 m ³ Qty wide T.M.B					
P-14					
15.00 m ³ @ Rs 75 = 57 / m ³					
Rs 1134.00					
5. Const. of embankment with					
Lead up to 1000 m.					
25.00 m ³ Qty wide T.M.B					
P-14					
25.00 m ³ @ Rs 190 = 57 / m ³					
Rs 4764.00					
Continuation					
4015 25250.00					

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
				B/F B	298/392.00
27/28. E/W in excavation for 7m of structure --- etc.					
15.66m ³ Qty wide T.M.B P-18					
15.66m ³ @ B 2792.09/m ³ B					4390.00
28/29. P/V P.C.C m 15 in open P.M.					
2.85m ³ Qty wide T.M.B P-18					
2.85m ³ @ B 535.34/m ³ B					18626.00
29/30. P/V P.C.C m 20 in open P.M.					
13.86m ³ Qty wide T.M.B P-18					
13.86m ³ @ B 7155.10/m ³ B					99170.00
30/31. P/L R.C.C MPB H.P.					
7.50m Qty wide T.M.B P-18					
7.50m @ B 2636.91/m ³ B					19777.00
31/32. Painting two coats on surface etc.					
39.60 m ² Qty wide T.M.B P-18					
39.60 m ² @ B 90.51/m ² B					3584.00
					B 3126869.00
					B 31269.00
					B 375224.00
					B 37767.00
					B 3571129.00
Levy 0.774.25 per sq. @					B 27498.00
					B 354363.00
Levy P/P wide T.M.B P-18					B 2944648.00
					B 598983.00
Number					

26.4.23
T.EContinuation
26/04/23
AEC.P.
04.05.23