

MMGSY-SC अमरावती मरपगांव परवड में मुख्य
वसुधामिथा PMGSY रोज़ेक निजद अजमा निजकर
सेवाइ.मं.म.सुमार हावाक परतव सुड.म.मिमाता
सर्वेक्षण **Schedular XIV-Form No. 34** आधुन
सुअरमास। असेरुप. 67/5B D-2022-23
सुअरमास। निरादि. 5780656/
DIVISION
आधुप्रम असेरुप. नि. 15.11.2022.
आधुपुर्ण कर मे अनि नि. 14.08.2023.
संव. 1. डि. 2022. अमरावती **SUB-DIVISION**

DIVISION
SUB-DIVISION

Measurement Book

WCAWUJICUIC DUUA

भापत्रिक संख्या-1289/2022-23

300 on A/C Bill

24
Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/W! - Constr road from Churning Begmatiya panchayat road near house of Sathana Lali					
Agency: Dharendra Kumar					
Agreement: 67 SBD/2022-23					
Date of start: 15.11.22					
Date of Completion: 14.08.2023					
Surveyed by: <u>[Signature]</u>					

Further measurement					
NIL					
Abstract of Cost					
(1) Proc and fixing of working benchmark					
0.70 Km Qty - mtd D-19					
② 4218.13 = Rs 29532					
(2) Proc and fixing of embankment					
0.70 Km Qty - mtd D-19					
② 1939.01 = Rs 13572					
(3) Clearing and					

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
3.56 m ³ Qty Timber					
					@ 3411.61 = Rs 326152
(16/36) Paving and laying RCC work					
4.40 m ³ Qty concrete P-22					
					@ 7392.94 = Rs 325292
(17/37) S/F/P Work FC & G					
6.37 m ³ Qty Timber P-22					
					@ 50613.61 = 187272
(18/38) Cement of RCC paving or m ₂ or					
5.08 m ³ Qty Timber P-22					
					@ 7112.50 = Rs 56320
(19/39) Drainage Spouts Cement					
4.11 m ³ Qty Timber P-22					
					@ 518.53 Rs 20742
(20/40) Paving and laying Cement concrete wearing course					
1.03 m ³ Qty Timber P-22					
					@ 11043.70 = Rs 113752
					Rs 1527670

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
					Rs 1527670 =
Add 12 x 0.5 x 180 ft					183320 =
Add 1 x 1 - 0.88 ft					15277 =
					S. Fee = 414972 =
					Rs 1767764 =
					Le 88 portion payment = 123740
					Rs 5303552
					Divided by 2023
					21.05
					56
					21/5/23
					AG