

મિલિતી મિલિતી (સે) મિલિતી મિલિતી મિલિતી
મિલિતી મિલિતી મિલિતી મિલિતી મિલિતી


Measurement Book

Schedule XLV-Form No. 134

(Agreement No. 132 SAB/2020-21)

મિલિતી - સે

DIVISION



SUB-DIVISION

Block - Suppi

Baba Neerajkanti Construction

402

5th and Final Bill

79

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work:- Const of road with 5 year maintenance from Vishunpur Karm-dar Samudayik Bhawan to Koliya Jone wali path under mmusy (sc) scheme.					
Agency:- Baba Neemkaroli Const.					
Agg no:- 132335/2020-21					
Date of start:- 25.03.2021					
Date of completion:- 24.03.2022					
Measurement - Nil -					
① Providing and fixing of working benchmark pillar					
Qty Vide IMBP (69)					
item no (1) = 1.85 KM					
② Rs. 4015.40/KM Rs- 7428 = ∞					
② Reference pillar -					
Qty Vide IMBP (69)					
item no (2) = 1.85 KM					
③ Rs. 1845.98/KM Rs- 3415 = ∞					
③ Clearing and grubbing road land by -					
Qty Vide IMBP (69)					
item no (3) = 1.11 Ha					
④ Rs. 52970.33/Ha Rs- 58797 = ∞					

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(36) Brick masonry work in c.m					
1:3 in parapet -					
Qty vide (MBP 76)					
Item no - (36) = 7.68 m ³					
@ Rs. 5650.10/m ³					Rs. 43392.00
(37) Plastering with c.m on brick work					
Qty vide (MBP 76)					
Item no - (37) = 105.187 m ²					
@ Rs. 182.05/m ²					Rs. 19149.00
(38) Painting two coats i/c primer coat					
Qty vide (MBP 76)					
Item no - (38) = 51.58 m ²					
@ Rs. 90.52/m ²					Rs. 4669.00
(39) Providing weep holes, brick masonry in abutment					
Qty vide (MBP 76)					
Item no - (39) = 40.0 NO.					
@ Rs. 11160/NO.					Rs. 4464.00
					Rs. 11188664.00
Less 12.87% as per Agg (-)					Rs. 1442219.00
					Rs. 9746445.00
Add 1%CESS + 12% GST (+)					Rs. 1267037.00
Add S. Fee (+)					Rs. 152031.00
					Rs. 11165513.00
Less previous payment (-)					Rs. 9106537.00
					Rs. 10136026.00
					Rs. 1029487.00

Jan 10/23
24/11

Continuation

CED
Ratna
06.05.2023