

Supplementary Agreement

Name of Road : Langri Pakar Ambara Road to Prasurampur Rukunpura

Length :- 2.410 K.M

Name of Division :- R.W.D Works Division, Hajipur.

Name of Block :- Vaishali

Agreement No & Date :- 15 /SBD/ Sup/ 2020-21 Dated :- 10-08-2020

Name and Address of Agency :- Rajeev Kumar, Totha, Lalganj, Vaishali

Construction Cost :- (Previous – 126.72 + Revised Increase Amount- 3.23) = 129.95 Lakh

Maintenance Cost : (14.33 + Revised increase Amount- 0.0000 Lakh)= 14.33 Lakh

Total :- 144.28 Lakh

Agreement Value:- 144.28 Lakh

Performance Security Deposit + Addl. Performance Grantee :- = 20,000

Time required for Work :- 03 Month

Date of Start :- 08.06.2020

Date of Completion :- 07.06.2021

Total No. of Item :- Items

Agency

H. Singh
24/07/2024
Division Accounts Officer
R.W.D (W) Div Hajipur

Devi Singh
29/3/24
Executive Engineer
R.W.D (W) Div, Hajipur



बिहार BIHAR

34809

20/3/2024

Supplementary Agreement Form

S.Ag No- 15/SBD/Sup/ 2020-21

AW 930201

ALOK KUMAR
Stamp Vender
L.No-18/1951-T-2000
Civil Court, Hajipur

This Supplementary agreement, made the between Executive Engineer, Rural Works Division, Hajipur of the one part Rajeev Kumar, Totha, Lalganj, Vaishali desirous that the Contractor execute the Work Const of road from Langri Pakar Ambara Road to Prasurampur Rukunpura , (Scheme – MMGSYNDB) and thereafter undertake routine maintenance for five Years; and the Employer has accepted the Bid by the Contractor for the execution and completion of such works and the remedying of any defects and routine maintenance therein at a cost of Rupees 144.28 Lac(One corer forty-four Lac twenty eight thousand) Only.

NOW THIS AGREEMENT WITNESSETH as follows :

1. In this Agreement, words and expression shall have the same meanings as are respectively assigned to them in the conditions of contract hereinafter referred to, and they shall be deemed to form and be read and construed as part of this Agreement.
2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter mention, the Contractor hereby covenants with the Employer to execute and complete the Works and remedy any defects therein in conformity in all aspects with the provisions of the Contract and undertaking routine maintenance for five years.

Executive Engineer
R.W.D. Works Division
Hajipur
24/3/24

24/3/24

Rajeev Kumar

3. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of the Works and the remedying the defects wherein and undertaking routine maintenance for five years, the Contract Price or such other sum as may become payable under provisions of the Contract at the times and in the manner prescribed by the Contract.
4. The following documents shall be deemed to form and be read to constructed as part of this Agreement viz.
- (i) Letter of Acceptance;
 - (ii) Notice to proceed with the works;
 - (iii) Contractor's Bid;
 - (iv) Contract Data;
 - (v) Special Conditions of contract :
 - (vi) General Conditions of contract:
 - (vii) Specifications;
 - (viii) Drawings;
 - (ix) Bill of Quantities; and
 - (x) Any other documents listed in the Contract Date as forming part of the Contract.

In witness whereof the parties where to have caused the Agreement to be executed the day and year first before written.

The Common Seal of _____

Was hereunto affixed in the presence of :

Signed, Sealed and Delivered by the said _____ in the presence of;

Binding Signature of Employer _____

Binding Signature of Contractor _____

24/12/2024

24/13/24
Executive Engineer
R.W.D. Works Division
Hajipur

बिहार सरकार
ग्रामीण कार्य विभाग

पत्रांक-BRRDA(HQ)-MMGSY-391/22

/पटना, दिनांक-03/01/24

प्रेषक,

ई0 अमरेन्द्र कुमार सिन्हा,

अभियंता प्रमुख-सह-अपर आयुक्त-सह विशेष सचिव।

सेवा में,

कार्यपालक अभियंता,

ग्रामीण कार्य विभाग,

कार्य प्रमंडल, हाजीपुर

विषय: MMGSY (NDB) अन्तर्गत कार्य प्रमंडल, हाजीपुर के अधीन Langari Pakar Ambara Road to Parsurampur Rukunpura(MMGSY-NDB BRRP-162-Hajipur), Length-2.100 कि०मी०, के पुनरीक्षित प्राक्कलन में मदवार बढ़े हुए मात्रा की स्वीकृति के संबंध में।

प्रसंग:-आपका पत्रांक-1417 अनु० दिनांक 08.06.2023।

महाशय,

उपर्युक्त विषयक प्रासंगिक पत्र के संदर्भ में आपसे प्राप्त पुनरीक्षित प्राक्कलन के तकनीकी अनुमोदन एवं प्रस्ताव के आलोक में 3 अदद मदों में वृद्धि की स्वीकृति के संबंध में दिनांक 22.12.2023 को सचिव महोदय की अध्यक्षता में संपन्न विभागीय निविदा समिति की बैठक की कार्यवाही की छायाप्रति आपके सूचनार्थ एवं अग्रेतर कार्रवाई हेतु संलग्न कर भेजी जा रही है।

उक्त कार्यवाही की कंडिका-2 विषय एवं प्रस्ताव के संबंध में स्पष्ट करना है कि पथ निर्माण कार्य हेतु व्यय मूल प्रशासनिक स्वीकृति के विरुद्ध मुख्यमंत्री ग्राम संपर्क योजना (NDB) अंतर्गत विपत्र कोड-37-451500-1030519 से जबकि पंचवर्षीय अनुरक्षण कार्य एवं बाढ़/अतिवृष्टि के कारण पुनर्स्थापन हेतु विभिन्न मदों में बढ़ोतरी के क्रम में आवश्यक व्यय की राशि का भुगतान 3054-सड़क तथा सेतु अंतर्गत विपत्र कोड-37-3054-04-105-0001 के माध्यम से ही कराना सुनिश्चित किया जाए।

अनु०:-निविदा समिति की कार्यवाही की छायाप्रति।

विश्वासभाजन

(अमरेन्द्र कुमार सिन्हा)

अभियंता प्रमुख-सह-अपर

आयुक्त-सह विशेष सचिव।

ज्ञापक:-BRRDA(HQ)-MMGSY-391/22

/पटना, दिनांक-03/01/24

प्रतिलिपि:-मुख्य अभियंता-3, ग्रामीण कार्य विभाग, बिहार, पटना/अधीक्षण अभियंता, ग्रामीण कार्य विभाग, कार्य अंचल, मुजफ्फरपुर को सूचनार्थ एवं आवश्यक कार्रवाई हेतु प्रेषित।

(अमरेन्द्र कुमार सिन्हा)

अभियंता प्रमुख-सह-अपर

आयुक्त-सह विशेष सचिव।

24/1

MUKHAYA MANTRI GRAM SAMPARK YOJANA
GENERAL ABSTRACT OF COST

Name of Road : Detailed Estimate for Permant Restoration of Th Road from Langari Pakar Ambara
Road to Parurampur Rukunpura

District : Vaishali
Block : Vaishali
Length (M) : 2410 2.10

Sl. No.	Item of work	Amount (In Rs.)
1	Cost of Permant Restoration Work	323,205.00
2	Construction Cost as per MB	12,672,921.00
Total Cost of Work :		12,996,126.00
Rate Per Km. :		5,392,583.40
Five Year Maintenance Cost :		1,433,196.07
Total Cost Of Work Including Maintenance :		14,429,322.00

28/11/22

28/11/22
Ate

Say 144.29 Lakhs
10/11/22

C/S
23.7.22
Superintending Engineer
Rural Works Department
Work Circle, Muzaffarpur
02/11/22

24/12/24
Executive Engineer
R.W.D. Works Division
Hajipur

24/12/24