

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
	3rd and 4th b'11				
Area of masonry —	Construction of				
H.L. Bridge in Bahadurpur					
Amrauli Jagdishpur Road					
on Jamuna River under A.P. S.R.D.					
Schem					
Aug - Part of Putra Infra Construction					
PVT. 200					
Aug 21 - 21.8.2024					
Start of work	31.01.2024				
End of work	30.01.2026				
End of work	15/7/2024				

① Providing Rebar M ₂₀ in					
B. Substructure with all					
Completions —					
② up to 5m height					
Abutment ab.					
	2	8.45	1.69	2.800	22.85 m ³
Pier cap.					
	2	4.90	2.205	2.800	18.07
Cap Ret.					
	2	7.80	2.610	2.100	4.07
					44.99 m ³
B. Rebar M ₂₀ 5m to 10m height —					
Pier cap.	2	7.80	2.610	2.700	28.50 m ³
Abutment	2	8.45	1.400	1.492	10.29
Continuation					38.59 m ³

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
					Rs 3,87,98,601 =
19. Grt of G.S.B. 2 nd units					
all Conduits —					
Ques for Sec under				Rs 22	
32 (40)		71.924 m ³			
@ Rs 3348.00/m ³					Rs 240800 =
20. Grt of Rec				Rs	
41 MP4 HP 1000 mm c/ppe					
Ques for Sec under				Rs 2	
20 (4)		20 m			
@ Rs 7851.87/m					Rs 157037 =
					Rs 391,96,438 =

Add 18 x 6877 1 x lms				Rs 7447323 =
Add SF				Rs 1,85,000
				Rs 4,68,28761 =
less 16.25 x 6640				Rs 7609,674 =
				Rs 3,92,19,087 =
less 1st & 2nd A/C				
but payed and				Rs 3,07,66,873 =
				Rs 84,52,214 =

15/7/2011
or