

MB NO:- 3065

SP-22 Rajour chuk to Balhapahti
Schedule XLV-Form No. 134

RWD Work's DIVISION

RWD Work SUB-DIVISION

K A H R A

Measurement Book

MS Surmise construction

MB NO:- 3065

1ST R/N ON A/C BILL

1

Name of Work—
Situation of Work—
Agency by which work is executed—
Date of Measurement—
No. and date of agreement

(These four lines should be repeated at the commencement of the measurement relating to each work)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of Work :- Construction of Road From PMGSY SH-22 Rajawda chowk to Balhapatti Road under Kahra Block , Sahasra					
Average - MMGSY-Awshesh-NDB-BRRP2- - 110					
Name of Agency :- M/s Sunrise Construction Propo - Ranjet Prasad Sah. At - Ganharaya, Saur Bazar, Sahasra.					
Agreement No. - 03-MRD/MMGSY(NDB)/2023-24					
Length of Road :- 2.625 KM					
Agreement Value : Main Const Cost = Rs 73546503 = ₹ Maintenance Cost = Rs 1337940 = ₹					
Agreement Rate :- 12.65% Below on BOQ					
Date of Commencement of work :- 15.03.2024					
Date of Completion :- 14.03.2025					
Date of Measurement :- 10.04.24					
Work done :-					
(1) Setting out Pillars - P/V and fixing working benchmark & reference pillars — E/L					
Total length of Road = 2.625 KM					

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
18/39) P/V & const of RCC M-30 grade mix in superstructure work					
Qty. in cu P-6 idr (12) = 8.76 m ³					
CB 10724.09/m ³ — R					93836.00
18/40) S/F & plain HYSD bar reinforcement in superstructure work					
Qty. in cu P-6 idr (11) = 0.75 SMT					
CB 81995.35/MT — R					60984.00
19/41) Construction of RCC railing of M-25 grade mix concrete					
Qty. in cu P-7 idr (13) = 8.00 M					
CB 9031.45/M — R					72252.00
20/42) P/V & F&Y drainage spout — E/2					
Qty. in cu P-7 idr (14) = 04 m ³					
CB 973.06/m ³ — B					7784.00
Total					R 11071871.00
Add 18% GST					(+) R 1992937.00
Add 1% L. Less					(+) R 110719.00
Add For S. Fee					(+) R 95227.00
					R 13270754.00
Less 12.65% Below As per agreement					(-) R 1678750.00
					R 11592004.00
M/s					
18/06/24					
JE					
Continuation					
18/06/24					
AE					
18-06-2024					