



INDIA NON JUDICIAL
Government of Bihar

e-Stamp



Certificate No. : IN-BR-2300976732
Certificate Issue Date : 04-Oct-2023 11:07 AM
GRN No. : BHR20230900856615E
Unique Doc Reference : EST-BR-3200-2300010804
Party Name : JAI BAJRANG BALI CONSTRUCTION
Purchased by : JAI BAJRANG BALI CONSTRUCTION
Purpose : Agreement or Memorandum of an Agreement Article no (05)
Stamp Duty Paid (Rs.) : 1000 (One Thousand Only)
Reg. Fee (Rs.) : 0 (Zero Only)
LLR & P Fee (Rs.) : 0 (Zero Only)
Miscellaneous Fee (Rs.) : 0 (Zero Only)
Discore SC (Rs.) : 0 (Zero Only)
Total Amount (Rs.) : 1000 (One Thousand Only)

AGREEMENT FORM

MMGSY NDB

This Agreement, made the 16 Day of Mar-2024 between Executive Engineer, RWD, Works Division, Sasaram-1, Govt. of Bihar Patna and Jai Bajrangbali Construction (Pro-Sachidanand Tiwari) At- Vill- Palaundha, PO-Charnari, PS-Chenari Distt- Rohtas (Bihar)

Whereas the Employer is desirous that the Contractor execute Construction & Five Year Maintenance of Road from MMGSY-NDB-BRRP-659-Sasaram-1 Tender Id-(129271) Under Head MMGSY (NDB) and the Employer has accepted the Bid by the Contractor for the execution and completion of such works and the remedying of any defects therein, at a cost of Rs. 6.09.42.574.00 (Rupees Six Cror Nine Lacs Fourty Two Thousand Five Hundred Seventy Four Only)

Rate Quoted by 20.00% Less



IN 2300980412

Statutory Alert:

1. The authenticity of this Stamp certificate should be verified at <https://enbharat.in/bihar-grn-qr/> or using enbharat.in Mobile App.
2. Any discrepancy in the details on this Certificate and as available on the website/Mobile App renders it invalid.
3. The onus of checking the legitimacy is on the users of this certificate.
3. In case of any discrepancy please inform the Competent Authority

For-Jai Bajrang Balli Construction

Sachidanand Tiwari
Proprietor

Executive Engineer
RWD Works Div. Sasaram-1

21/3BD/2023-24

16/03/24
15/03/25

Particulars	Details of actual measurement			Contents of area
	No.	L.	B.	
<u>Abstract of cost</u>				
(1.) Bench mark pillar--				
V.T.M.B.P.No--①			Bty = 2.0 Nos	
@ 4566.18/Nos				→ RS = 9132.00
(2.) Reference pillar--				
V.T.M.B.P. No--②			Bty = 4.0 Nos	
@ 2118.45/Nos				→ RS = 8474.00
(2.) Clearing and grubbing				
Road land--				
V.T.M.B.P.No--①			Bty = 0.6 66 Hect	
@ 76926.08/Nos				→ RS = 51233.00

(4.) Construction of Embankment				
With material... km road				
V.T.M.B.P.No--③			Bty = 488.725 M ³	
@ 237.90/M ³				→ RS = 116268.00
(5.) Const. of Embankment.				
With material... lead up				
1000 mtr ...				
V.T.M.B.P.No--③			Bty = 171.52 M ³	
@ 261.18/M ³				→ RS = 44798.00
(6.) Const. of Sub-grade and				
Shoulder ...				
V.T.M.B.P.No--③			Bty = 1411.16 M ³	
@ 264.72/M ³				→ RS = 373562

Continuation

603467.00

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(7) Const. of sub-grade					
(7) Providing & laying GSB-I					
V.T.M.D.P. No-(4) Qty=642.4543					
@ 3064.21/m ³					→ RS=1968602=0
(8) Providing laying WBM-3					
V.T.M.B.P.No-(4) Qty=312.187 m ³					
@ 4775.68/m ³					→ RS=1490905=0
21. Dismantling of pcc					
V.T.M.B. P.No-(5) Qty=1.77 m ³					
@ 692.77/m ³					→ RS=1226=0

(22) Dismantling of Stone/Brick					
V.T.M.B.P.No-(5) Qty=39.60 m ³					
@ 321.93/m ³					→ RS=12748=0
(23) Dismantling of H.P.					
V.T.M.B.P.No-(5) Qty=10.004 m					
@ 356.13/m					→ RS=3561=0
(24) E/W in excavation for foundation					
V.T.M.B.P.No-(6) Qty=59.60 m ³					
@ 405.82/m ³					→ RS=24187=0
(25) Sand filling in foundation					
V.T.M.B.P.No-(6) Qty=1.480 m ³					
@ 684.68/m ³					→ RS=1013=0

Continuation

4105709=00

Particulars	Details of actual measurement			Contents of area
	No.	L.	B.	D.
26 providing pcc			M. 1.5	
levelling				
V.T.M.B.P. No - (6) By = 9.20 m ³				
27 plain/reinforced Cement concrete				
in structure				
V.T.M.B.P. No - (7) By = 67.48 m ³				
28 providing and laying NP3				
pipe				
V.T.M.B.P. No - (5) By = 15.20 m ³				

a 7661.51/MH					RS = 114923.20
S.F 10%	(7)				4798315.20
GST 18%					107095.20
LC 1%					863697.20
Below 20%					47983.20
					5817090.20
					1163418.20
					4653672.20
By 08/06/24					
JE					

Continuation

CEL
15/06/24