

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमंडल, दानापुर।
रजि. नं०-०१ (बादा बिल्डिंग, द्वितीय तल) हज मवन के निकट, हाईवे रोड पटना-८००००१
ई-मेल- gg.danapur.rwd@gmail.com

दानापुर/दिनांक:- 18/12/2025

पत्रांक:- 2330(अभु०)

प्रेषक :

कार्यपालक अभियंता
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, दानापुर।

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी,
-सह-सचिव,
बिहार ग्रामीण पथ विकास, अभिकरण
ग्रामीण कार्य विभाग, पटना।

विषय:- RRSMP (Gen.) अन्तर्गत पथ में आवंटन उपलब्ध कराने के संबंध में।

महाशय,

उपर्युक्त विषय के संबंध में कहना है कि RRSMP (Gen.) अन्तर्गत निर्मित पथ की अधियाचना विहित प्रपत्र में तैयार कर समर्पित की जा रही है।

अतः अनुरोध है कि RRSMP (Gen.) अन्तर्गत में आवंटन उपलब्ध कराने की कृपा की जाय।

अनु०:-यथोक्त।

विश्वासभाजन

17.12.25

(ई० चन्दन कुमार)
कार्यपालक अभियंता
ग्रामीण कार्य विभाग,
कार्य प्रमंडल दानापुर।

12.12.25

Requisition Format for Scheme RRSMP

Name of the Works Division :-

Danapur

Sl. No.	Package No.	Project ID as per MHS	Name of Road	A.A. Length (in km.)	Administrative Approval (construction work) Amount (in Lakh)	Agreement (construction work) Amount (in Lakh)	Agreement No. & Date	Date of Completion as per Agreement	Actual Date of Completion	Work Status (WBNAW, NIM/DRIS, DHC etc.)	Value of Bidding (in million km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content (in %)	Total Previous Allocated Amount (in Lakh)	Up to date Expenditure as per MHS (in Lakh)	Value of Work Done (in Lakh)	Current Demand (in Lakh)	Remarks
1	RRSMP 24-25 Danapur-04	1010070350074	SH-83 Sahel Ram Goud Singh Bhat to Palanga	1.200	171.51500	178.38248	6CNIHD/25-26 25.08.2025	25.08.2026	-	PCC in progress	-	-	-	5,97,723	5,97,723	23,89,645	17,92,622	Work in progress
2	RRSMP 24-25 Danapur-04	1010070350077	Danapur Phikara Main road Bhobharpura More to Mission Path Rest Balance Part	1.200	103.385	104.24617	6CNIHD/25-26 25.06.2025	25.08.2026	-	PCC in progress	-	-	-	39,24,405	39,24,405	67,99,343	28,78,848	Work in progress
3	RRSMP 24-25 Danapur-04	1010070350065	Repair of Road From RWD Road to Indian Oil Via Palari	0.515	21.43000	21.44448	6CNIHD/25-26 25.06.2025	25.08.2026	-	PCC in progress	-	-	-	-	-	20,04,500	20,04,500	Work in progress
4	RRSMP 24-25 Danapur-04	1010070350058	Korawan Pul Muradpur Road to Gajachak Mohamadpur	0.550	25.72300	26.26212	6CNIHD/25-26 25.06.2025	25.08.2026	-	PCC in progress	-	-	-	-	-	25,51,542	25,51,542	Work in progress
Total				3.465	325,05,100	326,33,556								48,21,710	48,21,710	1,37,45,030	92,23,112	

It is certified that Physical & Financial Progress has been updated in MHS.

10/3/2017

 Senior DAO (D.A.O.)
 RWD, Works Division Danapur

Note :-
 1. Above Signed Copy along with Forwarding Letter & Validation Certificate must be uploaded in MHS.
 2. Signed Hard Copy and Soft Copy (for credit) of enclosed IRI to enclosed (As Applicable).

17.12.25

 Executive Engineer
 RWD, Works Division Danapur

GFR 12-B
[See Rule 256 (2)]

Form of Utilisation Certificate



RRSMP (Gen.) Fund

- (1) Certified that out of the loan of Rs. 128648877.00 Sanctioned Under RRSMP (Gen.), (i) Letter No.-39 Dt.-21.05.2025 (ii) Letter No.-62 Dt.-26.07.2025 (iii) Letter No.-79 Dt.-12.09.2025 (iv) Letter No.-94 Dt.-31.10.2025 (v) Letter No.-102 Dt.-18.11.2025 in favour Executive Engineer, RWD Works Division, Danapur during the year 2025-26, an amount of Rs. 128648877.00 has been utilized for the purpose for which it was sanctioned and that the balance of Rs.0.00 remaining unutilized at the end of the year 17th Dec.-2025 has been surrendered to the government (Vide Letter No..... Dated.....)/ will be adjusted towards the loan payable during the next financial year.
- (2) Certified that I have satisfied myself that the conditions on which the loan was sanctioned have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that the money was actually spent for the purpose for which the loan was made.

Signature


Designation -D.A.O.
Works Division, Danapur


Signature


Designation -E.E.
Works Division, Danapur


अधियाचना हेतु प्रमाण-पत्र


प्रमाणित किया जाता है कि RRSMP योजना के अनुसूचित जाति घटक योजनान्तर्गत:-

1. पथ/फुलवारी प्रखण्ड के Janipur Phulwari Main road Bhabhanpura More to Mission Path Rest Balance Part में कराये गये कार्य की गुणवत्ता जाँच की गयी है जो निर्धारित मानक/विशिष्टियों के अनुरूप है।
2. अद्यतन कराये गये कार्य की मापी संबंधित मापी पुस्तिका में दर्ज है जिसका सत्यापन कर लिया गया है।


12/11/25


कनीय अभियंता
ग्रामीण कार्य विभाग

कार्य प्रशाखा, फुलवारीशरीफ


12/11/25

सहायक अभियंता
ग्रामीण कार्य विभाग

कार्य अवर प्रमंडल, फुलवारीशरीफ


12/12/25

कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य प्रमंडल, दानापुर