

कार्यपालक अभियन्ता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमण्डल, शेखपुरा

Tel. no.-06341-223812, 9296795923
E-mail- rwdsheikhpura20@gmail.com

पत्रांक 2007 (अनु.) /

शेखपुरा, दिनांक 17/12/2025 /

प्रेषक:-

ई0 संग्राम हेम्ब्रोम,
कार्यपालक अभियन्ता,
ग्रामीण कार्य विभाग, कार्य प्रमण्डल, शेखपुरा।

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी-सह-सचिव,
BRRDA, पटना।

विषय:-

शीर्ष ग्रामीण सड़क सुदृढीकरण एवं प्रबंधन कार्यक्रम MMGSUY (RRSMP-General) अन्तर्गत क्रियान्वित योजना हेतु अधियाचना के संबंध में।

महाशय,

उपरोक्त विषयक कहना है कि शीर्ष ग्रामीण सड़क सुदृढीकरण एवं प्रबंधन कार्यक्रम MMGSUY (RRSMP-General) अन्तर्गत क्रियान्वित योजना में कराये गए कार्यों का मापीपुस्त के आधार पर संलग्न सूची में अंकित पथवार अधियाचित राशि रुपये 1,78,77,240/- (एक करोड़ अठहत्तर लाख सतहत्तर हजार दो सौ चालीस रुपये) मात्र की आवश्यकता है।

अतः कार्यहित में अनुरोध है कि उक्त अधियाचित राशि रुपये 1,78,77,240/- (एक करोड़ अठहत्तर लाख सतहत्तर हजार दो सौ चालीस रुपये) मात्र उपलब्ध कराने की कृपा की जाय। ताकि कराये जा गये कार्यों का विपत्र भुगतान किया जा सके।


अनु०:-1. उपयोगिता प्रमाण-पत्र।

2. पथवार अधियाचित राशि की विवरणी विहित प्रपत्र में।

3. अधियाचना हेतु प्रमाण-पत्र।

4. मापीपुस्त की छायाप्रति।

विश्वासभाजन


कार्यपालक अभियन्ता
ग्रा0का0वि0, कार्य प्रमण्डल,
शेखपुरा

Requisition Format for Scheme RRSMP (General)

Name of The Works Division :- Sheikhpura

Sl. No.	Package No.	Project ID as per MIS	Name of Road	AA Length (in km)	Administrative Approval (work) Amount (in Lakh)	Agreement (construction work) Amount (in Lakh)	Agreement No. & Date	Date of Completion as per Agreement	Actual Date of Completion	Work Status (WRM/CM/BN/SDRC etc.)	Value of Bill (in rupee)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content (in %)	Total Previous Allocated Amount (in Lakh)	Upto date Expenditure as per MIS (in Lakh)	Value of Work Done (in Lakh)	Current Demand (in Lakh)	Remarks
1	RRSMP/24-25-Sheikhpura/03	3080390350043	Kemra Ekrama Road To Rajpura	1.765	77.64	76.13506	03CMBD/2025-26	09.05.2025	08.05.2026	PQC Work Complete	-	-	-	-	0	21.97723	21.97723	Work in Progress
2	RRSMP/24-25-Sheikhpura/03	3080390350037	1028-1027 To Barari (VR28)	2.250	140.4807	121.48062	03CMBD/2025-26	09.05.2025	08.05.2026	PQC Work Complete	-	-	-	-	0	24.01968	24.01968	Work in Progress
3	RRSMP/24-25-Sheikhpura/03	3080390350056	Sheikhpura Sikandra Path To Kamalganj	0.700	31.63528	27.53106	03CMBD/2025-26	09.05.2025	08.05.2026	PQC Work Complete	-	-	-	-	0	16.23150	16.23150	Work in Progress
4	RRSMP/24-25-Sheikhpura/03	3080390350035	Sheikhpura Sikandra Path To Uski Anusuchi Tola	1.400	68.10275	55.43505	03CMBD/2025-26	09.05.2025	08.05.2026	PQC Work Complete	-	-	-	-	0	10.08823	10.08823	Work in Progress
5	RRSMP/24-25-Sheikhpura/03	3080390350049	Chakandra Gada Road To Middle School Hole Hue Health Sub Centre Tak	0.300	15.693	15.43974	03CMBD/2025-26	09.05.2025	08.05.2026	PQC Work Complete	-	-	-	-	0	12.57204	12.57204	Work in Progress
6	RRSMP/24-25-Sheikhpura/05	3080390350098	Mehus Chhani Par To Maniari via Nawada	0.700	27.07	27.52995	02CMBD/2025-26	05.06.2025	08.05.2026	PQC Work Complete	-	-	-	-	-	8.66657	8.66657	Work in progress

Sl. No.	Package No.	Project ID as per MIS	Name of Road	AA Length (in km)	Administrative Approval (construction work) Amount (in Lakh)	Approved (construction work) Amount (in Lakh)	Agreement No. & Date	Date of Completion as per Agreement	Actual Date of Completion	Work Status (PWR/MW/MW/SDPC etc.)	Value of IRI (in mm/km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content (in %)	Total Previous Allocated Amount (in Lakh)	Upto date Expenditure as per MIS (in Lakh)	Value of Work Done (in Lakh)	Current Demand (in Lakh)	Remarks
7	RRSMP/24-25-Sheikhpura/05	3080390350069	1034-101 To Bakarpur Bank	1.770	67.48	66.00387	02CMBD/2025-26	05.06.2025	08.05.2026	PQC & SHDC Work Complete	-	-	-	-	-	41.75681	41.75681	Work in progress
8	RRSMP/24-25-Sheikhpura/05	3080390350089	1062-103 To Gopichak	1.00	43.04	43.83632	02CMBD/2025-26	05.06.2025	08.05.2026	PQC Work Complete	-	-	-	-	-	28.47913	28.47913	Work in progress
9	RRSMP/24-25-Sheikhpura/01	3080390350011	Bishanpur More To Bishanpur	0.800	36.59221	31.61734	04CMBD/2025-26	09.05.2025	08.05.2026	PQC Work Complete	-	-	-	-	2.22741	17.20882	14.98141	Work in Progress
Total:-																178.77240		

It is certified that Physical & Financial Progress has been updated in MIS.

D.A.O. *[Signature]*
RWD, Work Division, Sheikhpura

Executive Engineer
RWD, Work Division Sheikhpura
[Signature]

- Note :-
1. Above Signed Copy along with Forwarding Letter & Utilisation Certificate must be uploaded in MIS.
 2. Signed Hard Copy and Soft Copy (in excel) of recorded IRI is enclosed (As Applicable).

अधियाचना हेतु प्रमाण-पत्र

प्रमाणित किया जाता है कि शीर्ष-ग्रामीण सड़क सुदृढीकरण एवं प्रबंधन कार्यक्रम MMGSUY (RRSMP GENERAL) योजना अन्तर्गत निम्नांकित पथों में कराये गये कार्य की गुणवत्ता जाँच की गयी है जो निर्धारित मानक/विशिष्टियों के अनुरूप है :-

Sl. no.	Name of Road	Length (in Km)	Remarks
1	Kemra Ekrama Road To Rajaura	1.765	PQC Work Complete
2	L028-L027 To Barari (VR28)	2.25	PQC Work Complete
3	Sheikhpura Sikandra Path To Kamalgarh	0.7	PQC Work Complete
4	Sheikhpura Sikandra Path To Uski Anusuchit Tola	1.4	PQC Work Complete
5	Chakandra Gadua Road To Middle School Hote Hue Health Sub Centre Tak	0.3	PQC Work Complete
6	Mehus Chimani Par To Maniauri via Nawada	0.7	PQC Work Complete
7	L034-T01 To Bakarpur Bank	1.77	PQC & SBDC Work Complete
8	L062-T03 To Gopichak	1.00	PQC Work Complete
9	Bishanpur More To Bishanpur	0.8	PQC Work Complete

2. अद्यतन कराये गये कार्य की मापी संबंधित मापी पुस्तिका में दर्ज है जिसका सत्यापन कर लिया गया है।

क0अ0
ग्रा0का0वि0, कार्य प्रशाखा,
चेवाड़ा / शेखपुरा / अरियरी

स0अ0
ग्रा0का0वि0, कार्यअ0प्रमं0,
चेवाड़ा / शेखपुरा / अरियरी

स0अ0
कार्यपालक अभियन्ता
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल, शेखपुरा

GFR 12-B

[See Rule 256 (2)]

FORM OF UTILIZATION CERTIFICATE


(1) Certified that out of the Loan Sanctioned under RRSMP (Gen), Vide Lt. no.102 dt.18.11.2025 in favour of Executive Engineer R.W.D. (W) Division, Sheikhpura., during the year 2025-2026, an amount of Rs.1662.81685 Lacs., has been utilized Rs.1619.52550 Lacs for the purpose for which it was sanctioned, and that the balance of Rs.43.29135 Lacs, remaining unutilized at the end of the year,2025-26 has been surrendered to the Government (vide No.-, dated.-)/ will be adjusted towards the loan payable during the next financial year.

(2) Certified that I have satisfied myself that the conditions on which the loan was sanctioned have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that the money was actually spent for the purpose for which the loan was made.

Kinds of checks exercised

- 1.
- 2.
- 3.
- 4.


D.A. G. Srinivas
R.W.D.(W) Division,
Sheikhpura


Executive Engineer
R.W.D.(W) Division,
Sheikhpura
