



Sch. XLV-Form No. 134					Contents of area
Particulars	Details of actual measurement				
	No.	L	B	D	
3rd. ABSTRACT OF COST					
N/w - Maint of Road from Kapaslyu					
more to Kapaslyu — 1.000 km					
Agency - Dm Const.					
Agg. No - 24/SBD/2020-21					
Date of start - 27					
Actual date of comp - 29-02-2022					
Date of measurement - 07/01/2025					
① Restoration of Raincuts					
Qty. vide TMB P.No - (85)					
I.No ① 70.785 m ³ @ 377.89 = 26749.00					
② Making up of Booms/					
Shoulder do do					
Qty. vide TMB P.No - (85)					
I.No ② 336.5 m ² @ 57.15 = 19248.00					
③ Repair of Pot holes					
75 mm B.M. do do					
Qty. vide TMB P.No (85) 43,309.00					
I.No ③ 4.147 m ³ @ 10499.21 = 43540.00					
4.125					
④ Pot repair over Pot holes					
20 mm M.S. do do					
Qty. vide TMB P.No - (85)					
I.No. ④ 56.10 m ² @ 261.59 = 14675.00					
⑤ Pot repair over bitumen					
20 mm M.S. do do					
Qty. vide TMB P.No - (86)					
I.No. ⑤ 55.93 m ² @ 273.01 = 15269.00					
⑥ Maint of H.P.C.					
Qty. vide TMB P.No - (86)					
I.No ⑥ 1.00 @ 1131.25 = 1131.00					

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L	B	D	
⑦ Maint of Road signs -					
Qty. vide TMB P.No - (86)					
I.No (79) 0.15 km @ 1078.34					162 = 00
⑧ Maint of 200 m km stone					
Qty. vide TMB P.No - (86)					
I.No (80) 0.18 km @ 628.44					113 = 00
⑨ Cutting of branches of trees and shrubs -					
Qty. vide TMB P.No - (86)					
I.No (91) 2. No @ 109.81					220 = 00
⑩ Cutting of shrubs from roadway -					
Qty. vide TMB P.No (86)					
I.No (10) 10 No @ 6.74					67 = 00

(11) Road marking on B.T.					
Qty. vide TMB P.No - (86)					
I.No (11) 160 m ² @ 734.93					117589.00
(12) Road marking on C.C -					
Qty. vide TMB P.No - (86)					
I.No (12) 740 m ² @ 834.84					33394.00
(13) White washing on Pucca wall -					
Qty. vide TMB P.No - (86)					
I.No (13) 21 m ² @ 17.60					370.00
Total RS =					272896.00
Less 10% Below RS =					27230.00
Net Total RS =					245066.00
					2,45,066.00
 03/01/25 JE  03/01/25 AE					

Continuation

CH
10/11/25