

OFFICE OF THE EXECUTIVE ENGINEER

Rural Works Department
Works Division, Muzaffarpur, East-2

1. Name of Work :- Construction of Road & CD work of "L069- Araji Ghanshyampur to Chainpur Dharhawa (VR43)(Pakage No- BR-23R- 332). (Block- ~~Katra~~ ^{Muz}) Under Scheme PMGSY(Prog.Fund)"
Revised - Work Done and Full Restoration
2. No. of roads :- 1 Nos.
3. Length of the road :- 4.315 KM
4. Name of Agency & Address :- Amit Kumar
Srinagar Colony, Bhagwanpur
Muzaffarpur
5. Agreement No. :- Supplementary Aggrement Of PMGSY/SBD-06/2014-15
6. Approval of Rate :- Revised BOQ Sanctioned By S.E, Work
Circle, Muz. Vide Lt No-1755 Date -18.12.2024
7. Revised BOQ Amount :- Rs. 38139344
8. Revised BOQ Value of the work
(a) Construction Cost---- :- Rs. 31111560.00
(b) Maintenance Cost---- :- Rs. 2600452.00

Rs. 33712012 .00

On 0.01% Below of schedule rate

- 8.(a) Revised Agreement Value of the work
(a) Construction Cost(Work Done As Per MB) :- Rs.31108475.00
(b) Work Done Under FDR (Full Restoration)----:- Rs. 4430417 .00
(C) Maintenance Cost :- Rs- 2600452.00

Rs. 38139344 .00
9. Performance security (Including :- SD 2.5% = 111000.00
Additional S.D Requiried(0.25%) =

11100.00
= 122100.00

Agree

15.1.25
Executive Engineer
RWD Works Division
Muzaffarpur East-2
12/1/25

Performance security (including earnest money) deposited by the agency in the form of Bank Guarantee/Term Deposit/N.S.C. amounting to Rs.
The details are as follows:-

Bank Name & Branch Address	B.G./T.D./N.S.C. No.	Issue Date	Expiry Date	Amount
Bank of Baroda, Tilak Maidan Road Muz	FD-78960300006907	15.01.2025	19.02.2026	122100.00
				Rs.122100.00

Date of Work Order : - 20.02.2014 (Previous)
(Current)

Date of Completion : - 03 Months For issue of Current Work Order
(For new revised Work.)

Security deposit : - 7.5% to be deducted from the gross amount of each running bill.

Defect liability period : - Five years from the actual date of completion of the work.

Refund of performance security & security deposit : - After five years from the actual date of completion of the work.

e:- PMGSY,SBD Rules, terms & conditions will be also parts & Applicable in this Agreement.



Executive Engineer
Rural Works Division
Muzaffarpur East-II
15/1/25



Revised AGREEMENT Of

Supplementary Aggrement Of PMGSY/SBD-06/2014-15

This agreement, made on the day between Executive Engineer, Rural Works Department, Work Division, Muzaffarpur, East-II (name and address of Emoloyer) here in after called "the employer" and Amit Kumar. Srinagar Colony, Bhagwanpur, Muzaffarpur (name and address of contractor) here in contractor "on he other part.

"L069- Arajhi Ghanshyampur to Chainpur Dharhawa (VR43)(Pakage No- BR-23R- 332). (Block-Katra)Under Scheme PMGSY(Prog.Fund)" Revised - Work Done and Full Restoration Block and Work done/To be done under Full restoration of Work due to damage in Flood/ Heavy rain fall 2021. Which is Sanctioned by Revised B.O.Q approved by S.E Work Circle Muzaffarpur Vide Letter No. 1755 Dated 18.12.2024.11-2022 for Rs 38139344.00 Details as below:-

1) Construction Cost-

a)Already Work Done as Per M.B - Rs -31108475.00
(b) Work Done Under FDR (Full Restoration)----:- Rs. 4430417.00
Total Rs-35538892.00

2)Maintainace Cost -

Rs-2600452.00
38139344.00

[Handwritten signature]

[Handwritten signature]
Executive Engineer
RWD Works Division
Muzaffarpur East-2
15/1/25

बिहार सरकार
ग्रामीण कार्य विभाग

पत्रांक-BRRDA(HQ)-PMGSY-221/2023
प्रेषक,

31/5/2024

/पटना, दिनांक-23/10/2024

ई0 भगवत राम,
अभियंता प्रमुख-सह-
अपर आयुक्त-सह-विशेष सचिव।
सेवा में,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, गुजपफरपुर पूर्वी-2

विषय-शीर्ष प्रधानमंत्री ग्राम सड़क योजनान्तर्गत कार्य प्रमंडल, गुजपफरपुर पूर्वी-2 के अन्तर्गत पथ L069-Araji Ghanshyampur To Chainpur dharharva (VR43 (पैकेज सं0- BR-23R-332) के मदों में वृद्धि के अनुमोदन के संबंध में।

प्रसंग:-मुख्य अभियंता-3, ग्रामीण कार्य विभाग, बिहार, पटना के
11/मु0303,त0स्वी0-07-378/22-5820 अनु0, दिनांक-20.10.2023.

उपर्युक्त विषयक प्रसंगाधीन पत्र के माध्यम से उक्त कार्य का पुनरीक्षित प्राक्कलन तकनीकी स्वीकृति के उपरान्त मदों में वृद्धि के अनुमोदन हेतु प्राप्त हुआ है। पुनरीक्षित प्राक्कलन के तुलनात्मक विवरणी में वर्णित मद संख्या 09. (WBM Grading-3....) में 32.27 प्रतिशत, 10. (Prime Coat....) में 33.64 प्रतिशत, 11. (Tack Coat....) में 81.95 प्रतिशत, 12. (Premix Carpet....) में 81.95 प्रतिशत एवं 13. (Seal Coat....) में 81.95 प्रतिशत की बढ़ोतरी हो रही है। मदों में वृद्धि के अनुमोदन हेतु पुनरीक्षित प्राक्कलन एकरारित दर पर बनाया गया है जिसपर मुख्य अभियंता-3 द्वारा पुनरीक्षित तकनीकी स्वीकृति प्रदान की गई है।

सुलभ प्रसंग हेतु अनुमोदित मदों की मात्रा की छाया प्रति संलग्न की जा रही है। मदों में हुई वृद्धि को एकरारनामा के अन्तर्गत शामिल करने पर विभागीय निविदा समिति द्वारा अनुमोदन प्रदान किया गया है।

विभागीय पत्रांक-मु0अ0-4(मु0) विविध (कार्य)-23-116/2017-3446, दिनांक-18.09.2020 के आलोक में बाढ़ एवं अतिवृष्टि के कारण हुई क्षति के कारण बढ़ी हुई अतिरिक्त राशि रू0 44.31 लाख का भुगतान मरम्मत शीर्ष 3054 से भारित होगा।

उपरोक्त कृत कार्य के पथांश के क्षतिग्रस्त भाग में पूर्ण पुनर्र्थापन करने के पूर्व का क्षतिग्रस्त अवधि का पंचवर्षीय रूटीन अनुरक्षण की राशि भुगतान नहीं की जायेगी/कटौती कर ली जायेगी।

उल्लेख करना है कि पुनरीक्षित प्राक्कलन के लिए व्यय हेतु वित्तीय प्रावधानों का पालन किया जायेगा। पुनरीक्षित प्राक्कलन के नये मदों का दर प्राथमिक एकरारनामा के दर से निर्धारित होगी जिसका तात्पर्य यह है कि प्राथमिक एकरारनामा के समय सक्षम पदाधिकारी द्वारा अनुमोदित दर अतिरिक्त मद की दर के लिए मार्गदर्शक होगी। यह उससे कम हो सकती है किन्तु किसी भी परिस्थिति में यह प्राथमिक एकरारनामा की दर से अधिक नहीं होगी।

अनु0-यथोक्त।

विश्वासभाजन



(भगवत राम)

अभियंता प्रमुख-सह-

अपर आयुक्त-सह-विशेष सचिव

आपांक-BRRDA(HQ)-PMGSY-221/2023

31/5/2024

/पटना, दिनांक-23/10/2024

प्रतिलिपि-मुख्य अभियंता-5, ग्रामीण कार्य विभाग/अधीक्षक अभियंता, ग्रामीण कार्य विभाग, कार्य अंचल, गुजपफरपुर को सूचनार्थ एवं आवश्यक कार्यार्थ प्रेषित।



अभियंता प्रमुख-सह-


अपर आयुक्त-सह-विशेष सचिव

आपांक-BRRDA(HQ)-PMGSY-221/2023

31/5/2024

/पटना, दिनांक-23/10/2024

प्रतिलिपि-नोडल पदाधिकारी, अनुरक्षण कोषांग, ग्रामीण कार्य विभाग, बिहार, पटना को सूचनार्थ एवं आवश्यक कार्यार्थ प्रेषित।



अभियंता प्रमुख-सह-

अपर आयुक्त-सह-विशेष सचिव

Executive Engineer

RWD Works Division

15/11/24