



बिहार BIHAR

कोषागार पदाधिकारी

देखते
16 FEB 2019

AD 390991

Stamp Vender, L. No.-14/65
Registry Office, Hajipur, Vaishali

Supplementary Agreement.

Supplementary Agreement of AG No-..... Date

This Supplementary agreement, Made the day of between Executive Engineer, Rural Works Department, Works Division, Sonpur, Saran [Name and address of employer] of One Part, and INDU KUMAR, A.P. BELHAR, PO- DARIHARA, PS- DARIYAPUR, SARAN. (Hereinafter called "the Contractor") of the other part Whereas the employer is desirous that the Contractor execute Revised BOQ of RCD path Yogibaba math Se Navarasiya Chinani Tak. (Revised BOQ Approved by SE Chhapra vide Lt.no-1136 encl. dt.-26.12.2024 (Name and Identification number of Contract) (hereinafter called "the works") and the Employer has accepted the Bid by the Contractor) execution and completion of such works and the remedying of any defects therein at a Cost of Rupees 2824.457=

Twenty eight Lacs Twenty four thousand four hundred fifty seven only

एकराशनामा की पुनरीक्षित राशि :- मूल राशि 6184553 + मूल - 752668 राशि 6937224

मूल एकराशनामा की राशि :- 3269035 + 843729 = 4112764 = 10,

एकराशनामा में अंतर राशि :- 2915518 (+) (-) 91061 = 2824457 = 10

कार्य समाप्ति की तिथि :- मूल एकराशनामा के अनुसार - 31/5/2024 है।

संवेदक के work programme के अलावा मैं कृपया अभियंता एवं सहायक अभियंता की अस्थापना पर 31/01/2025 तक समय सीमा निर्धारित है।

इन्दु कुमार

Executive Engineer
R.W.D. Works Division Sonpur
05/01/25