



हार् बिना **Supplementary Agreement No. - 544187**
 This agreement made on the June 13 day of 2025
 Between Executive Engineer Rural Works Department, Works Division Kishanganj-1
 and Name and firm of Contractor: **-Kamac Engineer's Private Limited** Address -
 S/O:-Amilal Agarwala, 4c Mapple View, Mayfair Garden, Siliguri Ward No-41, Sevoke
 Road Siliguri, Dist- Jalpaiguri Pin- 734001 where the Employer is accepted the
 difference amount of GST Revised Sanctioned by BRRDA Vide Letter No-737 encl
 Dated-27.02.2025 And Superintending Engineer ,RWD Works Circle Kishanganj Vide
 Letter No-561 Dated-31.05.2025 for the works of.

Sr. No	Package No	Road Name	Previous Agreement Amount	Approved GST Clam Amount	Total Agreement Value (Previous+GST)
1	RM/ KI/ KIS/ 19/ 0002 NEW MR	Lalkania - Mahingaon	156.79200	2.82525	159.61725
2		Remaining Part of 5th Km of T-05 - Jhatibari anarkali	227.96572	4.42410	232.38982
3		Bairagpur D.B. 50 - Madho Mohara	121.12351	1.85019	122.97370
4		8th_Km - Mouzabari to Bahadurganj Border road	145.27534	2.98448	148.25982
5		Bhathat - Jhantibari Anarkali Road	211.82841	4.15515	215.98356
6		Patkoi_Khurd - Lodhna Chowk	184.67235	3.67572	188.34807
			1047.65291	19.91489	1067.57380

Supplementary Agreement For RS 19,91,489 (Nineteen Lakh Ninety One Thousand Four Hundred Eighty Nine) in this Agreement, words and expression shall have the same meaning as are respectively assigned to them in the Condition of Contract hereinafter referred to and they shall be deemed to form and be ready and constructed as part of this Agreement.

[Signature]
13/6/25

[Signature]
13/6/25
Executive Engineer
Rural works Department
Works Division, Kishanganj-1

PTO