

कार्यपालक अभियंता का कार्यालय,
ग्रामीण कार्य विभाग, कार्य प्रमंडल, मुजफ्फरपुर पूर्वी-2।

पत्रांक :- 3138

/मुजफ्फरपुर पूर्वी-2, दिनांक :- 31/10/25

प्रेषक,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल, मुजफ्फरपुर पूर्वी-2।

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी-सह-सचिव,
बिहार ग्रामीण पथ विकास अकिरण,
बिहार पटना।

विषय: ग्रामीण सड़क सुदृढीकरण एवं प्रबंधन कार्यक्रम (RRSMP Gen) अन्तर्गत
चयनित पथों के लिए आवंटन उपलब्ध कराने के संबंध में।

महाशय,

उपर्युक्त विषय के संबंध में कहना है कि ग्रामीण सड़क सुदृढीकरण एवं प्रबंधन

कार्यक्रम (RRSMP Gen) अन्तर्गत चयनित पथों के लिए विहित प्रपत्र में वांछित

सूचना उपलब्ध कराते हुए अनुरोध है कि आवंटन उपलब्ध कराने की कृपा की जाय।

अनु0- 1.उपयोगिता प्रमाण-पत्र Form GFR 19A।

2.अधियाचना पत्र।

विश्वासभाजन


कार्यपालक अभियंता,

ग्रामीण कार्य विभाग,

कार्य प्रमंडल, मुजफ्फरपुर पूर्वी-2


30/10/25

GFR 12-B
[See Rule 256 (2)]

FORM OF UTILIZATION CERTIFICATE

(1) Certified that out of the Loan of Rs 1995.99467 Sanctioned under RRSMP (Gen) Letter No-39, 62 ,79 & 92 dated 21.05.2025,26.07.2025, 12.08.2025 & 17.10.2025 Amount 4,42,40,853Rs. 11,05,13,507 Rs. , 4,14,42,565 Rs. & 54,92,024 Respectively in favour of RWD Muzaffarpur East-2 during the year 2025-26 an amount of Rs 1995.99467 has been utilized for the purpose for which it was sanctioned, and that the balance of Rs 0.89482 remaining unutilized at the end of the year 2025-26 has been surrendered to the Government (vide No. --- dated ----)/ will be adjusted towards the loan payable during the next financial year.

(2) Certified that I have satisfied myself that the conditions on which the loan was sanctioned have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that the money was actually spent for the purpose for which the loan was made.

Kinds of checks exercised

- 1.
- 2.
- 3.
- 4.

Abh
Executive Engineer
RWD Works Division,
Muzaffarpur East-2

30/10/25

RWD Works Division, Muzaffarpur East-2

Requisition Format for Scheme "RRSMIP (Gen)"

Date :- 09.10.2025

Name of Division:-Muzaffarpur East-2

S. N.	Package No.	Project ID as per MIS	Name of Road	AA Length (in Km)	Administrative Approval Construction work Amount (in Lakh)	Agreement Construction Work Amount (in Lakh)	Agreement No. & Date	Date of Completion as per Agreement	Actual Date of Completion	Work Status (WBM/WMM/MS/DDBC)	Value of IRI in MM/KM	Thickness of Bitumen Layer (in MM)	Value of Bitumen Content (in %)	Previous Total Allocated Amount (in Lakh)	Up-to-date expenditure as per MIS (in Lakh)	Value of Work Done (in Lakh)	Current Demand (in Lakh)	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1		5150730350120	Tengarraba Gosapur PMSY to Gorigama Middle School	0.750	52.046	33.77	MMGSUY/CM BD/-06/25-26 Dated 16.06.2025	15/06/2026	-	WBM	-	-	-	0.00000	0.00000	2.07633	2.07633	
2		5150730350126	Noor Chhapra to Dharampur chawk	1.600	104.98	70.06	MMGSUY/CM BD/-06/25-26 Dated 16.06.2025	15/06/2026	-	WBM	-	-	-	0.00000	0.00000	3.60224	3.60224	
3		5150730350127	L107 - L043 to Daud Chhapra 1 (VR34)	1.600	85.07	59.08	MMGSUY/CM BD/-06/25-26 Dated 16.06.2025	15/06/2026	-	WBM	-	-	-	0.00000	0.00000	0.95805	0.95805	
4		5150730350129	Kodal Chawk to Middle School Jhajha	1.750	127.18	81.91	MMGSUY/CM BD/-06/25-26 Dated 16.06.2025	15/06/2026	-	WBM	-	-	-	0.00000	0.00000	10.16710	10.16710	
5	RRSM P/24-25 Muzaffarpur East-2/04	5150730350130	Khatuana PWD road to Harpur Vassev Millik Chawk	1.800	123.68	80.15	MMGSUY/CM BD/-06/25-26 Dated 16.06.2025	15/06/2026		WBM				0.00000	0.00000	3.33487	3.33487	
6		5150730350133	Gram Kollil Ke Gandhi Nagar to Yogendra Ram Ke Char	1.020	86.908	57.04	MMGSUY/CM BD/-06/25-26 Dated 16.06.2025	15/06/2026		WBM				0.00000	0.00000	6.55708	6.55708	

S. N.	Package No.	Project ID as per MIS	Name of Road	AA Length (in Km)	Administrative Approval Construction work Amount (in Lakh)	Agreement Construction Work Amount (in Lakh)	Agreement No. & Date	Date of Completion as per Agreement	Actual Date of Completion	Work Status (WBM/WM BM/SDBC)	Value of IRI in MM/KM	Thickness of Bitumen Layer (in MM)	Value of Bitumen Content (in %)	Previous Total Allocated Amount (in Lakh)	Up-to-date expenditure as per MIS (in Lakh)	Value of Work Done (in Lakh)	Current Demand (in Lakh)	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
7		5150730350134	Repair of road from tengraha REO road to Madhopur	2.200	163.978	102.18	MMGSUY/CM BD/-06/25-26 Dated 16.06.2025	15/06/2026		WBM				0.00000	0.00000	11.79786	11.79786	
8		5150730350135	L031-T02 Belasan PWD Road to Tengrahi (VR12)	1.700	123.723	81.37	MMGSUY/CM BD/-06/25-26 Dated 16.06.2025	15/06/2026		WBM				0.00000	0.00000	4.44892	4.44892	
9		5150730350136	Construction of Road Sabpur Ahlyapur village se REO Road near Madaripur Karn	1.800	132.505	86.38	MMGSUY/CM BD/-06/25-26 Dated 16.06.2025	15/06/2026		WBM				0.00000	0.00000	12.61167	12.61167	
		Total:-												0.00000	0.00000	55.55412	55.55412	

It is certified that Physical & Financial Progress has been update in MIS.

Note :-

- 1 Above Signed Copy along with Forwarding Letter & utilisation Certificate must be upload in MIS.
- 2 Signed Hard Copy and Soft Copy (in excell) of recorded IRI is enclosed (As Applicable)

Executive Engineer
RWD Works Division,
Muzaffarpur East-2

30/10/25

ग्रा. - पथ।


कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमंडल, मुजफ्फरपुर पूर्वी-2

अधियाचना हेतु प्रमाण-पत्र

प्रमाणित किया जाता है कि ग्रामीण सड़क सुदृढीकरण एवं प्रबंधन कार्यक्रम

(RRSMP Gen) योजनान्तर्गत :-

1. पथ/पुल Noor Chhapra to Dharampur chawk में कराये गये कार्य की गुणवत्ता जाँच की गयी है जो निर्धारित मानक/विशिष्टियों के अनुरूप है।
2. अद्यतन कराये गये कार्य की मापी संबंधित मापी पुस्तिका में दर्ज है, जिसका सत्यापन कर लिया गया है।


क.नीय अभियंता
ग्रामीण कार्य विभाग
कार्य अवर प्रमंडल, मीनापुर


सहायक अभियंता
ग्रामीण कार्य विभाग
कार्य अवरप्रमंडल, मीनापुर


कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्यप्रमंडल मुज0 पूर्वी-2