Name of Work -
Situation of work -
Agency by which work is executed -
Date of measurement -
No. and date of agreement -
(These four lines should be repeated at the commencement of the measurements relating to each work)

Particulars	Details of actual measurement				Contents of Area
	No.	L.	B.	D.	
I/w — const. of road from Sherajpur (Parijan) to Abbas Ansari Agency — M/s Chandra Mohan & Bros					
Gg. No — 59/2019-20					
Gg. Amount — 1,30,73,807.00					
T.A. Amount (Vide letter No-104 dt. 20.1.19 const + maint) — 133.430 lacs					
T.S. Amount					

(const + maint) — 133.42 lacs

Date of commence — 28.01.2020

Date of comp — 27.01.2021

Date of Entry — 30.5.2020

1) const. of reference & working Benchmark — do — do

Qnty = 1.895 Km

2) const. of reference Pillar — do — do comp

Qnty = 1.895 Km

3) clearing & grubbing road land — do — do comp

2 X 63 X 50m X 1.50m = 5670 m²

2 X 1 X 5m X 1.50m = 15 m²

Continuation 5685 m²

= 0.56854 Hect.

Abstract of cost

Sch. XLV Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
further measurement — Nil					
1) const. of reference & working bench mark — do — all comp					
VTmBP(8) = 1.895 Km					
@ Rs 11614.13/Km — Rs 22009.w					
2) const. of reference pillar — do — all comp.					
VTmBP(8) = 1.895 Km					
@ Rs 11347.44/Km — Rs 21503.w					
3) clearing & grubbing road land — do — all					
VTmBP(8) = 0.5685 Hect					
@ Rs 14809.13/Hect — Rs 28316.w					
4) const. of Embankment 1000m lead — do — all					
VTmDP(8) = 826.875 m³					
@ Rs 187.92/m³ — Rs 155386.w					
5) const. of Embankment 100m lead — do — all					
VTmDP(8) = 1929.375 m³					
@ Rs 142.08/m³ — Rs 276055.w					

Continuation

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
6/5) const. of subgrade & shoulder —do— all					
QVTMBP(8) = 180 m³					
@ Rs 189.80/m³ —— Rs 34164.00					
7/7) Excavation for road way cutting —do— all					
QVTMBP(9) = 150 m³					
@ Rs 82.01/m³ —— Rs 12302.00					
8/1) const. of GSB grade I —do— all comp					
QVTMBP(2) = 704.415 m³					
@ Rs 3019.88/m³ —— Rs 2127249.00					
9/30) Extra in excavation for structure —do— all					
QVTMBP(9) = 39.60 m³					
@ Rs 285.71/m³ —— Rs 11314.00					
10/31) Sand filling in found- —do— all comp					
QVTMBP(9) = 2.44 m³					
@ Rs 455.62/m³ —— Rs 1112.00					
11/33) P/V PCC M15 grade for Plain concrete in Open —do— all comp					
QVTMBP(9) = 3.60 m³					
@ Rs 6762.10/m³ —— Rs 24344.00					

Continuation

	No.	L.	B.	D.	of area

12/12) S/F/P HYSD bar
—do— —all comp
@RVTMBP(9) = 1.61 MT
@Rs 77094.05/MT —— Rs 12421.00

3/8) P/V PCC M-25 grade in
structure —do— —all
@RVTMBP(10) = 22.71 m³
@Rs 8676.04/m³ —— Rs 197033.00

1/9) Back filling behind
abut —do— —all
@RVTMBP(10) = 14.40 m³
@Rs 3149.52/m³ —— Rs 45353.00

15/40) P/V Weep holes
—do— —all comp
@RVTMBP(10) = 20 Nos
@Rs 103.40 each —— Rs 2068.00
Total - 3082329.00
Less 0.05% below rate(-) 1541.00
3080788.00
Less Previous Payment(-) 1232315.00
N.C - 1848473.00

18/8/2020
JE

18/08/20
AE