Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
		B.F/W	94,	46,	418=
			Rs 94,	46,	418=
Less 10% Below			Rs	9,	44, 642=
			Rs 85,	01,	776=
Less 2% on A/c			Rs 83,	31,	101=
		Say Rs 1,	90,	675=	
		22.06.20		20/6/2020	
					S.E
		29/6			

5th level & Final Bill

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work - Const. of Road from mathani Japan sahani ke ghar to mathani purvi tola pu.					
Name of Agency - Rakesh Kumar muzaffarpur.					
Ag. no - 118 P.B.D/2019-20					
Date of work order - 16/8/2019					
Actual Date of Commence - 9/5/2020					
— MEASUREMENT —					
— NIL —					
ABSTRACT					
(1) Scarify Bech mark -					
vide - (1) & CT MB - (43)					
Qty = 1.175 km					
@ Rs 32,252.93 - Rs 3822=					
(2/2) const. of Reference pillar -					
vide - (2) & CT MB - (43)					
Qty = 1.175 km					
@ Rs 1531.98 - Rs 1800=					
(3/3) clearing & grubbing Road land.					
vide - (3) & CT MB - (43)					
Qty = 0.35 Ha					
@ Rs 49762.58 - Rs 17,419=					
Continuation					
C/o Rs 23,041=					

Scanned by CamScanner