Name of Work–
Situation of Work–
Agency by which work is executed–
Date of Measurement–
No. and date of agreement

(These four lines should be repeated at the commencement of the measurement relating to each work)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
	1st on A/c Bill				
Name of work :- Jaso Nachon Kalhariya Path to Pandit Pur. M/R-(3054) Package NO:- MR-N/19-20 Bikaner/15.					
Agency :- Sheo Bhagwan Singh.					
Agg. NO:- 38 MBD of 2019-20.					
Date of start :- 27/11/2019.					
Date of completion :- 26/08/20					
Date of mt :- 29/5/20					
1. Cleaning and grubbing of road land -do- all comp 66.					
236 × 30.0 × 2 × 1.0 / 10000 = 1.42 Hect.					
2. Const of Sub-grade and earthen shoulders -do- all comp.					
	166	30.0	2 × 1.0	× 0.30	= 2988 m³
	16	30.0	2 × 0.75	× 0.30	= 216 "
	1	20.0	2 × 0.75	× 0.30	= 9.00 "
	53	30	2 × 1.0	× 0.30	= 954 "
	1	10	2 × 1.0	× 0.30	= 6.00
					4173 m³
3. Const. of granular Sub-base by well graded material					

REDMI NOTE 6 PRO
MI DUAL CAMERA
PDF processed with CutePDF evaluation edition www.CutePDF.com

Sch. XLV-Form No. 134

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
				M. 1.30	21,522.00
do - all comp Rb :					
298.08 m^2 vide P14					
@ 95.23 / m^2					Rs. 28505.00
					Rs. 1,30,50,027.00
Add 1% Labour Cess					Rs. 130500.00
Add 12% GST					Rs. 15,66,003.00
					Rs. 1,47,46,530.00
less 10% as per Agg (-)					Rs. 14,74,653.00
					Rs. 1,32,71,877.00
Mamdekar 29/5/20 JE.					29.5.20 A.E.

Material statment.

1. Sand	-	4173.00	m^3
2. Stone Aggregate	-	1661.09	m^3
3. Coarse Sand	-	144.09	m^3
4. Bricks	-	8600	Nos.
5. Emulsion (SS-1)	-	2.159	M.T.
6. Emulsion (RS-1)	-	7.552	M.T.
7. Bitumen (S-90)	-	79.598	M.T.
Mamdekar 29/5/20 JE.			29.5.20 A.E.

MI NOTE 6 PRO
UAL CAMERA