Name of work –
Situation of work –
Agency by which work is executed –
Date of measurement –
No. and date of agreement.
(These four lines should be repeated at the commencement of the measurements relating to each work)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D	
(1st R.A. Bill)					
Name of work - Cnt of Road from NH2 to T. Road to Bandhan Bagh					
Name of Contr - Shushma Associates Pvt Ltd					
Agg No - 46 SBD/20-21					
Agg Amount - ~~7064142-00~~ 7077728-00					
Date of Start - 30-05-20					
Date of Comp - 29-05-21					
Enh Rs Rs/-					

Scanned with CamScanner

ABSTRACT OF COST

1/2 clearing and pitching of Road Lond do Page No ① Item ①
0.237 Hac @ $7020.68 1370400

2/3 Box Pitting - do Page No ② & ③ - ②
8.73m3 @ 142.75 1246.00

3/4 excavation of Earth - do Page No ② & ③
8.73m3 @ 83.80/m3 732.00

Continuation

15682.00

Scanned with CamScanner

Sch. XLV-Form No. 134 7 15682=00

Particulars	Details of actual measurement No.	L	B	D	Contents of area
(4/4) Construction of embkt					
-do Pg no (2) Gr-(1)					
5.23 m3 @ 33.41 /m3					175.00 m3
(5/6) Construction of embkt					
with approved mats					
-do Compaction					
to 95% MDD					
Pg no (3) Gr-(5)					
1444.28 m3 @ 208.169					300654=00
(6/8) WBM Grade III					
-do					
Pg no (5) Gr (7)					
141.025 m3 @ 4355.09					617774=00
(7/9) CSB Provdg					
I mats -do					
Pg no (4) Gr (6)					
190.108 m3 @ 3060.515					581828=00
(8/10) Cement Concrete					
Pavement M-30					
-do -do-					
Compaction					
Pg no (6) Gr (8)					
352.46 m3 @ 707209-249261=00					
(9/14) Provdg and					
Mkg Lego Bar					

Continuation

400824=00

Scanned with CamScanner

Sch. XLV-Form No. 134

Particulars	Details of actual measurement No.	L	B	D	Contents of area
Proof Pg-40 (6) 9k-8					
2 no Q		10.56	16		21120=00
		Total			9029044=00
deduct		10% Bdary			902984=00
		Net Amount			3626860

Digitally 16-10 AE

20

Anj

15-10-20

J.E.

Scanned with CamScanner