PWD ROAD TO [redacted] BABHNAITHI

Schedule XLV-Form No. 134

M/S MAA AMBEY CONSTRUCTIO DIVISION

M/R SUB-DIVISION

MEASUREMENT BOOK

MB-No-371

प्रमाणित किया जाता है कि इस मापी

Name fo work— 1
Situation of work—
Agency by which work is executed—
Date of measurement—
No. and date of agreement.
(These four lines should be repeated at the commencement
the measurements relating to each work.)

Particulars	Details of actual measurement				Contents
	No.	L.	B.	D.	area

First and Final construction BSR
Name of Work- Construction of the Road
From W. P.W.D Road To Bathrajaith
Road under MR(3054) in Hathura Bloc
Agency- M/s MAA Ambey construction.
Agreement No-66/MRD(3054-Nelo maintenan
policy) 2020 — 2021.
Date of commencement- 01.12.2019
Date of complition-30.03.2020.

Record Entry —

90. Clear and Grubbing Road land with vegetation, Grass, Bush and Sapling.

do — do —

2× 6Nos × 30m × 1.20m — 432.0
2× 9Nos × 30m × 1.10m — 594.0
2× 7Nos × 30m × 1.15m — 483.0
2× 6Nos × 30m × 1.0m — 360.0
2× 2Nos × 30m × 0.30m — 36.0
2× 1Nos × 20m × 0.30m — 12.0
2× 2Nos × 30m × 0.80m — 96.0
2× 1Nos × 20m × 0.80m — 32.0

2045.0
= 0.2 Hectar.

GRD 90
15.7.20
SE

Continuation

ISC HC & Final Const Bill
MIR to Roads 2054
New Maint Bldg - CRMS

21

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
P.S.T. S.D					12500000
2%. S.T					50,000 00
1%. C.G.S.T					25000 00
1%. S.G.S.T					25,000 00
Royalty					35924 00
S.F					7298 00
1%. L.C					25000 00
Total Deduction					291222 00
Pay of MS -					22,08,778 00
			Total		25,00,000 00

Vouchers 2 dt [illegible]

Passed for Rs 25,00,000.00 (Rs twenty five Lacs) & Pay Rs 22,08,778.00 (Rs twenty-two Lac eight thousand seven hundred seventy eight) & CRMS

12/09/2022

कार्यपालक अभियन्ता
ग्रामीण सडक विभाग
सडक प्रमण्डल नवलपुर (गोरखपुर)

Sch. XI.V– Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L	B.	D.	

2nd & final Construction A/c Bill.

Name of Work:- construction of the Road from P.W.D Road To Bobhanpathi Road Under MR(3054) in Hathua Block.

Agency- M/S MAA Ambey Construction.

Agreement No- 66/MR.D(3054-New maintenance Policy)2020-2021.

Date of commencement — 01.12.2019.

Date of completion — 30.08.2020.

Further measurement.

NIL

Abstract of cost.

1/90. Clear and Grubbing Road land with vegetation, Grass, Bush and Sapling.

do — do — all comp.

Qty Vide TMB Page No- 01.

0.20 Hector @ Rs 49496.70 - 9899 =

2/91. Construction of Sub grade and Earthen Shoulder with Material obtained from Barrow pits with Lift and lead - 1000 m

do — do — all comp.

Qty Vide TMB Page No- 02.

429.0 m³ @ Rs 176.9 c/m³ 74323 =

3/92. Construction of Granular Sub-base by Providing well graded Material.

do — do (Continuation) all comp.

Qty Vide TMB Page No — 02.

27.51 m³ @ Rs 2426.94/m³ 66765 =

Rs — 150988 =

Sch. XLV—Form No. 134 B.F Rs - 2216380=00

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
22/112 Providing and plastering with cement Mortar (1:4) on Brick work:					
do — do — all comp					
Qty vide TMB Page No- 14.					
80.64 m² @ Rs 155.94/m²					12535=
23/113. Providing on the painting Two Coat Concrete Surface with normal pain					
do — do — all comp					
Qty vide TMB Page No- 15.					
234.24 m² @ Rs 95.63/m²					22400=
			Total Rs —		2251315=
		0.57%	Below —		12832=
			Rs -		2238483
		1% Labour cost —			22385=00
		12% GST —			268618=
			Total Rs —		2529486=
		Less Previous Bill TMB-21.			2500000=
			Total Rs -		29486=00

4.11.2020

J.E

2nd & Final Contl Bill 30% MIR to Road New Maint Policy CFMS

27 29486=00

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
S/. S.D					1474=00
S/. S.T					590=00
W.C.G.S					295=00
W.S.G.S					295=00
W.L.C					295=00
Total Deduction					
					2949=00
Pay CFMS -					26537=00
					29486=00
V. No.			Dt.		

Passed for Rs 29486=00 (Rs-Twenty nine thousand-four hundred eighty Six)P Pay Rs 26537=00 (Rs-Twenty Six thousand Five hundred Thirty Seven)P. CFMS