MMGSY (ST)

Schedule XLV-Form No. 134

(87)

Baansbari Haat To Dahgawn Tak via Santhal Tola

R.W.D WORKS DIVISION
KISHANGANJ-1

R.W.D WORKS SUB-DIVISION
BAHADURGANJ

MEASUREMENT BOOK

MAHFUZUR RAHMAN MBNO-2048

Scanned with CamScanner

2nd on A/C bill
MMGSY

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work - Baarsbari Hat To					
		Dalgaon Tak via			
		Sonthal Tola Chaukchari			
		in Bahadurganj block			
		under MMGSY			
Agency - Mahfuzur Rahman, Kishanganj					
Agr. No - 110/MMGSY/SBD/2019-20					
Date of start - 29.02.20					
Date of completion - 28.11.2020 as per Agr.					
		Date of m/s - 20-08-20			
(1) Const. of granular sub base with well graded grading-I material					
			Eli		
(A) B.T portion					
ch-0.00 - 1 x 20.00 x (6.30+4.05)/2 x 0.20 = ~~26.70m³~~ 21.10m³					
ch-0.800km - 1 x 20.00 x (4.05+6.30)/2 x 0.20 = 20.70m³					
ch-0.40km (junction) -					
= 1 x 10.00 x (6.30+4.05)/2 x 0.20 = 10.35m³					
(B) C.C road					
ch-~~0.00~~m - (side of Ex P.C.C)					
= 2.00 x 2 x 0.50 x 0.10 = 0.20m³					
			Total -	52.35m³	
		20/08/20			
			J.E Bahadurganj-3		

Continuation

Scanned with CamScanner

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
			B.F		Rs 48,17,982.00
(17) 35 Add Labour cess @ 1%				(+) Rs	43,018.00
			Total		Rs 48,61,000.00
Less 0.03% below as per Agr				(-) Rs	1,458.00
					Rs 48,59,542.00
Less Previous payment made vide TMB				(-) Rs	31,36,941.00
					Rs 17,22,601.00
		21.09.20 J.E Bahadurganj-I			21/9/2020

(Material Statement)

(i) S. Aggregate - (53 to 9.5mm)
= 31.41 m³ @ 516.42/m³

(ii) S. Aggregate - (9.5 to 2.36mm)
= 12.56 m³ @ 411.33/m³

~~(iii) S. Aggregate 20mm =~~

(iv) S. Agg. - 20mm = ~~47.82~~ 55.08 m³ @ 528.14/m³

(v) Coarse sand = 46.39 m³ @ 150.80/m³

(vi) S. Agg - (53 to 22.4mm)
= 269.67 m³ @ 458.22/m³

(vii) S. Agg (screening) = 53.49 m³
@ 345.52/m³

21.09.20
J.E Bahadurganj-I

Continuation

Scanned with CamScanner