Sch. XLV Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
2nd on A/c bill					
N.I.W- Const. & Maint. of road from Raja chowk to Lal Masjid under MMGSY (SRA)					
N/A- Shri Varun Kumar Sahrawat/ Benipatti					
Agg. No- 102 SBD/ 2019-2020					
Date of start- 14-03-2020					
Date of comp. 13-12-2020 As per A-99.					
① Const. of G.S.B. grading I material — as per Tech sp.					
Flexible	6	30.0	4.05	0.20	= 145.80 M³
② Providing & laying W.B.M. grade III — as per Tech sp.					
Flexible Portion	20	30.0	3.75	0.075	= 168.75
	1	20.0	3.75	0.075	= 5.625
					= 174.375 M³
Checked 28-8-2020					26/8/2020 JE

Continuation

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
		Abstract			
(1) Providing & fixing B.M. Pillar etc					
Qty vide T.M.B.P.No (3)					
= 6 Nos @ Rs 2473=30/Nos					
					Rs 14,840=-
(2) Clearing & grubbing road land etc					
Qty vide T.M.B P.No (3)					
= 0.26 Hect @ Rs 49496=79/Hect					
					Rs 12869=-
(3) Const. of embankment with app. material — as per Tech Sp (4) 1000 M/ lead					
Qty vide T.M.B.P.No (3)					
= 180.0 M³ @ Rs 175=11/M³					
					Rs 31,520=-
(6) 100 M/ lead					
Qty vide T.M.B.P No (4)					
= 720.0 M³ @ Rs 139=90/M³					
					Rs 1,00,728=-
(4) Cost of G.S.B. Grading I material as per Tech Sp.					
Qty vide T.M.B.P.No (4)				(6)	= 356.40 M³
"	"	"	"	(7)	= 145.80 M³
					= 502.20 M³

Continuation

@ Rs 3157=92/M³ Rs 15,85,907=-

Sch. XLV—Form No. 194

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
(11) Providing P.C.C. M20 in sub structure etc. as vide T.M.B.P.No. (4) = 67.486 M³ @ B 6918 = 1 / M³					B 4,66,879 =
(12) providing & laying M25 H.P. 100 mm dia etc. complete as vide T.M.B.P.No. (5) = 15 cMtr @ B 3906 = 26 / Mtr					B 58,594 =
(13) Cost of concrete paver block M30 — as per Tech Sp. as vide T.M.B.P.No. (8) = 66.0 M³ @ B 7608 = 18 / M³					B 5,02,140 =
					B 37,01,269 =
Add 12% GST					B 4,44,152 =
Add 1% Licen					B 37013 =
					B 41,82,434 =
Less 0.21% below as per Agg					B 8783 =
					B 41,73,651 =
Less previous bill vide T.M.B.P.No. (6)					B 21,22,246 =
					B 20,51,405 =

Checked
25-09-2020
J.E

Continuation

25/9/2020
AE

Approved
EE