Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	

3rd and Final Bill

N/W - Construction of road from Manukpur to Sughanpura.

Under 14-FW Mentainance 2018

Ref. MR. NO - 19-20 M43 of Tarpur 05 in Motipur Block.

Ag. No - 196 MBD/2019-20

Agency - M/S. Gourav Construction

Date of Start of work - 04.01.20

Date of Completion - 03.10.20

Actual Date of Completion - 22.03.21

P.T.O,

Continuation

Scanned with CamScanner

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
B.F. Amount Rs.				1,40,68,316=22	
Less 10% below from Scheduled Rate (-)				14,06,831.62	
Total Amount Rs.				1,26,61,484.59	
Add 1% Labour Cess +				1,26,614.84	
Add 12% GST +				15,19,378.15	
Total Amt. Rs.				1,43,07,477.58	
Say Rs.				1,43,07,477=00	
Less Previous Payment (-)				1,31,00,006.00	
Net Payable Amount Rs.				12,07,471=00	

23.2.21

23/3/21