3rd on A/c Bill

Schedule XLV-FORM No. 13426

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	

N/W – Const of Road from Navoday PMGSY Road i.e. khalilpur Samudayik Bhawan via Malang Asthan Yogendra Mahto ke ghar.

Agency – Shubham Constn. H.H.28, Bhagwanpur, Muz.

Agreement no. – 1345BD/2019-20

Date of work order – 03.09.2019

Date of comp – 02.09.2020.

Due to corona conf – 02.12.2020.

Measurement – nil –

BS
25.03.21
AE

Scanned by CamScanner

Schedule XLV-FORM No. 1343

Particulars	Details of actual measurement				Contents of area
	No	L	B	D.	
			Bal	Rs 1,58,13,481/-	
Less	Previous Payment			Rs 45,78,412/-	
To be	Pay			Rs 1,12,35,069/-	

25.03.2021

JE

Scanned by CamScanner