Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
			BF=	102	2.971 m^3
(v) Subgrade Qty					
vide TMB P-35				=	244.955
			Total (-)	=	1263.926 m^3
Net Qty = 3451.966					
- 1263.926					
= 2188.04 m^3					
Mon 22.11.2021 TR					

3rd and Final Bill of construction work.

Name of work:-
Const. of road from NH77 New P. School G.C to Bhagwati Mandir under M.M.G.S.Y (S.C)

Agency:- Palmer Trading Co.

Agreement No -
29/SBD/2020-21

D.O.W. Start - 15.09.2020

D.O. Completion - 14.09.2021

Continuation (As per Agmt)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
					B/F Rs 84,74,745/=
(24/25) Providing and laying of a R.C.C pipe duct 300mm dia pipe - do. job.					
Qty wide Trms					
P.N.B = 40 M					
@ Rs 866.76/M					Rs 34,670/=
Total					Rs 65,09,415=00
Add 12% G.T.S					Rs 7,81,130=00
Add 1% L.C					Rs 65,094=00
Add seigniorage					
Fee					(+) Rs 8,13,652=00
G. Total					Rs 74,39,291=00
Less Previous Payment					(-) Rs 20,84,370=00
Net Payment					Rs 53,54,921=00

(Rupees Fifty three lakh fifty four thousand Nine hundred twenty one) only.

22.04.21