Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
	Additional C/Bill				
Name of work → construction of road from Bachi Mohto Bangre paddi to Mensen in motion block Nalanda					
Agency - Ramdhir Kumar					
Agreement 245 SBD/2020-21					
Date of start 17.3.20					
Date of complet 16.3.21					
Work done - Nil					
				9/6/21	
				J.E	
	A brief note of cost				
(1/1)	Setting out of construction of Reference working Bench mark etc. etc.				
Qty-	P-(15) - 2.20 km				
	@ 39.93.55 Per K.M				8785=81
(2/2)	Construction of Reference pillar / Surveys etc				
Qty-	P-(15) 2.20 km				
	@ 1837.95 K.M.				4043=49
(3/3)	clearing of grubbing road land including uproot work				
Qty-	P-(15) 0.666 Hect				
	@ 4949.70/Hect				32964=88
(4/4)	excavation in roadway in soil work manual mode				

Continuation

Scanned by CamScanner

Sch. XLV-Form No. 134 28

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
24/32) Removing all types of pipes and stacks with male @ 1000 m el					
Qty. P-(21) - 5.0 m					
@ 169/- m -					845/55
(25/36) provide & fixing of Typical MMEJ SY Information signboard with Logo					
Qty P-(21) - 2 No.					
@ 11135.52/- each					22271/04
					4747637=43
less 10% below SR					474763=74
					4272873=68
Add 1% labour cess (+)					42728=73
Add 12% GST					512744=86
Total					48,28,347=28
less Payment (-)					869102=00
					3959245=25
					3959245=00

10.06.21 AE

9/6/21 JE

CE 17/6/21 SE

Scanned by CamScanner