NABARD Bridge

Schedule XLV-Form No. 134

CONST. OF HLB SUPAUL IN TRIVENIGANJ - THALHA GARIHA NORTH PANCHAYA GRAM KUPARIA W. N. 13 ME GHENGA DHAR RD100 PAR PUL KA NIRMAN.

DIVISION

Triveniganj

SUB-DIVISION

M.B. No. 735

MEASUREMENT BOOK

Baba Bateshwar Const. PVT LTD

28/A/c bill

2

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	

Name of work :- Const of H.L. bridge Sahani file Antargat Bhramjani Pakhand Antargat Thalha Siddhya Uttar Panchayat Ke gram Kuhara Ward No 13 me Bhanga Dhar Ke R.D. No - 100 Per Pul ka Nirman Karya

Name of Contractor :- Baba Baleshwar Const Pvt.

Agreement No :- 03/SBD/NABARD/2020-2021

Date of Start :- 12.02.2020

Date of Completion :- 13.02.2021

Date of Entry :- 1.01.2021

ABSTRACT OF COST

(1) P/w of w excavation in foundation on per sqm D.S. item No 6.1

Wide Hta - 6 P-41 = 546.14 sqm

Wide Hta - 6 P-41 M.B.No - 735

546.14 sqm

@ 125=00/sqm — 68267=00

(2) P/w R.C.C M15 Level surface coll 70 Comp.

Hta - 7 P-41 M.B.No - 730

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	Rs
				1 70,256 18=00	
			Total=	1 70,256 18=00	
Add 12% G.S.T — +				20 43,074=00	
Add - 1.07% Labour cess +				1 70,256=00	
			Total=	1 92,38,948=00	
Less 10% Below ground (-)				19 23,895=00	
			Total=	173,15,053=00	
		Say Rupees=		173,15,053/=	

(One Crore Seventy three Lakh Fifteen Thousand Fifty three only)

Continuation