Executive Engineer
P.W.D.(M) Division
Chinsurah

Sch. XLV - Form No. 134

Chinsurah DIVISION

Arambag SUB-DIVISION

Measurement Book

No. 1199

Name of officer _____

_____

Date of first entry _____

Date of last entry _____

Name of Work–
Situation of Work–
Agency by which work is executed–
Date of Measurement–
No. and date of agreement

(These four lines should be repeated at the commencement of the measurement relating to each work)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
	1st on A/C Measurement				
Name of the Work:- Const of Road from C/D Adavi Somaram to Mallampadu under NMMSY Scheme.					
Agency: Sri Sunil Kumar.					
Aggrement No: 18/SE/2020-21					
dt of Comm:-	19-05-2020				
dt of Comp:-	18-02-2021				
dt of Entry:-	16-08-2020, 23-9-2020				
	x				
Measurment as below:					
Item No 1) Const of Bench Mark & Reference Pillars - - -					
	1x	0.559 Km		=	0.559 Km
			CANCELLED		
				Total	0.559 Km
(ii) Const of Reference pillars Bmjs.					
	1x	0.559 Km		=	0.559 Km

Continuation

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Materials Stacked					
(i) STONE METAL: — 3690 Cum					
(ii) EARTH: — 2206.0 Cum					
(iii) STONE CHIPS: — 81.0 Cum					
(iv) STONE SCREENING: — 28.0 Cu.					
(v) LOCAL SAND: — 99.0 Cum					
(vi) COARSE SAND: — 41.0 Cum					
Checked by AE					
J.E					
11/12/2020 Assistant Engineer Rural Works Department					
ABSTRACT OF COST					
Item (1) Cost of Bench Mark & Reference pillars —					
As vide the MB page No (2)					
0.400 Km @ Rs 5314.98/Km — Rs 2126=00					
Item (2) Cost of Reference pillars —					
As vide the MB page No (2)					
0.400 Km @ Rs 3684.07/Km — Rs 1474=00					
Item (3) Clearing & grubbing of land including uprooting trees —					
As vide the MB page No (2)					
0.278 Ha @ Rs 49530.51/Ha — Rs 13770=00					
Continuation					Rs 17370=00

Sch. XLV-Form No. 134

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
				B/F = Rs	17370=00
Item No(11) Construction of embankment with Approved Materials - - - upto 100.0m Lead Dg vide the M.B page No (3) & (4)					
711.42 Cum @ Rs 181.87/Cum = Rs					74825=00
Item No(12) Cost of embankment with Approved Materials - - - upto 100.0m Lead Dg vide the M.B page No (3) & (4)					
959.99 Cum @ Rs 139.74/Cum = Rs					134149=00
Item No(13) Construction of Subgrade & earthen Shoulders with Approved - - - Dg vide the M.B page No (4)					
834.98 Cum @ Rs 183.51/Cum = Rs					153135=00
Item No(14) Construction of Granular sub base by Providing well graded - - - Dg vide the M.B page No (4)					
257.20 Cum @ Rs 1909.89/Cum = Rs					491224=00
Item No(15) providing laying spreading & Compacting Stone Metal Coat III - - - Dg vide the M.B page No (5)					
114.03 Cum @ Rs 2892.67/Cum = Rs					329851=00
Continuation				C.O Rs	1200554=00

Sch. XLV-Form No. 134

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
					C/F = Rs 200334
Item No 23 Cost of unreinforced Cement Concrete in foundation etc complete as per vide this M.Book page No 13					
90.0 Cum @ Rs 5883.68/Cum					Rs 529531=00
Item No (8) drying reinforced R/C/C in first class bedding etc complete as per vide this M.Book page No 13					
20.0 Rm @ Rs 692.19/Rm					Rs 13843=00
Item No (5) Supply & laying of Approved make of Drip Irrigation System as per vide this M.Book page No 13					
2 No's @ Rs 11169.03/each					Rs 22338=00
					Total = Rs 176,266=00
Ded 10% as per Agmt				(-)	17662=00
Add 1% L.C.Cess + 12% GST					Rs 158,9639=00
					(+) 2,0653=00
(+) 10-12-2020 J.E					Rs 179,292=00

11/12/2020

Assistant Engineer
Rural Work Department
Div. Anjaw

Continuation