Name of Work:- Bara Gachhiya To Sahpur

MMUSY (S.C)

Schedule XLV-Form No. 134

Name of Agency:- Abhay Kr. Singh

DIVISION

Block:- Manshagarh

SUB-DIVISION

M.B.No-465

MEASUREMENT BOOK

प्रमाणित किया जाता है कि इस मापपुस्तिका पंजी में मशीन द्वारा टंकित 100 (एक सौ) पन्ने हैं जो श्री विद्यानुभव कुमार सहायक अभियंता आज्ञा के नाम से निर्गत किया जाता है।

13.06.2025

कार्यपालक अभियंता
ग्रामीण कार्य विभाग कार्य प्रमण्डल
गोपालगंज-2
12/06/2025

Sch. XLV - Form No. 134

_____ DIVISION

_____ SUB-DIVISION

Measurement Book

M.B. No. No. 465

Name of officer श्री विद्यानुभव कुमार ~~[illegible]~~

~~सहायक अभियंता आज्ञा~~

Date of first entry _____

Date of last entry _____

Sch. XLV-Form No. 134

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
B/F from page-10				=	1092.43
10(i) 1cum rock load Qty = 1092.43 X 0.70 = 764.70m3					
(10 (ii)) 1cum load Qty = 1092.43X0.3 = 327.73					

Sd/-
01/02/2021
JE, Mandhar

Abstract of Cost

(1) 3 Clearing & grubbing Road land including upto ft — do Qty vide TMB-P-1 Sl.no 01 = 0.524 Hac @ Rs 49486.70 = 25936=00

(2) 1 Construction of rubble masonry with Bench mark on pcc Spec — do Qty vide TMB P-(2) Sl.no-(2) = 1.76 Rm @ Rs. 9652.38/Rm = 16989=00

Sch. XLV-Form No. 134

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
(3) Construction of reinforced bitumen bituminous carpet over base course — do — Qty vide TMB P-2 Item No (3) = 1.26 KM @ Rs 9061.35/KM = 15948=00					
(4) Providing & fixing typical (23) Municipality Board — do — Qty vide TMB P-2 Item (4) = 2 Nos @ Rs 11384.88/Nos = 22769=00					
(5) Excavation of Roadway in soil Using manuel means — do — Qty wide TMB P-2 Item No (5) = 58.50 m3 @ Rs. 74.10/m3 = 4335=00					
(6) Construction of granular sub-base by providing crushed — do — Qty vide TMB P-2 Item No (6) = 81.14 m3 @ Rs. 2950.68/m3 = 239418=00					
(7/10) Providing & laying & providing and compacting — do — — do — Qty vide TMB P-6 Item No (7) = 237.01 m3 @ Rs. 3672.01/m3 = 870303=00					
(8/14) Construction of un-reinforced plain cement concrete — do — — do — Qty vide TMB P-7 Item No (8) = 44.85 m3 @ Rs. 7196.84/m3 = 322785/-					
(9/5) Construction of subgrade & Earthen shoulder with — do —					

Continuation

Sch. XLV-Form No. 134

Particulars	Details of actual measurement No.	L.	B.	D.	Contents of area
Qty vide TMBP-8 Item No (9)					
= 682.29 m3 @ Rs. 176.47/m3					120404=00
(10/4) construction of Embankment with approved material 1000 m lead					
Qty vide TMBP-10 Item No 10(i)					
= 327.73 m3 @ Rs. 174.83/m3					=57297=00
(11/6) Construction of Embankment with approved material - 1 km					
Qty vide TMBP-10 Item 10 (i)					
= 764.70 m3 @ Rs. 58.39/m3					44804=00
				=	4646058=00
Add 12% GST on total =					557527=00
Add 1% labour loss =					46461=00
				=	5250046=00
less 10% below cost per Agreement =					525005=00
				=	4725041=00

Deputy 02/02/2021 JE, Mangalam

Initial Checked 2-2-2021 AE, Mangalam

CAP 02/02/21