कार्यपालक अभियंता का कार्यालय,
ग्रामीण कार्य विभाग, कार्य प्रमंडल, सुपौल।

पत्रांक – 70 /

प्रेषक,

कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य प्रमंडल सुपौल ।

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी – सह – सचिव
बिहार ग्रामीण पथ विकास एजेंसी
भूमि विकास बैंक, तृतीय तल
बुद्ध मार्ग पटना।

सुपौल, दिनांक 23 / 01 / 2021

विषय :– मुख्यमंत्री ग्राम सम्पर्क योजना (एस०सी०) के अन्तर्गत स्वीकृत योजनाओं में आवंटन की माँग के संबंध में।

महाषय,

उपर्युक्त विषयक प्रसांगिक पत्र के अनुपालन में योजना शीर्ष मुख्यमंत्री ग्राम सम्पर्क योजना (एस०सी०) के अन्तर्गत अधियाचित पथि का कार्य प्रगति में है। अधियाचना हेतु इस पत्र के साथ विहित प्रपत्र में अधियाचना की प्रति संलग्न की जा रही है (डी०सी०) बिल समर्पित)।

अतः श्रीमान् से अनुरोध है कि ₹ 87,30,555/- (सतास्सी लाख तीस हजार पॉच सौ पचपन रूपये) मात्र का आवंटन उपलब्ध कराने की कृपा की जाय, जिससे कराये गये कार्य का भुगतान संवेदक को किया जा सके।

अनु0 :– यथोक्त।

विश्वासभाजन

23/01/2021

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, सुपौल।

Scanned by CamScanner

Rural works Department

MMGSY (SC) Allotment Requisition Format

Name of Division :- R.W.D Works Division Supaul.

S. N0.	Year	Name of Road	Name of Contractor	Administetive Sanction		Agreement Amount (in Lacs)		Allotment Received (in Lacs)	Total Expenditure as per MIS (in Lacs)	Value of Measurment (in Lacs)	Curent Demand (in Lacs) (11-09)	Remarks
				Length (in km.)	Amount (in Lacs)	Main	Maintenance					
1	2	3	4	5	6	7	8	9	10	11	12	13
1	2019-20	**Lathra School to Uttar Tola Mandal**	BalKrishna Yadav	0.400	31.700	23.97502	2.0199	8.94680	8.94680	23.72978	14.78298	in progress
1	2019-20	**Gangapatti PMGSY Road to Gangapatti Kabristan**	Abhishek Ranajn	0.500	41.360	31.44681	3.69338	-	-	29.11777	29.11777	in progress
2	2019-20	**Mahadalit Tola to Brahamanpur**	Amod Kumar	0.357	30.820	27.63609	1.28476	5.44616	5.44616	27.63503	22.18887	in progress
3	2019-20	**Kayasth Tola To T06 MDR**	Rakesh Kumar Jaiswal	0.600	49.040	37.77733	5.42328	-	-	21.21593	21.21593	in progress
				1.85700	**152.92000**	**120.83525**	**12.42132**				**87.30555**	–

नोटः–

1. खर्च का मिलान MIS से होना आवश्यक है ।
2. अधियाचित राशि का पथवार मापीपुस्त की प्रथम एवं अन्तिम पेज की अभिप्रमाणित छाया प्रति संलग्न होना आवश्यक है ।
3. पूर्व निर्गत राशि का उपयोगिता प्रमाण पत्र संलग्न होना आवश्यक है ।
4. योजनावार सभी पथों का अधियाचना एक साथ भेजना आवश्यक है ।
5. निर्गत राशि का डी0 सी0 विपत्र 15 दिनांक के अन्दर ब्राडा कार्यालय में उपलब्ध कराया जाना आवश्यक है।

22/01/2019

Executive Engineer
R.W.D Works Division,Supaul

Scanned by CamScanner

FROM GER-19-A

(SEE GOVERMENT OF INDIA,S DECISION (1) BELOW -150)

FORM OF UTILIZATION CERTIFICATE UPTO THE DATE OF 19-01-2021 (Programming Fund)

Sl.	Name of Scheme	Sanction No.& Date with Amount (in lacs Rs.)	Amount Received (in lacs Rs.)	Particulars
1	2	3	4	5
1	Construction of Rural Roads under MMGSY (NEW) (sc) (PROGRAMMING FUND)	Total Allotment vide secretary cum Empowered officer BRRDA letter No **190/ 7.12.2020**	Through Bank account ₹ **4222.68701** Total-₹ **4222.68701**	Certified thatout of total allotment of **Rs. 4222.68701** Lacs from treasury and bank account **Rs. 3203.42983** Lacs has been utilized for the purpose of scheme as given in the Margin for wich it was Sanctioned and that the balance of **Rs.490.30388** Lacs remaining unutilizedad the end of the period under report.
2	Certified that I have satisfied myself that the Conditions on which the grants in aid was sanctioned have been duly fullfilled / are being fullfiled and that I have exerciesed the following Checks to See that the money was actually utilized for the purpose for which it was sanctioned KIND OF CHECKS EXERCISED:- I. Works have been supervised by Executive Engineer/Suprintending Engineer. II. periodical inspection has been conducted by Engineer Suprintending Engineer. III. Construction materials have been tested. IV. Measurments have been recorded in the MBs and Text check Conductet by the Assistent Engineer/Suprintending Engineer V. All other Codal Formalities have been observed.			
3	Phiysical Progress Achieved:- I.Construction for Raod Works. II.Construction of C.D Works.			

Div. Accounts Officer
R.W.D Work Division
Supaul.

27/01/2021

Executive Engineer
R.W.D Works Division
Supaul

Scanned by CamScanner