Khilwat Masjid Ghat to Khilwat-Rastrapita Marg

Schedule XLV-Form No. 134

Mahnar M/R DIVISION

Bidupur SUB-DIVISION

MEASUREMENT BOOK

592

Scanned by CamScanner

These four lines should be repeated at the commencement the measurements relating to each work.)

Particulars	Details of actual measurement				Contents c area
	No.	L.	B.	D.	
1st on A/c Bill					
M/W :- Const. of road from Khilwat Masjid Ghat to Khilwat Rastrapita Marg.					
H/A :- M/s Sai Vishnu Hari					
A/No :- 05/MBD/2019-2020					
Date of work order :- 06-3-2020					
Date of completion :- 05-12-2020					
Date of Measurement :-					
Details of Works					
Item No (1) :- clearing road grubbing road lawn etc					
	2	20	30.00	1.00 =	1200.00 M²
	2	20	30.00	1.00 =	1200.00 M²
	2	10	30.00	1.00 =	600.00 M²
	2	4	30.00	1.00 =	240.00 M²
					3240.00 M²
				Or	0.32 Ha
Item No (2) :- Providing and applying tack coat etc					
	3	20.00	3.75	=	225.00 M²
	1	21.00	3.75	=	78.75 M²
					303.75 M²
Item No (3) :- Providing, laying & rolling Mix seal surfacing etc					
Off side Item No (5)				ie =	303.75 M²

Continuation

25.12.2020 A.E

25/12/20 J.E

Scanned by CamScanner

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
			B/F	Rs	1981752=00
Item No (7):- Providing and Fixing Logo of Maintenance Project board on side T.M.B P/No (2) ie					
02 No	@ Rs	9303.71/No		Rs	18607=00
					Rs 2000359=00
Add 1% Labour Cess				Rs	20004=00
Add 12% GST				Rs	240043=00
					Rs 2260406=00
Less 10% below estimated cost				= Rs	226041=00
					Rs 2034365=00

05.02.2024

A.O

CAP

5/2/21

J.E

Scanned by CamScanner